

AFI Plan Project for AD Certification

Preliminary schedule

For 2016

Months Activities	Venue	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Launching meeting (Nairobi)	Kenya								22				
Familiarization workshop Nairobi (4 days)	Ghana								23-26		17-25		
Submission of action plans for certification to ICAO for monitoring	Remotely									21			
Monitoring of the implementation of action plans	Remotely												

For 2017

Months Activities	Venue	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Monitoring of the implementation of action plans	Remotely												
Preparedness Review (1 Expert per State, 3 days per State)	8 targeted States												
Assistance for Certification (1 Expert per State, 5 days per State)	8 targeted States												
Monitoring/wrap up (RO AGA, 2 days per State)	8 targeted States												