



## THE TRANSITION FROM AIS TO AIM IMPLEMENTATION STATUS IN TANZANIA.

CODE	STEPS	CURRENT STATUS	REMARKS/ CHALLENGES
P-04	Monitoring of Annex Differences	Implemented	
P-05	WGS-84 Implementation	Implemented	Continuous activities are on going (2020)
P-17	Quality Management systems	Implemented	ISO 9001:2015 certified by ACM based in London by 2022
P-10	Communication Networks	Implemented	Installation of VSAT and IP VPN to 14 Stations
P-16	Training	Implemented	BASIC AIXM, ADV AIXM