

**AFI SSR CODE MANAGEMENT PLAN (CMP) IMPLEMENTATION PLAN OF ACTION - VERSION 2,
17TH SEPTEMBER 2020, STATUS**

AFI SSR CODE MANAGEMENT PLAN (CMP) IMPLEMENTATION PLAN OF ACTION Activity	Activity	Action By	Date	Status
1	<p>Delegates inform their States/ANSPs of APIRG/22 Decisions 22/03, 22/06 and 22/21.</p> <p>a) Decision 22/03 – Revised AFI SSR Code Management Plan (CMP)</p> <p>b) Decision 22/06 – Workshop to Facilitate Implementation of the revised SSR Code Management Plan.</p> <p>c) Decision 22/21 – Amendment to the AFI Air Navigation Plan (eANP, Doc 7474)</p>	Head of Delegation/State Focal Point Person	7th February 2020	Done
2	<p>Appoint CMP implementation Focal Person and communicate contact details to Project Manager (Flora Wakolo) florawakolo@gmail.com AND fwakolo@kcaa.or.ke for distribution to project team</p>	State/ANSP	14th February 2020	<p>1- Ghana 2- Kenya 3- Tanzania</p> <p>At AAO- SG 1- Rwanda 2- Namibia 3- Nigeria</p>

3	<p>CMP Implementation Plan of Action:</p> <p>a) State Letter and report on outcome of CMP workshop</p> <p>b) Proposal for Amendment of Doc 7474</p> <p>c) Publication of amended CMP in Doc 7474</p> <p>d) Coordination Meetings for Central, East, South and West Participating Areas</p> <p>e) Monthly teleconferences</p> <p>f) Coordinate Implementation Date</p> <p>g) Publication of AIP SUP</p> <p>h) Amendment of Letters of Procedures</p> <p>i) Changes/Coordination on ATM and Automation systems</p> <p>j) Training of personnel/Awareness to Stakeholders</p> <p>k) Conduct Risk Safety Assessment</p>	<p>ICAO/Project States/ICAO/Project ICAO</p> <p>Project/FPs/ICAO</p> <p>Project/FPs/ICAO</p> <p>ALL</p> <p>States/FPs</p> <p>States/FPs</p> <p>States/FPs</p> <p>States/FPs</p> <p>States/FPs</p>	<p>6th March 2020</p> <p>27th March 2020</p> <p>31st July 2020</p> <p>29th May 2020</p> <p>Monthly</p> <p>Continuous</p> <p>After 30th September 2020 TBN after 'GO'</p> <p>Continuous</p> <p>Continuous</p> <p>31st August 2020</p>	<p>ICAO to provide update</p> <p>ICAO to provide update</p> <p>ICAO to provide update</p> <p>Emails exchanged,</p> <p>Meeting September 2020 Emails with limited participants</p> <p>Not Yet Done</p> <p>Not Yet Done</p> <p>To Be Reported by FPs</p> <p>To Be Reported by FPs</p> <p>To Be Reported by FPs</p>
---	--	---	--	--

	<p>l) Go-No Go Decision meeting</p> <p>m) Post Implementation Monitoring and evaluation</p> <p>n) Regulatory Approvals where required</p>	<p>States/FPs/ICAO</p> <p>ALL</p> <p>States/FPs</p>	<p>30th September 2020</p> <p>TBN</p> <p>Before AIP Publication</p>	<p>ICAO to Schedule Meeting</p> <p>TBN</p> <p>TBN</p>
4	<p>States internal monitoring:</p> <p>a) Code usage (does the plan work, do you have enough codes, is there enough time between the use of the same code).</p> <p>b) Compilation of Traffic Movements/Statistics (Some States have a forecasting department that does traffic movement monitoring, but in the absence of such department, a department/person should be appointed to ensure he/she monitors traffic in case traffic increase for the State to address challenges with codes).</p> <p>c) Development of national SSR CMP implementation Action Plans</p>	<p>States/FPs</p> <p>ICAO/States/FPs</p> <p>States/FPs</p>	<p>By May 2020</p> <p>PT/FPs develop template 27th November 2020 (ICAO to distribute to States and PT).</p> <p>27th March 2020</p>	<p>TBN</p> <p>TBN</p> <p>FPs To Report</p>

5	Investigate Missing Flight Plans, Network Issues, Coordination Challenges, etc. and their impact on new SSR CMP.	States/FPs	Continuous	FPs To Report
6	Liaise with Traffic forecast group in order to compile traffic data for further review of the CMP and code allotment.	States/FPs/ICAO	Annual After Implementation	TBN