

APPENDIX A - AERODROME OPERATIONS (SAFETY, CAPACITY AND EFFICIENCY) –PROJECTS

	PROPOSED PROJECTS	PRIORITY	RELATED ASBU MODULES/RPO (1)	PROJECT STATUS	CHALLENGES	IMPLEMENTATION STATUS (2)
1	Training and qualification of Technical staff (Regulators & Airport operators)	B	APIRG Conclusions 18/07 and 19/08	A draft project document developed	Resources (Human, infrastructure and financial)	20%
2	Implementation of Runway safety programmes at Aerodromes	A	APIRG Conclusion 19/11	Ongoing through the RST programme. Project document under revision for efficiency and effective delivery	States Commitment in implementation	38.7%
3	Establishment and implementation of A-CDM	2E	B0-ACDM	Draft project document developed	Weak level of sensitization	20%
4	Aerodrome Certification (SMS, regulatory framework, procedures and manuals, ...)	A	APIRG Conclusion 20/01	Ongoing under the AFI Plan Projects	State commitment in Resolution of Deficiencies at Airports and Capacity Building of personnel and experts.	30.8%

Notes:

1. **RPO means Regional Performance Objective (Implementation Programme other than ASBU)**
2. **Where a project has not started, the percentage of implementation indicated in the table is an estimate status of implementation (in the States) in the concerned area. .**