

# HAITI

New Flight Plan Format Implementation Status  
**Follow-up Meeting/Workshop on the  
Implementation of the New ICAO Flight Plan  
Format for NAM/CAR Regions**  
(Mexico City, Mexico, 26 to 28 March 2012)

# OUTLINE

- *State/ANSP's General Information*
- *b)Upgrades of the Automated Systems*
- *c) Tests / Safety Assessment*
- *d) Publications*
- *e)Contingency Measures*
- *f) Switchover Plan)*
- *g) Letter of Agreement and other operational issues*
- *h)Training*

# General information

- PAP FIR
- National action plan for the New FPL 2012 and Implementation actions:
- Updates been included in the ICAO CAR REGION SYSTEM IMPACT SUMMARY TABLE
- major exchange of FPL messages with:
  - ATS units: Miami ARTCC, Santo Domingo ACC, Curacao ACC, Kingston ACC, Havana ACC.
  - Airports: KMIA, KFLL, KJFK, KBOS, CYUL, LFP, TFFR, MDSD, TNCC, MPTO, MYNN, MBSC, MBNC, MYGT, MUCU, TNCC
  - Airlines: American, Delta, United, Continental, Copa, Tortugair, Air France, Air Canada, Air Transat, Air Caraibes, Caribair, DHL, Amerijet, Insel Air, Spirit
- Will your Administration be ready for this implementation by 15 November, 2012? YES. HAITI is manually implementing the amendment while running simultaneously a project to upgrade its FDP and ATC systems.

# Upgrade to automated systems

Questions	Answers	Remarks
1. Updates to FPL interfaces in AFTN terminals, completed?	Y	
2. ATC System updated (FDPS, FPL terminals, etc)?	N	
3. If system updates are ongoing, what is its current stage of implementation? Please indicate target date to complete	N/A	
4. Has the safety assessment been made? If no, please indicate target date	N	Target date: June 2012
5. Is your Administration using a front end converter? If so, please indicate target date of implementation?	N	
6. Main concerns regarding these updates?		

# TESTS

QUESTIONS		REMARKS
7. Has your Administration took action to upgrade the FPL processing system(s) in coordination with the corresponding supplier	YES	But, flight plan operations will be conducted manually for 11/15/2012 implementation
8. For testing, has your Administration developed a Test Guidance/ protocol?	YES	
9. Have internal testings (FAT/SAT) being carried out and completed?	N	
10. When your administration will be able to conduct tests with other ANSPs?	05/06 2012	May and June 2012
11. When will your administration be able to start tests with airlines/operators?	08/20 12	
12. Will your Administration participate in the regional testing periods? Provide focal Point	Y, 2 &3	Eric Legagneur

# Publications

Questions		Remarks
13. Has your administration published an AIC for the NFPL. If so , indicate date	N	AIC in June 2012
14. Has your administration published regulations for the implementation of the NFPL?	N	TBD
15. Has your administration published procedures for filing, coordination and information changes (FL, ETD, route, speed, etc.) regarding the FPL?	N	AIC
16. What type of publications on transition actions, trials and other information (posters, videos, folders, etc.) has been scheduled by your Administration to be issued regarding the NFPL?	Posters and pamphlets	
17. Identify any main concern to develop and issue these publications.		

# Contingency Measures

1. What type of subjects for local/national contingency measures have been defined in the NFPL implementation?	Additnl Staff	quality and additnl work
1. Has your Administration conducted coordination with the adjacent FIR or ATS Units for contingency purposes?	Not yet	
1. What type of specific issues you suggest should be included in a regional contingency plan?		

# Switchover Plan

Questions		Remarks
1. ICAO proposes the switchover to the implementation of the NFPL format at 6 UTC of 15 November 2012, has your Administration define any time different from this? If so, please specify	N	
1. What local/national switchover plan has been defined for the implementation of the NFPL format?	4h UTC to 10h UTC	
1. Has your Administration conducted coordination with the adjacent FIR or ATS Units for switchover to the NFPL format?	NO	

# Letters of agreement

Questions		Remarks
1. Has your Administration updated the applicable Letters of Agreement (LOAs) for the NFPL format implementation?	NO	tbd
1. What are the planning activities that your administration has scheduled for updating the LOAs and other operational agreements for the NFPL format implementation?	Identify impacts	Possible agreements with adjacent units
1. List any pending operational agreement that should be established for the NFPL format implementation, indicate target date to accomplish each of them.		

# Training

Questions		Remarks
1. List the main target activities and dates regarding your training plan?	Train AIS/ARO staff to handle new format manually	June-Aug 2012
1. Did the training plan include all parties involved? (AIS/ARO, ATCO, Technicians Users/operators, others)	<i>AIS/ARO: Y</i> <i>ATCO: Y</i> <i>Technicians: Y</i> <i>Users: Y</i>	
1. Has the training plan considered the contingency measures to be applied?	Y	Additnl staff