

Appendix I

MTF Future Work Programme for 2013 – 2017 (5 years: Current and next triennium)

	Task	Source	Recent Progress Next milestone and its deadline	Status of Implementation	Final Result (completion)
1	Examine the existing and any new requirements for OPMET exchange in AFI and adjacent regions and assess the feasibility of satisfying these requirements, taking into account the availability of the data;	APIRG/16 Décision. 16/54	a) Specific amendments of the AMBEX Handbook undertaken by APIRG/18 b) Develop back up procedures for the AFI RODBs (2013?)	a) Implementation by States underway b) Still under development by the RODBs (expected completion by 2013)	OPMET exchange in AFI and adjacent regions, improved
2	Keep under review the AMBEX scheme and other OPMET exchange schemes and prepare proposal for updating the optimizing of the schemes;	APIRG/16 Décision. 16/54	c) the AMBEX scheme reviewed by MTF/4 (September 2012) d) Continuous review of the AMBEX scheme	c) Reviewed and submitted to MET/SG/11 (if any) d) Continuous basis	Exchange of OPMET information through AMBEX, improved
3	Review and update the procedures for interregional OPMET exchange and ensure the availability of the required AFI OPMET data for the AFS satellite broadcast (SADIS);	APIRG/16 Décision. 16/54	e) The related Chapter of the AMBEX Handbook reviewed (Sept 2012) f) SADISOPSG/17 Concl. Reviewed g) Continuous review of the procedures h) SADISOPSG/18 Concl. Review (2013): yearly	e) Implemented by MTF/4 f) Implemented by MTF/4 g) Continuous basis h) Yearly basis	Efficient inter-regional OPMET exchanges and availability of AFI OPMET on SADIS, improved
4	Keep under review and provide timely amendments of the regional guidance materials on the OPMET exchange; to ensure that guidance material covers procedures for the exchange of all required OPMET data types: SA, SP, FT, WS, WC, WV, FK, FV, UA;	APIRG/16 Décision. 16/54	i) The related Chapter of the AMBEX Handbook reviewed (Sept. 2010) j) Continuous review	i) Implemented by MTF/2 j) Continuous basis	Regional guidance material for the issuance of OPMET established and improved
5	Conduct trials and develop procedures for monitoring and management of the OPMET exchange; to foster implementation of quality	APIRG/16 Décision. 16/54	k) procedures for monitoring and management of the OPMET exchange reviewed (Sept 2010) l) SIGMET Tests conducted yearly (since Nov./2008 to Nov. 2011)	k) Implemented by MTF/2 l) Implemented in 2008/2011 m) To be implemented by November 2012	SIGMET exchange and management of other OPMET,

	Task	Source	Recent Progress Next milestone and its deadline	Status of Implementation	Final Result (completion)
	management of OPMET data by the AMBEX centres and the RODBs; and		<ul style="list-style-type: none"> m) Three SIGMET Tests planned for November 2012 n) A joined OPMET monitoring by the RODBs every three months: end of March, June, September and October o) Assessment of the RODBs during yearly meeting 	<ul style="list-style-type: none"> n) Not implemented yet, procedures for implementation just endorsed by APIRG/18 o) Implemented by MTF/4 in 2012, yearly basis 	enhanced
6	Prepare regional plan for the transition to XML coded OPMET information in coordination with the relevant APRIG contributing bodies.	APIRG/16 Decisio n. 16/54	<ul style="list-style-type: none"> p) Final decision on future OPMET XML coded format awaited from MET Div (2014) q) AFI Regional Plan to be prepared after the adoption by the MET Div Meeting) 	<ul style="list-style-type: none"> p) Development of transition Plan postponed q) Plan to be prepared by MTF in 2015 	A regional OPMET format transition plan established