

Appendix J
Future Work programme

N°	Actions	Actor	Deadline	Comments
1.	Finalization and publication of the reports	Secretariat	15 May 2016	
2.	Draft letter to ECOWAS and submission to ANSPs	Secretariat	15 May 2016	
3.	Signature of the letter by ANSPs	ASECNA	31 May 2016	Before the first signature the final version of the draft should have been agreed by ANSPs via e-mail
		Roberts	7 June	
		GCAA	15 June	
		NAMA	22 June	
4.	Submission of the letter to ECOWAS	NAMA	30 June	
5.	Meeting of ANSPs Board	All including ICAO and ECOWAS	May/June	To align with the dates in the action plan

6.	Invitation to the meeting of ECOWAS Champion for Air Transport Steering Committee	ECOWAS	July/August	To align with the dates in the action plan
7.	Agreement on selected short term trials on AIDC and surveillance data sharing	All ANSPs	30 May 2016	On a bilateral basis
8.	Conduct of short term trials on AIDC and surveillance data sharing	All ANSPs	31 December 2016	On a bilateral basis
9.	Submission of proposal for award to ECOWAS	All ANSPs	October/November 2016	To be aligned with the action plan
10.	Conduct of AFISNET Re-engineering	JTE on behalf ANSPs	From Kick of Date (TBD) With regards to tenderers proposal	With regard to the action plan and the project schedule