

APPENDIX A - AERODROME OPERATIONS (SAFETY, CAPACITY AND EFFICIENCY) – PRIORITY PROJECTS

	PROPOSED PROJECTS	PRIORITY	RELATED ASBU MODULES/RPO (1)	PROJECT STATUS	CHALLENGES	IMPLEMENTATION STATUS (2)
1	Training and qualification of Technical staff (Regulators & Airport operators)	B	APIRG Conclusions 18/07 and 19/08	Not started	Lack of Experts for the project Teams	21%
2	Aerodrome Rescue and Firefighting Services (RFFS)	U	APIRG Conclusion 17/8	Questionnaire developed for the conduct of a survey		65%
3	Aerodrome Emergency Planning (AEP), including Public Health emergencies	A	APIRG Conclusion 20/03			46%
4	Aerodrome data management (determination, reliability and publication)	A	Non applicable	A draft project document developed	States Commitment	25%
5	Wildlife/ Environmental/ Land use Management/ obstacle control	A	Non applicable	Not started		23%
6	Implementation of Runway safety programmes at Aerodromes	A	APIRG Conclusion 19/11	Ongoing through the RST programme	States Commitment	29%
7	Aerodrome Maintenance and Runway conditions reporting	A	Non applicable	A draft project document developed	Lack of Experts for the project Teams and States Commitment	5%
8	Establishment and implementation of A-CDM	2E	B0-ACDM	Not started		0%
9	Aerodrome Certification (SMS, regulatory framework, procedures and manuals, ...)	A	APIRG Conclusion 20/01	Ongoing under the AFI Plan Projects	States Commitment	29,54%

Notes:

1. *RPO means Regional Performance Objective (Implementation Programme other than ASBU)*
2. *Where a project has not started, the percentage of implementation indicated in the table is an estimate status of implementation (in the States) in the concerned area. .*