



**INTERNATIONAL CIVIL AVIATION ORGANIZATION
AFI PLANNING AND IMPLEMENTATION REGIONAL GROUP (APIRG) PROJECT**

PROJECT: AIR/GROUND COM PROJECT DELIVERABLES STATUS

Coordinator: South Africa
DOMAIN : IIM
(Infrastructure & Information Management)

Project Deliverables	Relationship with the regional performance-Objectives (RPO) and ASBU B0 modules	Responsible Party	Status of Implementation ¹	Date of Delivery	Comments
HF/VHF/CPDLC					
Implementation status report of HF &VHF stations (Voice & data Link)	AFI B0-ASEP AFI B0-FRTO AFI B0-CDO AFI B0-CCO PFF-CNS	AFI COM Project Coordinator		Quarterly	- Questionnaire to be distributed - Only Seychelles responded to the Questionnaire

¹ *Grey* Task not started yet
Green Activity being implemented as scheduled
Yellow Activity started with some delay, but will be implemented on time as per revised timelines
Red Activity not implemented on time; mitigation measures are required



Project Deliverables	Relationship with the regional performance-Objectives (RPO) and ASBU B0 modules	Responsible Party	Status of Implementation ¹	Date of Delivery	Comments
Implementation/Operation status report of CPDLC Circuits	AFI B0-ASEP AFI B0-FRTO AFI B0-CDO AFI B0-CCO. PFF-CNS	AFI COM Project Coordinator		Quarterly	- Questionnaire to be distributed Only Seychelles responded to the Questionnaire
Teleconferences, Workshops/Seminars, meetings (French and English) on VHF/CPDLC systems operation and their implementation scheme	AFI B0-ASEP AFI B0-FRTO AFI B0-CDO AFI B0-CCO. PFF-CNS	AFI COM Project Team		Once a month	- Meeting as per project plan - States to verify the participation of its qualified experts
Implementation/sharing and Operation status report of Remote VHF/HF systems	AFI B0-ASEP AFI B0-FRTO AFI B0-CDO AFI B0-CCO. PFF-CNS	AFI COM Project Coordinator		Quarterly	- Questionnaire to be distributed -Only Seychelles responded to the Questionnaire
Assessment/Reporting on the operation of Air ground communication systems and operation	AFI B0-ASEP AFI B0-FRTO AFI B0-CDO AFI B0-CCO PFF-CNS	AFI COM Project Coordinator		Quarterly	- Questionnaire to be distributed - AFI States to submit response



Project Deliverables	Relationship with the regional performance-Objectives (RPO) and ASBU B0 modules	Responsible Party	Status of Implementation ¹	Date of Delivery	Comments
Detailed guidance provided to States not complying with the AFI AMS Plan	AFI B0-ASEP AFI B0-FRTO AFI B0-CDO AFI B0-CCO PFF-CNS	AFI COM Project Coordinator		Quarterly	- Questionnaire to be distributed - AFI States to submit response
List of States with VHF and CPDLC, implemented	AFI B0-ASEP AFI B0-FRTO AFI B0-CDO AFI B0-CCO PFF-CNS	AFI COM Project Coordinator		Quarterly	- Questionnaire to be distributed - AFI States to submit response
HFDL / VDL Requirement (Manual / Guidance)	AFI B0-ASEP AFI B0-FRTO AFI B0-CDO AFI B0-CCO PFF-CNS	AFI COM Project Team		2 years	Develop a Framework
Resources needed	<ul style="list-style-type: none"> • Adequate human resources to be appointed by States • Funds to conduct meetings, Workshops, Seminars Missions and to translate reports, regional guides and manuals. Likewise, participants must be given facilities to participate in teleconferences and coordination meetings. • Funds for meetings with project Team Members to assess the results and propose corrective actions. States could use their human resources to conduct the foreseen COM tests and monitoring, and, if necessary, cover the financial costs, since the experience gained will result in an improvement of their own systems. 				



PROJECT DELIVERABLE COLOUR	MEANING
Grey	<i>Task not started yet</i>
Green	<i>Activity being implemented as scheduled</i>
Yellow	<i>Activity started with some delay, but will be implemented on time as per revised timelines</i>
Red	<i>Activity not implemented on time; mitigation measures are required</i>