

### ANNEXURE A: IIM COM 3 PROJECT DELIVERABLES

NO	IIM COM 3 PROJECT DELIVERABLES	START DATE	COMPLETION DATE	STATUS	COMMENTS/% COMPLETED
<b>1</b>	<b>PROJECT PLANNING DOCUMENTATION</b>	<b>2018</b>	<b>2018</b>	<b>100%</b>	
<b>1.1</b>	Project team coordinators and experts appointment finalisation	27/02/2018	28/05/2018	100%	
<b>1.2</b>	Project Team Organization (South Africa)	27/02/2018	28/05/2018	100%	Reviewed on 29 March 2021
<b>1.3</b>	Project ToR and Description (Seychelles)	27/02/2018	28/05/2018	100%	
<b>1.4</b>	Project link finalisation (All)	27/02/2018	28/05/2018	100%	
<b>1.5</b>	Project Questionnaire (ASECNA)	27/02/2018	28/05/2018	100%	Reviewed on 14 December 2020
<b>2</b>	<b>AIR-GROUND IMPLEMENTATION STATUS - All</b>	<b>2018</b>	<b>31/03/2022</b>		
<b>2.1</b>	Implementation status report of HF &VHF stations (Voice & data Link)	2018	31/03/2022	54%	Questionnaire distributed, responses received from Seychelles, Ghana, SA, Kenya and Botswana
<b>2.2</b>	Implementation/Operation status report of CPDLC Circuits	2018	31/03/2022	54%	
<b>2.3</b>	Implementation/sharing and Operation status report of Remote VHF/HF systems	2018	31/03/2022	54%	
<b>2.4</b>	Assessment/Reporting on the operation of Air ground communication systems and operation	2018	31/03/2022	10%	
<b>2.4.1</b>	Assessment Template (South Africa)	April 2021	31/05/2021	100%	Approved 12 July 2021
<b>2.5</b>	Detailed guidance provided to States not complying with the AFI AMS Plan	2018	31/12/2022	0%	Questionnaire distributed, responses received from Seychelles, Ghana, SA, Kenya and Botswana
<b>2.6</b>	List of States with VHF and CPDLC, implemented	2018	31/03/2022	54%	

<b>3</b>	<b>MEETINGS (Teleconferences, Workshops/Seminars, meetings)</b>	<b>27/02/2018</b>	<b>31/03/2022</b>		
<b>3.1</b>	Kick-off meeting	27/02/2018	27/02/2018	100%	
<b>3.2</b>	Project progress meeting	27/03/2018	27/03/2018	100%	
<b>3.3</b>	Project progress meeting	24/04/2018	24/04/2018	100%	
<b>3.4</b>	Project progress meeting	26/06/2018	26/06/2018	100%	
<b>3.5</b>	IIM Sub-Group Meeting	2019	2019	100%	
<b>3.6</b>	Project progress meeting	03/12/2020	03/12/2020	100%	
<b>3.7</b>	IIM PTC Meeting	12/03/2021	12/03/2021	100%	
<b>3.8</b>	Project progress meeting	29/03/2021	29/03/2021	100%	
<b>3.9</b>	Project progress meeting	24/05/2021	24/05/2021	100%	
<b>3.10</b>	IIM PTC Meeting	11/06/2021	11/06/2021	0%	Could not attend due to ATNS Operational matters
<b>3.11</b>	Project progress meeting	12/07/2021	12/07/2021	100%	
<b>3.12</b>	Project progress meeting	27/09/2021	27/09/2021	0%	
<b>3.13</b>	Project progress meeting	03/12/2021	03/12/2021	0%	
<b>3.14</b>	Project progress meeting	31/01/2022	31/01/2022	0%	
<b>3.15</b>	Project Close-out meeting	25/03/2022	25/03/2022	0%	

4	HFDL / VDL Requirement (Manual / Guidance) – South Africa	April 2021	30/12/2022		
4.1	Project Initiation	17/03/2021	17/03/2021	100%	
4.1	Framework	17/03/2021	31/03/2021	100%	Framework Developed
4.3	HFDL Manual (South Africa and Ghana)	01/04/2021	30/09/2021	80%	The following sections are still outstanding: Section 3.3.4: HF operational changes with sub-section: 3.3.4.4: Number of operational frequencies needed on a global basis 3.3.4.6: HFDL geographic regions ground stations 3.3.4.7: HFDL coverage and flight information region considerations Section 3.3.5: HFDL operational issues with sub-section: 3.3.5.1: Sharing HF propagation knowledge between the voice and data systems. 3.3.5.2: HFDL use on the ground These will be updated before the meeting on the 18 <sup>th</sup> August 2021 and then the document will be shared for review.
4.4	HFDL CONOPS	01/09/2021	29/04/2022	90%	Coverage section still outstanding and will be updated after the meeting on the 18 <sup>th</sup> August 2021
4.5	VDL Manual	01/09/2021	29/04/2022	0%	South Africa and Ghana volunteered to write this section of the manual as well to complete the Manual/Guidance document. Currently busy reviewing literature to be used in the development of the document.
4.6	VDL CONOPS	01/09/2021	29/04/2022	0%	South Africa and Ghana volunteered to write this section of the manual as well to complete the Manual/Guidance document. Currently busy reviewing literature to be used in the development of the document.
4.7	Review of the HFDL Manual and HFDL CONOPS	01/05/2021	31 Dec 2021	0%	All AFI States
4.8	Consolidation & Finalisation of the HFDL Manual and HFDL CONOPS	01/01/2022	28 Feb 2022	0%	SA
4.9	Review of the VDL Manual and VDL CONOPS	01/07/2022	30/09/2022	0%	All AFI States
4.10	Consolidation & Finalisation of the VDL Manual and VDL CONOPS	02/05/2022	29/07/2022	0%	SA

<b>4.11</b>	Consolidation & Finalisation of the two main sections (HF DL and VDL)	01/08/2022	30/09/2022	0%	SA
<b>4.12</b>	Final review of the HF DL / VDL Requirement (Manual / Guidance)	03/10/2022	30/11/2022	0%	All AFI States
<b>4.13</b>	Approval/Publish	01/12/2022	30/12/2022		
<b>5</b>	<b>AFI COMMUNICATION STRATGEY</b>	<b>01/04/2021</b>	<b>30/12/2022</b>		
<b>5.1</b>	Preparatory Phase – Initiation meeting	April 2021	July 2021	70%	Develop a Framework
<b>5.2</b>	Assessment and Analysis Phase (Current Environment)	April 2021	Sept 2021	50%	
<b>5.2.1</b>	SWOT	April 2021	Sept 2021	50%	
<b>5.2.2</b>	PESTLE	April 2021	Sept 2021	0%	
<b>5.3</b>	Design Phase	TBC		0%	
<b>5.3.1</b>	Define Vision, Mission and Values	TBC		0%	
<b>5.3.2</b>	Goals, Objectives, Strategies and Expected Results	TBC		0%	
<b>5.4</b>	Implement Phase	TBC		0%	
<b>5.4.1</b>	Action Plans	TBC		0%	
<b>5.5</b>	Performance Measurement Phase	TBC		0%	
<b>5.5.1</b>	Indicators	TBC		0%	
<b>5.6</b>	Review and Modify Phase	TBC		0%	

<b>6</b>	<b>COM 3 Project Costing Report (South Africa)</b>	<b>May 2021</b>	<b>31/03/2022</b>		
<b>6.1</b>	Project Costing Template	01/05/2021	30/08/2021	50%	
<b>6.2</b>	Gather Requirements – Assessment Report	May 2021	30/09/2021	10%	
<b>6.3</b>	Draft COM3 Project Costing Report	01/10/2021	31/12/2021	0%	
<b>6.4</b>	Final COM3 Project Costing Report	01/01/2022	31/03/2022	0%	

	<b>Started</b>
	<b>Not Started</b>
	<b>Behind schedule/Not attended</b>
	<b>Completed</b>