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ATS Routes improvements implemented 
 

• New ATS routes M/UM550 (GOGLU-MIGMA) on AIRAC 6/17 dated 25 May 2017.  
 
• M/UM550 is 16.4 NM shorter than the existing route  

 
• Benefit analysis indicates operators will save at least 317000 kg of fuel which is 

922604.95 
     kg of CO2 annually  
 
• Approved by the regulator through the UAE CAAP 41 e-services 

 
 
 
 
 
 
 



 

ATS Routes planned for implementation 
 
 

 
• The UAE Airspace Restructuring Project (ARP) Phase 3 (Integration and 

implementation of Phase 1 & 2) is planned for implementation on 7th December 
2017.  
 

• GCAA SZC has sent a letter to ICAO MID office to accommodate (300) 5LNC. 
 

• Total change of routes and flight procedures (RNAV-1 and RNP-APCH) 
• Regulatory challenge to manage the review and approvals within a limited 

time frame 
• Partially mitigated by full involvement of the regulator in the project 
• Effective date 7 December 2017 

 
• GNSS on board aircraft mandated from 7 December 2017 in order to ensure 

RNAV-1 compliance. 
• ADS-B (OUT) Mandated from 1 January 2020. 
 

 
 

 
 
 
 
 
 
 



 

Brief regarding the ongoing ATM projects/initiatives 
 

GCC Upper FIR project  
 

• Operational plan – final draft submitted for review 
 

• Technical Plan - final draft submitted for review 
 

• Institutional plan - final draft submitted for review 
 

• Project is expected to be completed by July 2017 
 
UAE ATM system project 
 
Three Technical Proposals were received 
 
Received proposal are under review by SZC Technical team 
 

 



 

Other Updates 

• FUA concept implemented in OMR61 for training areas shared by Military and 

Civil users 

• UAE Training Areas were published in the e-AIP on 11th November 2016 

• Emirates ACC sector YANKEE to improve holding management during arrival peak 

to the Northern Emirates airports from the east (BUBIN) 

• Emirates ACC sector MIKE to increase the capacity and reduce frequency 

congestion for overflying traffic in the Northern part of the Airspace. 

• Update the current LoA with Bahrain ACC, Muscat ACC, Doha, Jeddah ACC and 

Tehran ACC 

• Implementation of OLDI with Abu Dhabi Airport, Bahrain ACC (effective date 13 

June 17) 

• Full implementation of EMAN system for both Dubai & Abu Dhabi  
 
 
 
 
 



 

SEARCH & RESCUE 
 
SAR GCAA Obligations: 
 
• GCAA Comprehensive Surveillance on SAR service provider for regulatory 

compliance 
• SAR Service provider certification 
• Addressing ICAO ICVM PQs & Deficiency  
• Bilateral Arrangements between ANSPs/ACCs  
• SZC SAR agreements signed with Tehran and Bahrain and contingency 

agreements with Jeddah and Muscat 
 
NSRC ( UAE SAR Service provider): 
• Communication with Ministry of Foreign Affairs for signature with Neighboring 

State. (Communication established with Oman & KSA) 
• NSRC equipped with SAR MASTR (incident management System) planning 

managing all SAR operations. 
• MCC equipped with OCC 600 (Operation Control Console ) receiving all 

emergency bacon on 406. 
• Highly qualified personal  

 
 

 
 



 

RPAS / DRONES / UAS 

Current Proactive Activities to Reduce and Limit Drone Threats: 
 
• Regulations / Restrictions / Law Enforcement 
• UAS Organisation Approval 
• Drone Registration 
• UAS Operational Approval 
• Drone No Fly Zone Sign 
• UAE Drone Fly Zone Map (APP) & Drone Mobile Application 
• UAS Safety Brochure 
• Awareness Programmes ( GCAA & GCAA with MOI )  
• Specific Drone Flying Areas / Drone Clubs 
  
 

 
 



 

RPAS / DRONES / UAS 

 
Lessons learned and outcomes: 
 
• Consolidate all GCAA regulations in to one comprehensive regulation 
• Continuation of the Awareness Programmes ( GCAA & GCAA with MOI )  
• Full Automated System for registration & operation approval with UAE 

external entity 
• RPAS Tracking or Jamming ?? 
• It is envisioned that the UAE will require a UTM Airspace management 

system for the control and monitoring of all UAS movements below 500 
ft in the foreseeable future 

 
 
 



 

GCAA/yismail AEP_Modular_Phase_Approach_Testing_ver1.0 9 

Location Date Local Time Length of delay 

Abu Dhabi 16 Dec 2015 1616 5 minutes 

Abu Dhabi 05 Dec 2015 1645 65 minutes 

Abu Dhabi 26 Nov 2015 1645 65 minutes 

Dubai 11 Jun 2016 1120 80 minutes 

Dubai 28 Sep 2016 0805 45 minutes 

Dubai/ Sharjah 29 Oct 2016 1945 80 minutes 

Dubai/ Sharjah 18 Nov 2016 1325 - 

Abu Dhabi/ Bateen 18 Nov 2016 0800 - 

Airspace Closures 
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Brief regarding the ongoing ATM projects/initiatives 
 
RPAS Threats: 
UAE Drone Mobile Application: 
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Brief regarding the ongoing ATM projects/initiatives 

 
RPAS Threats: 
GCAA & MOI Awareness Campaign Video: 
 
 
 
Drones Clip.mp4 
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