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Project objectives

To build national capacity in accident and incident 
investigation
To enable the establishment of mechanisms of 

cooperation
To enable the adoption of a RAIO approach
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Project structure
Phase 1 - workshop sessions
Session 1: Primary aviation legislation and regulation
Session 2: Establishment of systems, processes, measures and 

means
Session 3: Procedures
Session 4: Training requirements
Session 5 (extra): Revision of main topics

Phase 2 – technical assistance missions (in situ)
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Expected results

Awareness of international requirements related to AIG in 
primary legislation, regulation, processes, measures, 
systems, means, procedures, and training

Establishment/implementation of relevant requirements
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Phase 2 Implementation

STATE Mission 1 Mission 2 Mission 3

Belize MAR 2023 MAR 2023 MAY 2023

Costa Rica JUN 2023 AGO/SET 2023 DEC 2023

Dominican Republic JUL 2023 OUT 2023 TBD 2024

Cuba AGO 2023 OUT 2023 FEB 2023

Honduras ABR 2024 OUT 2024 JAN 2025
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Phase 2 Implementation

The sequence of implementation for 
other States is pending the obtaining of 

funds.
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Follow-up Actions

States that have already received assistance 
missions should be completing the development 

of all required procedures, as well as the 
preparation/revision of the AIG Training 

Programme

States that have already received assistance 
missions should be completing the development 

of all required procedures, as well as the 
preparation/revision of the AIG Training 

Programme
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Contact information
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Thank You!
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