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SUMMARY 
The present Working Paper gives a progress report on the implementation of rationalized ATS/DS Plan in 
ASECNA area. For the shortcomings and deficiencies still existing in the establishment of the concerned 
circuit, it proposes solutions to overcome them. 

 
Agenda Item 4.1: Aeronautical Fixed Service status in ASECNA 
 
                                ATS/DS circuits achievement and status 
 
1. Introduction 
 
The elimination of the shortcomings and deficiencies in the field of aeronautical telecommunications 
in AFI Region and in particular that dealing with the ATS/DS links, became an essential challenge 
for the implementation of the area control service, specified in APIRG/13 conclusion 13/31. 
  In this context, the effective implementation  of the ATS/DS  circuits, can be done only in a co-
operative/proactive approach and by the adequate use of the existing and reliable  links. 

According to the RAN AFI/7 recommendations 5/23 and 9/2 , relating to the use of VSAT technology  
for the implementation and  improvement of the AFS circuits,  ASECNA carried on and expedited  its  
VSAT installation stations schedule , in order to eliminate the noted shortcomings and deficiencies. 

 

2. Discussion 
 

 
� Implementation of ATS/DS circuits 

 
The AFI map  , below   shows the planned ATS/DS circuits reviewed by APIRG 15 (Doc:7474 
FASID). 
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Table1  points out  that  on 123 required circuits in ASECNA area, 102 are  implemented for a  
realization rate  of about 83%. 
 

Table1 : ATS/DS circuits  implementation   status 
 
 

COUNTRY COM CENTRE  EQUIRED 
CIRCUITS     

OMPLEMENTE
D CIRCUITS E 

IMPLEMENTATIO
N RATE %   MISSING CIRCUITS   

BENIN COTONOU 3 3 100%  

OUAGA 6 5 83% NIAMTOUGOU 
BURKINA 

BOBO 4 4 100%  

DOUALA 7 6 86% BATA  
CAMEROUN 

GAROUA 1 1 100%   

CENTRAFRIQU
E BANGUI 3 2 67% GBADOLITE 

CONGO BRAZZAVILLE 10 8 70% KHARTOUM, LUANDA 

COTE D’IVOIRE ABIDJAN 7 7 100%  

GABON LIBREVILLE 8 7 75% BATA 

BISSAU 
GUINEE  BISSAU 3 2 66% BANJUL 

MALABO 3 3 100%  EQUAT. 
GUINEE BATA 3 1 33% DOUALA, LIBREVILLE 

MADAGASCAR IVATO 8 7 88%  SEYCHELLES 

BAMAKO 7 6 86% MOPTI 

GAO 3 2 67% MOPTI  MALI   

MOPTI 2 0 0% GAO, BAMAKO 

NOUAKCHOTT 2 2 100%   
MAURITANIA 

NOUADHIBOU 4 2 50% DAKHLA, LAS PALMAS  

NIGER NIAMEY 9 8 89% TRIPOLI 

SENEGAL DAKAR 15 14 93% ROCHAMBO 

CHAD NDJAMENA 9 7 78% KHARTOUM, TRIPOLI 

LOME 3 3 100%  
TOGO 

NIAMTOUGOU 3 2 67% OUAGA 

123 102 82%  

Inside ASECNA Area some non implemented circuits (regarding, Bata, Mopti ) will be sooner 
achieved before the end of year 2007 (equipments are already purchased).  
 

� ATS/DS circuits Performances 
ATS/DS circuits performances evaluation does not follow any standardization. 
Figure 1 Shows ATS/DS availability evaluation from the ASECNA Main centres 
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ATS/DS-AFISNET& CAFSAT Evaluation for Dakar (year 2006) 
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ATS/DS-AFISNET   Evaluation for Niamey (year 2006) 
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ATS/DS-AFISNET & SADC 1  Evaluation for Antananarivo (year 2006) 
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ATS/DS-AFISNET  Evaluation for Brazzaville (year 2006) 
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ATS/DS-AFISNET  Evaluation for N’Djamena (year 2006) 
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It can be noted that some deficiencies remain and must be cleared out as soon as possible to avoid 
or increase the risk of non coordinated flight in the area. 
 

� Back up facilities 
To ensure the continuity of ATS vocal coordination ASECNA provided his centre with INMARSAT 
phone and with PSTN line. The list of ATS/DS Backup means in ASECNA Centres is available; 
 

NUMEROS TELEPHONIQUES  DES CENTRES ASECNA 
 

Centre Numéro de la Valise Numéro PTT du CCR/CIV/TWR 

Abidjan 00 870 763041714 00 (225) 21 27 64 39    
Bamako 00 870 763041718 00 (223) 20 93 58   
Bangui 00 870 763041722 00 (236) 61 33 80    
Brazzaville 00 870 763041726 00 (242) 82 01 75   
Cotonou 00 870 763041730 00 229 30 76 35    
Dakar 00 870 763041734 00 (221) 820 07 05   
Douala 00 870 763041738 00 237 342 77 34   
Ivato 00 870 763041742 00 (261) 20 22 581 16   
Libreville 00 870 763041746 00 (241) 73 21 04   
Lomé 00 870 763041750 00 228 226 50 62   
Malabo 00 870 763041754 00 240 9 22 01   
N'Djamena 00 870 763041758 00 (235) 52 42 62   
Niamey 00 870763041762 00 (227) 73 35 86   
Nouakchott 00 870 763041766 00 (222) 29 32 10   
Ouagadougou 00 870 763041770 00 (226) 50 31 16 41   
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� ATS/DS on going projects (See a special Working Paper) 

 
 

3. CONCLUSION  
 
The meeting is invited to: 
 

• note the    realization rate for the   ATS/DS  circuits implemented in ASECNA area (under its 
full responsibility), which are  a  question of  vital importance  for the air navigation service 

• Encourage in the others side  regarding the circuits not yet implemented  to  carry out  their 
implementation 

• Clear out the current deficiencies. 


