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Abstract

This paper reports on the status of the ASECNA and SADC VSAT integration.
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Background

The agreed interconnectivity solutions between the ASECNA and SADC VSAT networks,
includes a terminal to be established at Antananarivo (Madagascar) for circuits to
Mozambique, Tanzania and South Africa.

Discussion

The SADC network terminal in Antananarivo will consist of a HNS HES unit and be
configured to provide data communications (AFTN connectivity) through the PES portion
and speech communication (ATS/DS) through the TES portion. The communication links
will be configured as follows:

1. A direct speech circuit (ATS/DS) from and between Antananarivo and Dar es
Salaam.

2. A direct speech circuit (ATS/DS) from and between Antananarivo and Beira.
3. A back-up data circuit (AFTN) from and between Antananarivo and Johannesburg.
The ASECNA network terminal in Johannesburg will be configured as follows:

1. A direct speech circuit (ATS/DS) from and between Antananarivo and
Johannesburg.

2. A primary data circuit (AFTN) from and between Antananarivo and Johannesburg.

The project installation schedule for the SADC VSAT terminal in Antananarivo is
attached for information of the meeting.

Action by Study Group

The meeting is invited to take note of the actions taken by ATNS to date.
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D [@  |TaskMame | Durstion | Stat 28" 1 Aug 0 Oct[13 Oct| 20 Oct|27 Cct
1 |4 AHTAHAHARIVO 202 days | Mon 21010

2 ﬂ Site Survey 4 days Mon 210102

3|4 Submission of 55 Doc Sdays Mon 280102

4 E Civilz LocalFunding 120 days Mon 0402102

5 ﬂ Aritenna Crating Jdays  Mon 2408/102

B Transport to shippers 1day  Thu 2706102

7 E Shipping Jdays | Fri 280602

g Customs Clearance T days  Wed 030712 5

g DuctingfLocal Civils Sdays | Mon 220702 (2607

10 ﬂ Casting Antenna Plinth ddays | Tue 300702

ik ﬂ Curing Pericc 21 davs | Maon 0510802

12 E Pre-Commizsioning Tests Jdavs | Thu 0503102

13 ﬂ DU Crating 1day Tue 100902

14 Transport to shippers 1 day  Wed 110902

15 Documertstion Jdavs | Thu 120902

16 Shipping Jdavs | Tue 1709102

17 Customs Clearance {days  Fri 200902

18 Tranzport to site 1day | Tue 011002

19 |[F]  Instaliation Sdays  Mon 0710102
70 Integration S days | on 14102 1810
21 Commissioning 1day | Mon 214002 2110
22 ﬂ Training Duiring Installation 10days | Maon 071002

23 |[Fd Training Theory Sdays | Tue 2210002 28M
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