



CASE PROJECT

STATUS OF IMPLEMENTATION OF CASE PROJECT

**Antoine Zannotti,
CASE Project Coordinator, ECAC**



Key features of the Project

- Duration: 2015-2019 (four years)
- Initial end date: 31 October 2019
- Extended to: 30 April 2020

- Amendments in 2018 (February and Oct./Nov.) to activities and duration



Recent Developments (1/2)

- Increasing participation of Partner States' experts
 - Started February 2018
- Experts seconded to the Project
 - Started December 2018
 - First: 1 from Niger and 1 from Ukraine
 - Duration: 6 months
- Increased cooperation with regional/sub-regional organisations: AFCAC, WAEMU and ACAO



Recent Developments (2/2)

- Organisation of sub-regional activities/training courses
 - Started April 2018, in 3 languages (French, English, Portuguese)
 - 9 activities to date

- New activities:
 - Training Vulnerability Assessors on Landside Security (Dec 2018)
 - Covert Tests (Jan 2019)
 - Workshops on Behaviour Detection (Nov 2018), Insider Threats (Dec 2018), EDDs (March 2018) and Landside Security (April 2018)



Facts and Figures (1/2)

- 61 activities since November 2015, including 9 on a sub-regional basis
- 15 regional workshops
 - 6 with AFCAC
 - 2 with WAEMU
 - 2 with ACAO
 - 2 with ECAC
 - 1 with CAACL
 - 1 with ACI
 - 1 with CAA Jordan



Facts and Figures (2/2)

- 28 Partner States received activities at national/sub-regional level - Of those 28, 20 have received several activities
- In addition to those 28 Partner States at national level, 27 Partner States' experts attended regional workshops
- Number of aviation security experts benefiting from CASE
 - Through workshops: approx. 470
 - Through training: approx. 260
 - Through mentoring activities, audits and assessments: approx. 430



Cooperation with other Capacity-Building Activities

- Dialogue with ICAO
 - Cooperation between CASE and AFI SECFAL
 - Dialogue with ISD-SEC Section in ICAO HQ
- Synergies with other Projects
 - Cocaine Route Programme/AIRCOP
 - APEX in Security (ACI)
- Dialogue with States providing activities/support



About CASE II Project

- Nov 2018: Decision of the European Commission
- 6-7 May 2019: agreement of ECAC Member States to implement Project
- Main features of CASE II:
 - Budget
 - Duration
 - Geographical scope
 - Activities
- 14 June in Brussels: Workshop on CASE II with Partner States and organisations



Thank you for your attention!

For more information:
[www.ecac-ceac.org/
ec-ecac-case-project](http://www.ecac-ceac.org/ec-ecac-case-project)