



INTERNATIONAL CIVIL AVIATION ORGANIZATION

First Meeting of the AFI Volcanic Ash Steering Group (AFI VOLCEX SG/1)

(Virtual, 5 July 2022)

WP-5.1 Appendix 1 Future Work Schedule of AFI VOLCEX SG

#	TASKS	Responsibility	By date	Status
Task 1.	Conduct planning meeting	Chairperson	Sep. 2022	Not started
Task 2.	Appoint leader	VOLCEX/SG	Sep. 2022	Not started
Task 3.	Set core objectives	Exercise leader	Sep. 2022	Not started
Task 4.	Identify the States to be affected by the VA and the area of contamination	Exercise leader	Sep. 2022	Not started
Task 5.	Finalize scenario	Exercise leader	Sep. 2022	Not started
Task 6.	Set date	Exercise leader	Sep. 2022	Not started
Task 7.	Finalize list of participants	Exercise leader	Oct. 2022	Not started
Task 8.	Finalize list of actions	Exercise leader	Nov. 2022	Not started
Task 9.	Establish roles/responsibilities	Exercise leader	Nov. 2022	Not started
Task 10.	Establish communication methods	Exercise leader	Jan. 2023	Not started
Task 11.	Publish directive	Exercise leader	March 2023	Not started
Task 12.	Conduct a preparatory seminar on the Volcanic ash exercise	Exercise leader	May. 2023	Not started
Task 13.	Conduct exercise	Participants	June 2023	Not started
Task 14.	Submit reports	Participants	June 2023	Not started
Task 15.	Conduct debrief tele- /web- conf.	Exercise leader	July 2023	Not started
Task 16.	Conduct debrief meeting	Chairperson	July 2023	Not started
Task 17.	Finalize debrief report	Chairperson	July 2023	Not started

Task 18.	Submit the report APIRG IIM/SG	Chairperson	July 2023	Not started
----------	-----------------------------------	-------------	-----------	-------------