



## ACTIVITIES SCHEDULE

### A. AAO/SG WORK PROGRAMME

Year 2022		Year 2023	
Activity	Date	Activity	Date
Release of AAO/SG5 Report:	30 September 2022	Review of Project Teams activities	Quarterly
		Follow up on ASBU Elements implementation Status	Quarterly
		Review of Air Navigation Plan	Quarterly
		Review of Air Navigation deficiencies	Quarterly
		AAO/SG6 Meeting	July 2023

### B. IIM/SG WORK PROGRAMME

Year 2022		Year 2023	
Activity	Date	Activity	Date
Project PTCs Coordination Meeting	Dec. 2022	Project PTCs Coordination Meetings	Quarterly
		Review ASBU Elements implementation Status	Quarterly
		Review of AFI Air Navigation Plan	Quarterly
		Review of Air Navigation deficiencies	Quarterly
		Reporting on Projects deliverables	Quarterly
		Bi-monthly meeting of IIM/SG Project Teams	Every two months
		Development of documents of new identified Projects	March 2023
		Development of pending of projects costing	March 2023
		IIM/SG6 Meeting	July 2023

### C. APCC AND APIRG WORK PROGRAMME

Year 2022		Year 2023	
Activity	Date	Activity	Date
APIRG/25	7 - 11 Nov. 2022	APCC/8	5-7 September 2023
		ARC-TF/6	19-20 September 2023
		APIRG/26	November 2023

---END---

DRAFT