

APPENDIX 3I: Status of the implementation of APIRG/26 Conclusions and Decisions

Draft Conclusion /Decision Reference	Title of Conclusion /Decision	Text	Status	Evidence /Dates of completion	Comments
Draft Decision 6/02: APIRG/26 Decision 26/03	Increased awareness on ASBU framework	<i>That, to enhance the Status of implementation of the ASBU elements; the Secretariat to conduct at least two ASBU workshops by 31st October 2024</i>	In Progress		One workshop conducted on 15-17 May 2024 in Eswatini for ESAF States. A second workshop is scheduled in September 2024 for WACAF States.
Draft Decision 6/03: APIRG/26 Decision 26/04	Project Management Teams Coordinated Workshops	<i>That, given the common link between PBN, FRA and Civil Military Cooperation activities, the PMTs coordinate the conduct of at least two joint workshops/ meetings to optimize resources and improve coordination of activities.</i>	In Progress		Joint Civil/ Military coordination workshop Scheduled 30 th Sept to 4 th Oct. 2024

Draft Conclusion /Decision Reference	Title of Conclusion /Decision	Text	Status	Evidences /Dates of comple tion	Comments
Draft Conclusion 6/04: APIRG/26 Conclusion 26/05	Civil Military Cooperation/ Flexible Use Airspace	<i>That, to effectively support and guide the implementation of Civil Military Cooperation/ Flexible Use Airspace in the AFI region, the Terms of Reference of Project 9 in Appendix 14 to this report is amended and the Project Management Team be reconstituted by 31 December 2023.</i>	Completed		Terms of Reference amended. Project Management Team Reconstituted on 11 June 2024
Draft Conclusion 6/05: APIRG/26 Conclusion 26/06	Establishment of the Civil Military Cooperation/ Flexible Use Airspace project management Team	<i>That, to effectively support and guide the implementation of Civil Military Cooperation/ Flexible Use Airspace in the AFI region, States are urged to nominate experts to the Civil Military Cooperation Flexible Use Airspace Project Management Team.</i>	Completed		MEMBERS STATES: Burkina Faso, Cameroon, Comoros, Cote d'Ivoire, Gabon, Kenya, Senegal South Africa, Uganda. ANSP: ASECNA
Draft Decision 6/06: APIRG/26 Decision 26/07	Sensitization Workshops on Instrument Flight Procedures.	<i>That to mitigate the risk of SSCs related to PANS-OPS in the region, the secretariat conducts two sensitization workshops aimed at increasing awareness on design and approval processes for Instrument Flight Procedures by States and Organizations</i>	In Progress		PAN OPS Sensitization workshop for the Region Scheduled for 19-23 August 2024 in Côte d'Ivoire



Draft Decision 6/07: APIRG/26 Decision 26/08	Work Programme of the AAO/SG	<i>That, to achieve the Sub-group's objectives, the work programme of the AAO/SG is endorsed as attached in Appendix 20 to this report.</i>	Completed		Work programme endorsed by APIRG 26
APIRG/26 Decision 26/17	Establishment of the FF-ICE Task Force	<i>That, considering the planned regional sunset date for ICAO 2012 FPL defined as 2032, and in order to coordinate a harmonized implementation of FF-ICE in the region: a) The AAO and IIM SG to coordinate the establishment of an FF-ICE Task Force which includes technical experts from States, ANSPs, Airspace users and other concerned international organizations by 28 February 2024; and b) The Task Force to establish framework for the launching of FF-ICE Project and to conduct a workshop to provide awareness on FF-ICE developments to the AFI Region.</i>	In progress		FF-ICE TF made of 12 members established on 19/04/2024
APIRG/26 Decision 26/23	Determination of ATC capacity	<i>That, to ensure the effective implementation of ATFM in the AFI region, ICAO, in coordination with CANSO, ANSPs and IATA, to conduct at least two workshops on the methodology for the determination of ATC capacity and best practices, by 31st October 2024.</i>	Partially Completed		First Workshop conducted in Abuja, Nigeria 8-12 July 2024. Second workshop scheduled in ESAF in September
APIRG/26 Decision 26/25	Annual AFI Air Navigation Report	<i>That, the First Edition of the AFI Air Navigation report in endorsed. The Secretariat to ensure its dissemination by 31 December 2023.</i>	Completed		The first Edition of the annual air navigation report was published in December 2023 and disseminated