

Current implementation status:2017/2018

Phase 1: about 90% implemented, still to promulgate differences with Annex 4 and 15 through the EFOD

Phase 2: 5LNCs and unique Route designators fully implemented.

Phase 3: fully implemented AMHS, trained personnel, signed MoUs with some data originators in place.