

Achievements of Rwanda AIS

- This is the first AIS/AIM Workshop that Rwanda has attended.
- The AIS provider developed roadmap of transition from AIS to AIM in the name of Rwanda Airports Company and was approved by RCAA (Regulator).
- On phase 1: P03(AIRAC Adherence Monitoring) , P04(Monitoring of Annex differences), P05(WGS-84 Implementation) have been implemented.
- P16(Training): As Rwanda we decided to put P16 in phase 1 because training is cross cutting
- P17 (Quality): external audit has been done and Corrective action plan has been submitted and AIS provider is expecting to be certified in December 2019.
- On Phase 2:AIS provider has selected the preferred bidder to supply, install and commission D-AIM and AMHS system. AIS provider is expected to be automated by June 2020.

Thank you for Your Kind Attention