

AFI SSR CODE MANAGEMENT PLAN (CMP) IMPLEMENTATION PLAN OF ACTION

	Activity	By	Date	Status
1.	<p>Delegates inform their States/ANSPs of APIRG/22 Decisions 22/03, 22/06 and 22/21.</p> <p>a) Decision 22/03 – Revised AFI SSR Code Management Plan (CMP)</p> <p>b) Decision 22/06 – Workshop to Facilitate Implementation of the revised SSR Code Management Plan.</p> <p>c) Decision 22/21 – Amendment to the AFI Air Navigation Plan (eANP, Doc 7474)</p>	<p>Head of Delegation/State Focal Point Person</p>	7 th February 2020	
2.	<p>Appoint CMP implementation Focal Person and communicate contact details to Project Manager (Flora Wakolo) florawakolo@gmail.com AND fwakolo@kaa.or.ke for distribution to project team</p>	State/ANSP	14 th February 2020	
3.	<p>CMP Implementation Plan of Action:</p> <p>a) State Letter and report on outcome of CMP workshop</p> <p>b) Proposal for Amendment of Doc 7474</p>	<p>ICAO/Project</p> <p>States/ICAO/Project</p>	<p>6th March 2020</p> <p>27th March 2020</p>	

	<ul style="list-style-type: none"> c) Publication of amended CMP in Doc 7474 d) Coordination Meetings for Central, East, South and West Participating Areas e) Monthly teleconferences f) Coordinate Implementation Date g) Publication of AIP SUP h) Amendment of Letters of Procedures i) Changes/Coordination on ATM and Automation systems j) Training of personnel/Awareness to Stakeholders k) Conduct Risk Safety Assessment l) Go-No Go Decision meeting m) Post Implementation Monitoring and evaluation n) Regulatory Approvals where required 	<p>ICAO</p> <p>Project/FPs/ICAO</p> <p>Project/FPs/ICAO</p> <p>ALL</p> <p>States/FPs</p> <p>States/FPs</p> <p>States/FPs</p> <p>States/FPs</p> <p>States/FPs</p> <p>States/FPs/ICAO</p> <p>ALL</p> <p>States/FPs</p>	<p>31st July 2020</p> <p>29th May 2020</p> <p>Monthly</p> <p>Continuous</p> <p>After 30th September 2020</p> <p>TBN after “Go”</p> <p>Continuous</p> <p>Continuous</p> <p>31st August 2020</p> <p>30th September 2020</p> <p>TBN</p> <p>Before AIP Publication</p>	
4.	<p>States internal monitoring:</p> <ul style="list-style-type: none"> a) Code usage (does the plan work, do you have enough codes, is there enough time between the use of the same code) 	States/FPs	By end of May 2020	

	<p>b) Compilation of Traffic Movements/Statistics (Some States have a forecasting department that does traffic movement monitoring, but in the absence of such department, a department/person should be appointed to ensure he/she monitors traffic in case traffic increase for the State to address challenges with codes)</p> <p>c) Development of national SSR CMP implementation Action Plans</p>	<p>ICAO/States/FPs</p> <p>States/FPs</p>	<p>PT/FPs develop template 27th November 2020 (ICAO to distribute to States and PT)</p> <p>27th March 2020</p>	
5.	Investigate Missing Flight Plans, Network Issues, Coordination Challenges , etc. and their impact on new SSR CMP.	States/FPs	Continuous	
6.	Liaise with Traffic forecast group in order to compile traffic data for further review of the CMP and code allotment.	States/FPs/ICAO	Annual after implementation	