	Α	В	С	D	E	F	G	н	ı	J	К	L	М	N	0	Р	Q	R	s	Т
2	NO	A -45-56 .	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG
3	Мо	Activity																		
4		AFI SSP PEER REVIEW MECHANISM (ASSPRM) IMPLEMENTATION PLAN																		
5		PHASE I; FIRST PILOT PROJECT																		
6	1	Establish ASSPRM pilot Team								1 1 1 1 1 1										
7	2	Review proposed ASSPRM SOPs								1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1										
8	3	Develop implementation plan								1 1 1 1 1										
9	4	Identify first pilot project State																		
10	5	Presentation meeting of Proposed Manual to ESAF/WACAF RDs and Safety Management ROs																		
11		Issue of ICAO State letter to participating pilot project States																		
12	7	First ASSPRM pilot project assessment								1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1										
13	8	review and report of first pilot project								1 1 1 1 1 1										
14		Review of first ASSPRM with ICAO ESAF & WACAF offices								1 1 1 1 1 1										
15										1 1 1 1 1 1										
16		PHASE II: SECOND ASSPRM PILOT PROJECT																		
17	1	Identify second pilot project State								1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1										
18		Issue of ICAO State letter to participating pilot project States																		
19	3	Second ASSPRM pilot project assessment																		
20		report & review of second pilot project								1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1										
21	5	Review of second ASSPRM with ICAO ESAF & WACAF offices								1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1										
22		WP on progress to the RASG								1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1										
23										1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1										
24																				