



| ICAO

INTERNATIONAL CIVIL AVIATION ORGANIZATION

A UN SPECIALIZED AGENCY

**ANNUAL COORDINATION MEETING -
ICAO, AFCAC, REGIONAL AVIATION
ORGANIZATIONS, AND PARTNERS**

7 to 8 February, 2024




2023 Joint Work Programme Activities

Status of Implementation

Activity Status


Overview

Activity Status - Total



■ Completed ■ In Progress ■ Postponed ■ Cancelled


Activity Status by Strategic Objective



■ Completed ■ In Progress ■ Postponed ■ Cancelled

Activity Status

Strategic Objective A – Safety




■ Completed ■ In Progress ■ Postponed ■ Cancelled

- **Main reasons for postponement:**

- States' request for postponement
- Funding challenges
- Revision/development of material

Activity Status


Strategic Objective B – Air Navigation Capacity and Efficiency



- **Main reasons for postponement:**
 - Activities related to AFI ATS- New analysis/reporting structure to be established in 2024
 - Ongoing revision/development of materials

Activity Status


Strategic Objective C – Security and Facilitation



- **Main reasons for postponement:**
 - States' request for postponement
 - Funding challenges

Activity Status


Strategic Objective D – Economic Development of Air Transport



- Main reasons for postponement:
 - Change of dates by organizing parties

Activity Status

Strategic Objective E – Environmental Protection




■ Completed ■ In Progress ■ Postponed ■ Cancelled

- **Main reasons for postponement:**

- States' request for postponement of assistance mission
- Funding challenges

Activity Status

Multiple Strategic Objectives



- **Main reasons for postponement:**
 - Availability of States/counterparts
 - Funding challenges

2023 Joint Work Programme

Status of Implementation Individual Activities

2023 Joint Work Programme

**ICAO Meetings, Training, Workshops, Seminars,
and Webinars**

Status of Implementation -

2023 Joint Work Programme – Status of Implementation

ICAO Meetings, Training, Workshops, Seminar, and Webinars (ESAF)

12

Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
A – Safety				
Regional Accident investigation Organizations-Cooperative Platform quarterly meeting	ESAF States	AIG		
Aerodrome Certification workshop SADC States	SADC States	AGA	Completed	
Aerodrome Inspectors Training	ESAF States	AGA	In progress	To be rescheduled in 2024.
Safety intelligence and Safety performance management workshop	ESAF States	SSP	Completed	
Somalia CAA Steering committee meeting	Somalia	LEG/ORG/AIR/AIG/PEL/OPS/ANS/AGA/	Completed	
SSP GAT Course	ESAF States	SSP	Completed	
SSP workshop	Coted'Ivoire, Ethiopia, Gabon, Kenya, Madagascar, Ghana, Mauritania, Rwanda, South Africa, Togo	SSP	Completed	SSP Generic document validation workshop conducted.
USOAP - SSPIA	ESAF States	SSP		
Workshop on LOC-I and UPRT	RASG-AFI	PEL/OPS		

2023 Joint Work Programme – Status of Implementation

ICAO Meetings, Training, Workshops, Seminar, and Webinars (ESAF)

13

Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
B- Air Navigation Capacity and Efficiency				
Interregional/FIRs ATM Coordination Meeting for the Interface of the ESAF/MID region - Horn of Africa	ESAF/MID	ANS	Completed	To be held at the ICAO MID RO
Interregional/FIRs ATM Coordination Meeting - Kigali UIR	ESAF/WACAF	ANS	Completed	
First Meeting of the South Atlantic Safety Oversight Group (SAT SOG/1)	ESAF/WACAF	ANS	Completed	multi-regional coordination
Third Meeting of the Atlantic Ocean Coordination Group (ACM/3)	ESAF/WACAF	ANS	Completed	multi-regional coordination
First Meeting of the South Atlantic Steering Group (SAT SG/1)	ESAF/WACAF	ANS	Completed	multi-regional coordination
The Second meeting of the South Asia, Indian Ocean and Southeast Asia ATM Coordination Group (SAIOSEACG/2)	ESAF	ANS	Completed	multi-regional coordination
Twentieth Meeting of the AFI ATS Incident Analysis Group (AIAG/20)	ESAF/WACAF/	ANS	Postponed	New analysis/reporting structure to be established in 2024
Fifteenth Meeting of the AFI Tactical Action Group	ESAF/WACAF	ANS	Postponed	New reporting structure to be established in 2024
The Fifth Meeting of the AFI Free Routing Airspace project Management Team (AFI FRA PMT/5)	ESAF/WACAF	ANS	Completed	

2023 Joint Work Programme – Status of Implementation

ICAO Meetings, Training, Workshops, Seminar, and Webinars (ESAF)

14

Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
B- Air Navigation Capacity and Efficiency				
The Fourth Meeting of the AFI ATM Master Plan Project Management Team (AAMP PMT/4)	ESAF/WACAF	ANS	Completed	require involvement of other organisations
second Meeting of the South Atlantic Safety Oversight Group (SAT SOG/2)	ESAF/WACAF	ANS	Completed	multi-regional coordination
CODEVMET SC4	ESAF and WACAF States	MET/TC/TA	Completed	
Runway Safety/ GRF/ATS incident Analysis - Capacity Building - Djibouti	Djibouti	AGA/ANS	Completed	
Runway Safety/ GRF/ATS incident Analysis - Capacity Building - Eritrea	Eritrea	AGA/ANS	Cancelled	The State declined. Activity replaced by a Mission to Malawi.
Fourth Meeting of the Somalia Airspace Special coordination Team (SASCT/4)	Somalia	ANS	Completed	Held
AFI Free Routing Airspace (FRA) Risk Assessment Workshop	ESAF/WACAF	ANS	Completed	
AFI ATM Contingency Plan Review Workshop	ESAF/WACAF	ANS	Completed	
AFI PBN Roadmap development and Route development Laboratory	ESAF/WACAF	ANS	Completed	
The Third Meeting of the AFI ATM Master Plan Project Management Team (AAMP PMT/3)	ESAF/WACAF	ANS	Completed	require involvement of other organisations

2023 Joint Work Programme – Status of Implementation

ICAO Meetings, Training, Workshops, Seminar, and Webinars (ESAF)

15

Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
B- Air Navigation Capacity and Efficiency				
AFI ATM Contingency Plan table Top Exercise	ESAF/WACAF	ANS	Postponed	To be coordinated in 2024
PBCS Focal Points workshop	ESAF/WACAF	ANS	Postponed	To be coordinated in 2024
ICARD/5-LNC state capacity building workshop	ESAF/WACAF	ANS	Postponed	To be rescheduled in 2024.
Interregional AFI ATM Coordination Meeting	ESAF/WACAF	ANS	Postponed	To be rescheduled in 2024.
Aviation Infrastructure Gap Analysis validation Workshop	Africa	AGA/ANS/ATS	Completed	
CODEVMET EN session on validation of Documents	ESAF States	MET	Completed	
AFI 2023 Space Weather Workshop	ESAF States	MET	Completed	
MET workshop (OPMET availability)	ESAF/WACAF States	MET	Completed	
MET workshop (Competency Requirements)	ESAF and WACAF States	MET	Completed	

2023 Joint Work Programme – Status of Implementation

ICAO Meetings, Training, Workshops, Seminar, and Webinars (ESAF)

16

Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
B- Air Navigation Capacity and Efficiency				
IIM SG6 Meeting	ESAF and WACAF States	MET/ CNS/ AIM	Completed	
AAO-SG6 Meeting	ESAF and WACAF States	AOP, ATM-SAR	Completed	
ICAO Technical Workshop on GNSS/SBAS (Information exchange, capacity building and update of AFI GNSS Strategy)	AFI States	CNS		
Frequency Finder Software and Tool Module AidNAv Workshop	AFI States	CNS		
Workshop on ATN Ground System (AMHS/AIDC)	AFI States	CNS		
ADS-B and Surveillance Data Sharing Workshop	AFI States	CNS		
Regional Workshop on Cyber Safety and Resilience of ANS systems	AFI States	CNS		
Workshop on SSR Mode S II and 24 bit address assignment	AFI States	CNS		
CODEVMET AFI meeting	ESAF States	MET	Completed	

2023 Joint Work Programme – Status of Implementation

ICAO Meetings, Training, Workshops, Seminar, and Webinars (ESAF)

17

Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
C-Security and Facilitation				
Advise on development of AVSEC/FAL Documents (NCASP, NCASTP, NCASQCP, NATFP)	Somalia	AVSEC/FAL	Completed	
Basic AVSEC Course	Lesotho	AVSEC/FAL	Completed	
Delivery of the 2 AVSEC Quality Control Workshops	Uganda	AVSEC/FAL	Cancelled	
AVSEC Managers course	ESAF States	AVSEC/FAL	Completed	
National Inspectors Course	ESAF States	AVSEC/FAL	Completed	
AVSEC Certifications System	ESAF States	AVSEC/FAL	Completed	
AVSEC Managers Course	ESAF States	AVSEC/FAL	Completed	
Insider Risk Workshop	ESAF States	AVSEC/FAL	Completed	
Behaviour Detection Course	ESAF States	AVSEC FAL	Completed	

2023 Joint Work Programme – Status of Implementation

ICAO Meetings, Training, Workshops, Seminar, and Webinars (ESAF)

18

Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
C-Security and Facilitation				
TRIP Strategy Course	ESAF/WACAF States	AVSEC/FAL	Completed	
TRIP Strategy Course	ESAF/WACAF States	AVSEC/FAL	Completed	
USAP-CMA seminar	ESAF/WACAF/	AVSEC/FAL	Completed	
USAP-CMA Auditor Training	ESAF/WACAF/EUNAT	AVSEC/FAL	Completed	
Legal Seminar	ESAF/WACAF	LEB	Postponed	
ICAO Security week /ROs Training	ALL States	AVSEC/FAL	Cancelled	
Course Developers course	ESAF/WACAF	AVSEC/FAL	Cancelled	
Workshop for National /Certified AVSEC Instructors	ESAF	AVSEC/FAL	Cancelled	
AMMTC-MCIS Course	ESAF STATES	SAF/SECFAL	Cancelled	

2023 Joint Work Programme – Status of Implementation

ICAO Meetings, Training, Workshops, Seminar, and Webinars (ESAF)

19

Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
C-Security and Facilitation				
Annex 09 Facilitation Course	ESAF STATES	SECFAL	Completed	
AVSEC Risk Management Workshop	ESAF STATES	SECFAL	Cancelled	
National AVSEC Quality Control Workshop	ESAF STATES	SECFAL	Completed	The workshop was delivered in Windhoek Namibia, instead
Security Culture Course	ESAF STATES	SECFAL	Cancelled	
AVSEC Crisis Management	ESAF STATES	SECFAL	Cancelled	
Annex 09 Facilitation Course	ESAF STATES	SECFAL	Completed	
TRIP Strategy Course	ESAF/WACAF States	AVSEC/FAL	Completed	The course was conducted in March 2023
TRIP Strategy Course	ESAF/WACAF States	AVSEC/FAL	Completed	The course was conducted in March 2023

2023 Joint Work Programme – Status of Implementation

ICAO Meetings, Training, Workshops, Seminar, and Webinars (ESAF)

20

Activity/Event Name ▼	Beneficiary State(s)/Organisation(s) ▼	Area(s) or Subject ▼	Status ▼	Comments ▼
D-Economic Development of Air Transport				
6th Meeting of Stakeholders on SAATM JPAP	Relevant Stakeholders	ROs TA/AT	Completed	
ICAO/IATA Workshop on aeronautical charges	ALL States	ROs TA/AT		
ICAO/AFRAA Seminar on aviation data and analytics	All States	RO TA/AT	In progress	Coordination with AFRAA for dates ongoing

2023 Joint Work Programme – Status of Implementation

ICAO Meetings, Training, Workshops, Seminar, and Webinars (ESAF)

21

Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
E-Environmental Protection				
ICAO EU Project Regional Meeting	ICAO EU funded Project States	ENV	Completed	
ICAO EU Project Regional Meeting	ICAO EU funded Project States	ENV	Completed	Conducted virtually
Industry Seminar/ Meeting on CORSIA Implementation (ACI/ AFCAC/ CANSO/ RSOOs/ UNEP/ IRENA)	Member States and Organisations	ENV	Completed	Conducted in collaboration with CASSOA (May 2023 and SASO (Nov 2023)
Industry Seminar/ Meeting on CORSIA Implementation (ACI/ AFCAC/ CANSO/ RSOOs/ UNEP/ IRENA)	Member States and Organisations	ENV	Completed	ACI Africa Conference, Rwanda- Feb 2023
ESAF CORSIA Eligible Fuels (SAFs and LCAF) Regional Seminar	ESAF States	ENV	Completed	
Airport Planning, Green Airports and the ICAO Eco-airport Toolkit	ESAF/WACAF States	ENV/ AGA	Completed	
CORSIA Pilot Phase and Offsetting Requirements	ESAF/WACAF States	ENV	Completed	ESAF/WACAF in person meeting, Dakar, Senegal, Aug 2023
Conference on Aviation and Alternative Fuels (CAAF/3)	Member States and Organisations	ENV	Completed	
ICAO ENV Regional Seminar (HQ and RDs)	ESAF States	ENV	Completed	

2023 Joint Work Programme – Status of Implementation

ICAO Meetings, Training, Workshops, Seminar, and Webinars (ESAF)

22

Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
F-All/Multiple Strategic Objective				
ICAO/AUC Multidisciplinary meeting	TA/AT/AVSEC/FAL/AGA/ENV/AFI-Plan	ROs TA/AT	Completed	Coordination with AUC for dates ongoing
IATA/ICAO Regional High Level Technical Coordination Meeting	ESAF	ESAF	Completed	IATA Technical Mission to ICAO
ESAF/WACAF/RSOO/RECs coordination meeting	AFI	ALL	Completed	
AFI Civil/Military Cooperation and Flexible Use of Airspace (FUA) workshop	ESAF/WACAF	ALL	Completed	Multi Agency workshop
AFI Civil/Military Cooperation and Flexible Use of Airspace (FUA) workshop	ESAF/WACAF	ALL	Completed	interregional, inter-agency coordination
AFI SAR Technical Experts Team Workshop	ESAF/WACAF	ALL	Postponed	To be coordinated in 2024
Aviation Professional Capacity building Study Validation Workshop	AFI	ALL	Completed	
CAMP Training Session	ESAF States	All	Completed	
CAMP Training Session	ESAF States	All	Completed	
CAPSCA Africa	ESAF/WACAF	AGA	Completed	
ESAF/ WACAF Innovation Seminar	ESAF/WACAF	All	Completed	
Innovation workshop	EAC States	SI/ENV/CNS	Completed	
Interregional/FIRs SAR Coordination Workshop	ESAF/WACAF	ALL	Postponed	To be rescheduled for 2024

2023 Joint Work Programme – Status of Implementation

ICAO Meetings, Training, Workshops, Seminar, and Webinars (WACAF)

23

A - SAFETY

Meetings	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
RASG-AFI SSTs Meetings - Quarterly Monitoring and follow-up on the implementation of the RASG-AFI Conclusions and Decisions.	RASG-AFI States and other aviation stakeholders	ALL	Completed	
RASG-AFI (ASRT/9 Meeting) - Production of the 9th Edition of RASG-AFI Annual Safety Report.	Aviation Community	Safety/Air Navigation	Completed	
RASC/9 Meeting - Ninth Meeting of the RASG-AFI Steering Committee (RASC) and generation of associated reports.	RASC Members	ALL	Completed	
RASC/10 - Tenth meeting of the RASG-AFI Steering Committee and generation of associated report.	RASC Members	ALL	Postponed	
Ministerial Meeting on RSOOs	Aviation Community	All	Completed	
BAG Council of Ministers Meeting	BAG States	AIG	Completed	
AFI RSOOs Workshop on the conduct of self-assessment in the framework of the GASOS	RSOOs	PEL/OPS/AIR/AGA	Completed	
RASG-AFI SSTs - AFI-RASP Internal Coordination meeting (ESAF/WACAF).	Regional Offices (ESAF/WACAF)	ALL	Completed	
RST meeting 1	All States	AGA	Completed	
Organise a Seminar to assist States establish harmonised regulations on Unmanned Aircraft Systems (UAS), including Remotely Piloted Aircraft Systems (RPAS), and the framework required to oversee UAS operations that are occurring in the regional airspace, with features that are easily transferable between States within the region.	WACAF State and other stakeholders.	FS/ANS	Postponed	
Workshop-GRF post implementation	All States	AGA	Completed	

2023 Joint Work Programme – Status of Implementation

ICAO Meetings, Training, Workshops, Seminar, and Webinars (WACAF)

24

A - SAFETY				
Meetings	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
Workshop on Safety assessment	All States	AGA	Postponed	
Workshop on RSOOS/RAIOs activities	AFCAC/RSOOS/RAIOs	All	Completed	
RASG-AFI SSTs AFI-RASP Seminar	Aviation Community	Safety/ANS	Completed	
OSI-SST Activity -Conduct of a CFIT Seminar for the RASG-AFI States and other stakeholders.	Aviation Community	Safety/ANS	Completed	
OSI-SST Activity -Conduct of a LOC-I Seminar for the RASG-AFI States and other stakeholders.	Aviation Community	N/A	Completed	
RST meeting 2	All States	AGA	Postponed	
Regional Safety Intelligence and Safety Performance Management Workshops	WACAF States	SSP	Completed	
Airbus workshop on aircraft initial certification	AFI States	AIR	Postponed	

2023 Joint Work Programme – Status of Implementation

ICAO Meetings, Training, Workshops, Seminar, and Webinars (WACAF)

25

B-AIR NAVIGATION CAPACITY AND EFFICIENCY				
Meetings	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
AAO/SG6 meeting	All States	AGA	Completed	
Development of an online platform for collecting data and monitoring ASBU implementation	AFI States	ANS	Completed	
Sixth Meeting of the IIM Sub-group (IIM/SG6)	AFI States	ANS	Completed	
AFPP Steering Committee Meeting	AFI States	ATM	Completed	
ACM Meeting	Aviation Community	ATM	Postponed	
SAT Meeting	Aviation Community	ATM	Completed	
ROs familiarization workshop on the AANDD and the Air Navigation Deficiencies Management	All ESAF and WACAF ROs	AOP, ATM-SAR, AIM, MET, CNS	Completed	
Workshop on the preparation of ITU WRC 23	All WACAF States	ANS	Completed	
Familiarization seminar of the CODEVMET Project	Project beneficiary States	ANS	Completed	
Webinar on the implementation of AMET-B0 and AMET-B1 (EN)	AFI States	ANS	Completed	
Webinar on the implementation of AMET-B0 and AMET-B1 (FR)	AFI States	ANS	Completed	
AIM RBIS Project: Webinars on the validation of QMS, AIXM and TOD implementation documents	AFI States	ANS	Completed	
Workshop on the Cybersecurity of the Air Navigation Service	WACAF STATES	ANS	Postponed	
Familiarization workshop on the AANDD and the Air Navigation Deficiencies Management	States and Organizations	AOP, ATM-SAR, AIM, MET, CNS	Completed	

2023 Joint Work Programme – Status of Implementation

ICAO Meetings, Training, Workshops, Seminar, and Webinars (WACAF)

26

B-AIR NAVIGATION CAPACITY AND EFFICIENCY				
Meetings	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
Webinar on the launching of APIRG projects AIM/4 - Monitoring of the Aeronautical information quality and Improvement of NOTAM and AIM/5 - Implementation of Aerodrome mapping data sets and Instrument flight procedure data sets	AFI States	ANS	Completed	
Workshop on SSR Mode S 24 bits and II Codes assignment	All WACAF States	ANS	Completed	
AAO-SG projects review	All States	AGA	Completed	
Second Meeting of the AFI VOLCEX Steering Group	AFI States	ANS	Completed	
Workshop on the Air Navigation Plan Updating	States and Organizations	AOP, ATM-SAR, AIM, MET, CNS	Completed	
APCC Meeting	All States		Completed	
Workshop A-CDM	All States	AGA	Postponed	
Workshop on AMHS/ AIDC Implementation	All, WACAF States	ANS	Postponed	
Workshop Air Navigation deficiencies AGA	All States	AGA	Postponed	
AAO-SG projects review	All States	AGA	Completed	
Fourth Meeting of the Steering Committee (SC/4) of CODEVMET Project	AFI States	ANS	Completed	
Workshop on RCP /RSP implementation	All WACAF States	ANS	Postponed	
CANSO Africa Conference	Aviation Community	ATM	Completed	
Africa ANSPs Meeting	Aviation Community	ANS	Canceled	

2023 Joint Work Programme – Status of Implementation

ICAO Meetings, Training, Workshops, Seminar, and Webinars (WACAF)

27

B-AIR NAVIGATION CAPACITY AND EFFICIENCY				
Meetings	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
Africa ANSPs Peer Review refresher training	Aviation Community	ANS	Canceled	
Peer Review Niamey	Aviation Community	ANS	Canceled	
Peer Review Dar Es Salam	Aviation Community	ANS	Canceled	
Peer Review Lagos	Aviation Community	ANS	Canceled	
Peer Review Dakar	Aviation Community	ANS	Canceled	
Peer Review Brazzaville	Aviation Community	ANS	Canceled	
Peer Review Sal	Aviation Community	ANS	Canceled	
CT Follow up Meeting Abidjan Côte d'Ivoire	Aviation Community	ANS	Canceled	
African Telecommunication Union Preparatory meeting for ITU World Radiocommunication Conference 2023	ESAF and WACAF States	ANS	Completed	
ITU World Radiocommunication Conference 2023	ESAF and WACAF States	ANS	Completed	
28th Meeting of the Satellite Network Committee (SNMC 28)	WACAF ANSPs	CNS	Postponed	

2023 Joint Work Programme – Status of Implementation

ICAO Meetings, Training, Workshops, Seminar, and Webinars (WACAF)

28

C-SECURITY AND FACILITATION				
Meetings	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
Regional Workshop on USAP-CMA	WACAF States (En)	AVSEC FAL	Completed	
RASFALG meeting	All AFI States	AVSEC FAL	Completed	
AFI SECFAL Plan assistance to States (Two TRIP Courses at Nairobi)	WACAF	AVSEC FAL	Completed	
AFI SECFAL Plan assistance to States (Legal Seminar)	All AFI States	Seminar	Canceled	
AFI -SECFAL SC (AFI Week)	All AFI States	AVSEC FAL	Completed	
Security Culture Workshop	CAR, Congo, DRC, Equatorial Guinea, Guinea Guinea Bissau & Mauritania	AVSEC FAL	Completed	
Regional Seminar on Facilitation	All States in WACAF	AVSEC FAL	Completed	
GASep Webinar	All States in WACAF	AVSEC FAL	Canceled	
ICAO Security Week 2023	ALL WACAF States	AVSEC FAL	Completed	

2023 Joint Work Programme – Status of Implementation

ICAO Meetings, Training, Workshops, Seminar, and Webinars (WACAF)

29

D-ECONOMIC DEVELOPMENT OF AIR TRANSPORT				
Meetings	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
SAATM JPAP Stakeholders meeting	AFI States	AT/TA	Completed	
SAATM Ministerial Workshop	AFI States	AT/TA	Canceled	
Update ICAO/AUC action plan on cooperation (multidisciplinary meeting on cooperation)	AFI States	AT/TA	Completed	
AFI/MID Stakeholders Meeting on Air Transport Vision	AFI States	AT/TA	Canceled	
Workshop on fees and charges with IATA	AFI States	AT/TA	Completed	
ICAO/AUC High-Level Symposium on SAATM	AFI States	AT/TA	Completed	
Workshop on air transport statistics with AFRAA	AFI States	AT/TA	Completed	

2023 Joint Work Programme – Status of Implementation

ICAO Meetings, Training, Workshops, Seminar, and Webinars (WACAF)

30

E-ENVIRONMENTAL PROTECTION				
Meetings	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
ICAO EU Assistance event	selected States	ENV	Completed	
Green Airport Workshop	All WACAF States and ESF States	ENV, AGA	Completed	
SAF Regional Workshop	all AFI STATES	ENV	Completed	
Workshop on SAP	WACAF States that need support to update their SAP	ENV	Completed	
Workshop on SAP	WACAF States with an SAP that need support to update it	ENV SAP	Completed	
CORSIA workshop	All WACAF States and ESF States	ENV	Completed	
ENV Workshop	All WACAF States	ENV	Completed	
ENV workshop	all AFI States	ENV	Completed	
kick off meeting of the Assistance Project AFCAC with AfDB funding	selected States	ENV	Completed	

2023 Joint Work Programme – Status of Implementation

ICAO Meetings, Training, Workshops, Seminar, and Webinars (WACAF)

31

F-ALL/MULTIPLE STRATEGIC OBJECTIVE				
Meetings	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
ICAO/AFCAC/RSOs Coordination Meeting	Aviation Community	All	Completed	
AFI Aviation Week Events	Aviation Community	All	Completed	
APIRG/26& RASG-AFI/9 Meetings	Aviation Community	Safety/Air Navigation	Completed	
Training on the CAMP	Gabon,Cameroon,Congo, Equatorial Guinea, Chad, Sao Tome & Principe	Training	Canceled	
Training on the CAMP	Ghana, Nigeria, Sierra Leone, The Gambia, Liberia, Cabo Verde	Training	Canceled	
Training on the CAMP	Benin, Burkina Faso, Côte d'Ivoire, Niger, Togo	Training	Canceled	
CAPSCA Africa Meeting	Kenya	All	Completed	
ACI Africa Annual Assembly	Aviation Community	AGA	Completed	
Global Aviation Training and TRAINAIR PLUS Symposium	Aviation Community	All	Completed	
AFRAA Annual Assembly	Aviation Community	All	Completed	
ICAO Innovation workshop	WACAF states		Completed	
Training on the CAMP	Mauritania, Algeria, Morocco,Tunisia	Training	Postponed	

2023 Joint Work Programme

ICAO Technical Assistance Status of Implementation

2023 Joint Work Programme – Status of Implementation

ICAO Technical Assistance: ESAF

33

Activity/Event Name	Beneficiary State(s)/Organisation	Area(s) or Subject	Status	Comments
A-Safety				
ROST Mission to Botswana	Botswana	All	Postponed	
Assistance Mission to Tanzania	Tanzania	All	Postponed	
TZA20801 Mission for preparation of ICVM	Tanzania	RO TA/AT	Completed	
ROST Mission to Uganda	Uganda	LEG/ORG/AIR/AIG/PEL/OPS/ANS/AGA	Postponed	
ROST Mission to Malawi	Malawi	LEG/ORG/AIR/AIG/PEL/OPS/ANS/AGA	Completed	
Assistance on SSP Gap analysis and impementation plan	Malawi	SSP	Completed	
ROST Mission to Bostwana	Botswana	AGA	Postponed	Postponed by the State to Mar 2024
ROST Mission to Mozambique	Mozambique	All	Postponed	
Assistance on SSP Gap analysis and impementation plan	Mozambique	SSP	Completed	
ROST Mission to Lesotho	Lesotho	All	Postponed	
ROST Mission to Seychelles	Seychelles	LEG/ORG/AIR/AIG/PEL/OPS/ANS/AGA	Postponed	Postponed to 2024- AFI Plan
Assistance on SSP Gap analysis and impementation plan	Seychelles	SSP	Postponed	

2023 Joint Work Programme – Status of Implementation

ICAO Technical Assistance: ESAF

34

Activity/Event Name	Beneficiary State(s)/Organisation	Area(s) or Subject	Status	Comments
A-Safety				
JOINT ICAO/CASSOA ROST FOR EAC States	EAC States	AGA	Completed	Conducted in South Sudan
Tecnical Assistance Mission	Burundi	AVSEC/FAL	Completed	
ROST Mission to Eswatini	Eswatini	LEG/ORG/AIR/AIG/PEU/OPS/A NSIAGA	Postponed	Postponed by the Regional Office- AFI Plan
ROST Mission to Comoros	Comoros	LEG/ORG/AIR/AIG/PEU/OPS/A NSIAGA	In progress	
ROST Mission to Namibia	Namibia	LEG/ORG/AIR/AIG/PEU/OPS/A NSIAGA	Completed	
ROST Mission to Nambia	Namibia	LEG/ORG/AIR/AIG/PEU/OPS/A NSIAGA	Completed	
ROST Mission to Mauritius	Mauritius	LEG/ORG/AIR/AIG/PEU/OPS/A NSIAGA	Postponed	Postponed by the Regional Office- AFI Plan
ROST Mission to Burundi	Burundi	LEG/ORG/AIR/AIG/PEU/OPS/A NSIAGA	Completed	
ROST Mission to Djibouti	Djibouti	LEG/ORG/AIR/AIG/PEU/OPS/A NSIAGA	Postponed	Postponed by the Regional Office- AFI Plan
Assistance on SSP Gap analysis and impementation plan	Djibouti	SSP	Completed	
ROST Mission to Angola	Angola	LEG/ORG/AIR/AIG/PEU/OPS/A NSIAGA	Completed	
ROST Mission to Eritrea	Eritrea	LEG/ORG/AIR/AIG/PEU/OPS/A NSIAGA	Postponed	The State postponed

2023 Joint Work Programme – Status of Implementation

ICAO Technical Assistance: ESAF

35

Activity/Event Name ▼	Beneficiary State(s)/Organisation ▼	Area(s) or Subject ▼	Status ▼	Comments ▼
A-Safety				
ROST Mission to Rwanda	Rwanda	LEG/ORG/AIR/AIG/PEU/OPS/A NS/AGA	Postponed	Planned for 2024
ROST Mission to Madagascar	Madagascar	LEG/ORG/AIR/AIG/PEU/OPS/A NS/AGA	Postponed	
Assistance Mission to South Sudan	South Sudan	LEG/ORG/AIR/AIG/PEU/OPS/A NS/AGA	Completed	
ROST Mission to Zambia	Zambia	LEG/ORG/AIR/AIG/PEU/OPS/A NS/AGA	Completed	
ROST Mission to Somalia	Somalia	LEG/ORG/AIR/AIG/PEU/OPS/A NS/AGA	Postponed	

2023 Joint Work Programme – Status of Implementation

ICAO Technical Assistance: ESAF

36

Activity/Event Name ▼	Beneficiary State(s)/Organisation ▼	Area(s) or Subject ▼	Status ▼	Comments ▼
B- Air Navigation Capacity and Efficiency				
Runway Safety Induction Training	ESAF States	AGA/ATM	Completed	Uganda, Jan 2023
Airport Assistance visit to Zimbabwe	ESAF States	AGA	Completed	
A-CDM Workshop	ESAF and WACAF States	AGA	Postponed	Postponed to May 2024
Runway Safety/ GRF/ATS incident Analysis - Capacity Building - Djibouti	Djibouti	AGA/ANS	Completed	
Runway Safety/ GRF/ATS incident Analysis - Capacity Building - Eritrea	Eritrea	AGA/ANS	Cancelled	The State declined to participate.

2023 Joint Work Programme – Status of Implementation

ICAO Technical Assistance: ESAF

37

Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
C-Security and Facilitation				
Advise on development of AVSEC/FAL Documents(NCASP, NCASTP, NCASQCP, NATFP)	Somalia	AVSEC/FAL	Completed	
Basic AVSEC Course	Lesotho	AVSEC/FAL	Completed	
Follow up on the the implementation of the report of last mission/USAP CMA CAP	Madagascar	AVSEC/FAL	Completed	
Follow up on the the implementation of the report of last mission/USAP CMA CAP	Madagascar	AVSEC/FAL	Completed	
Delivery of the 2 AVSEC Quality Control Workshops	Uganda	AVSEC/FAL	Postponed	
Tecnical Assistance Mission	Burundi	AVSEC/FAL	Completed	
Follow up on the implementaion of the report of the last mission/USAP CMA CAP	Namibia	AVSEC/FAL	Completed	
Follow up on the implementaion of the report of the last mission/USAP CMA CAP	Namibia	AVSEC/FAL	Completed	
Technical Assistance Mission	Mauritius	AVSEC/FAL	Completed	
Technical Assistance Mission	Botswana	AVSEC/FAL	Completed	
Follow up on the implementaion of the report of the last mission/USAP CMA CAP	South Sudan	AVSEC/FAL	Postponed	
Follow up on the implementaion of the report of the last mission/USAP CMA CAP	South Sudan	AVSEC/FAL	Postponed	



ICAO

2023 Joint Work Programme – Status of Implementation

ICAO Technical Assistance: ESAF

38

Activity/Event Name ▼	Beneficiary State(s)/Organisation(s) ▼	Area(s) or Subject ▼	Status ▼	Comments ▼
C-Security and Facilitation				
Follow up on the implementation of the report of the last mission/USAP CMA CAP implementation status.	Seychelles	AVSEC/FAL	Completed	
Follow up on the implementation of the report of the last mission/USAP CMA CAP implementation status.	Seychelles	AVSEC/FAL	Completed	
Follow up on the implementation of the report of the last mission/USAP CMA CAP and FAL iPack findings	Eswatini	AVSEC/FAL	Completed	
Follow up on the implementation of the report of the last mission/USAP CMA CAP and FAL iPack findings	Eswatini	AVSEC/FAL	Completed	

2023 Joint Work Programme – Status of Implementation

ICAO Technical Assistance: ESAF

39

Activity/Event Name ▼	Beneficiary State(s)/Organisation(s) ▼	Area(s) or Subject ▼	Status ▼	Comments ▼
D-Economic Development of Air Transport				
Assistance on the development of Civil Aviation Policy	Angola	RO TA/AT	Completed	

2023 Joint Work Programme – Status of Implementation

ICAO Technical Assistance: ESAF

40

Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
E-Environmental Protection				
CORSIA Implementation Elements and Update of the SAP	Ethiopia	ENV	Postponed	The State requested that the activity be postponed.
Development of the State Action Plan and CORSIA Implementation	Mozambique	ENV	Completed	Conducted virtually
Development of the State Action Plan and CORSIA Implementation	Malawi	ENV	Completed	
Development of the State Action Plan and CORSIA Implementation	Djibouti	ENV	Completed	Djibouti was not ready so Somalia received the assistance
Development of the State Action Plan and CORSIA Implementation	Eswatini	ENV	Completed	
AFCAC AfDB Assistance Project on SAPs	ESAF State- TBC	ENV	Postponed	Waiting for AFCAC to provide the way forward
AFCAC AfDB Assistance Project on SAPs	ESAF State- TBC	ENV	Postponed	
AFCAC AfDB Assistance Project on SAPs	ESAF State- TBC	ENV	Postponed	
AFCAC AfDB Assistance Project on SAPs	ESAF State- TBC	ENV	Postponed	

2023 Joint Work Programme – Status of Implementation

ICAO Technical Assistance (WACAF)

41

A - SAFETY				
Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
Establishment of RST	Sierra Leone	AGA	Postponed	
Establishment of RST	Guinea	AGA	Postponed	
Monitoring of the Sao Tome and Principe SAFE project implementation	Sao Tome and Principe	LEG/ORG/PEL/OPS/AIR/AIG/ANS/AGA	Completed	
ROST Assistance	Guinea	LEG/ORG/PEL/OPS/AIR/AIG/ANS/AGA	Completed	
ROST Assistance	Cameroon	LEG/ORG/PEL/OPS/AIR/AIG/ANS/AGA	Postponed	
Monitoring the implementation of the ASSA-AC Roadmap developed under the ICAO assistance project for the operationalization of the CEMAC RSOO	ASSA-AC	PEL/OPS/AIR/AGA	Completed	
Assistance to State in Safety oversight capacity building - SMEs deployment	Sao Tome and Principe	PEL/AIR/ANS	Completed	
Assistance to State in Safety oversight capacity building - SMEs deployment	Sao Tome and Principe	OPS/AIG/AGA	Completed	
USOAP CMA Audit	Uganda	PEL	Completed	
Establishment of RST	Mauritania	AGA	Postponed	
USOAP CMA Audit	Greece	PEL	Completed	
RD High level mission to State on SAFE Project implementation	Sao Tome and Principe	ALL	Completed	

2023 Joint Work Programme – Status of Implementation

ICAO Technical Assistance (WACAF)

42

A - SAFETY				
Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
Establishment of RST	Sierra Leone	AGA	Postponed	
Establishment of RST	Guinea	AGA	Postponed	
Monitoring of the Sao Tome and Principe SAFE project implementation	Sao Tome and Principe	LEG/ORG/PEL/OPS/AIR/AIG/ANS/AGA	Completed	
ROST Assistance	Guinea	LEG/ORG/PEL/OPS/AIR/AIG/ANS/AGA	Completed	
ROST Assistance	Cameroon	LEG/ORG/PEL/OPS/AIR/AIG/ANS/AGA	Postponed	
Monitoring the implementation of the ASSA-AC Roadmap developed under the ICAO assistance project for the operationalization of the CEMAC RSOO	ASSA-AC	PEL/OPS/AIR/AGA	Completed	
Assistance to State in Safety oversight capacity building - SMEs deployment	Sao Tome and Principe	PEL/AIR/ANS	Completed	
Assistance to State in Safety oversight capacity building - SMEs deployment	Sao Tome and Principe	OPS/AIG/AGA	Completed	
USOAP CMA Audit	Uganda	PEL	Completed	
Establishment of RST	Mauritania	AGA	Postponed	
USOAP CMA Audit	Greece	PEL	Completed	
RD High level mission to State on SAFE Project implementation	Sao Tome and Principe	ALL	Completed	

2023 Joint Work Programme – Status of Implementation

ICAO Technical Assistance (WACAF)

43

A - SAFETY				
Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
Assistance SO in AGA	Sierra Leone	AGA	Completed	
CAP development	Liberia,DRC	AGA	Completed	
Assistance to certification-Initial	1-Guinea, 2-DRC, 3-Sierra Leone, 4-Congo,5- Nigeria, 6-Cameroon,7-Senegal	AGA	In progress	
Monitor APEX review activities	Guinea Equatorial (Bata)	AGA	Completed	
Assistance SO	Guinea Equatorial,Chad, Central African Republic	AGA	In progress	
ROST Assistance	Senegal	LEG/PEL/OPS/AIR/AIG/ANS/AGA	In progress	
High level mission and Follow-up of the SSCs resolution	Liberia	ANS	Completed	
Assistance to State in Safety oversight capacity building - SMEs deployment	Sao Tome and Principe	PEL/AIR/ANS	Completed	
Assist State in AIR and OPS	Congo	PEL,OPS, AIR	Completed	
Assistance to State in Safety oversight capacity building - SMEs deployment	Sao Tome and Principe	OPS/AIG/AGA	Completed	
ROST Assistance	Sierra Leone	LEG/ORG/PEL/OPS/AIR/AIG/ANS/AGA	Completed	
ROST Assistance	Nigeria	LEG/ORG/PEL/OPS/AIR/AIG/ANS/AGA	Completed	

2023 Joint Work Programme – Status of Implementation

ICAO Technical Assistance (WACAF)

44

A - SAFETY				
Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
ROST Assistance	Liberia	LEG/ORG/PEL/OPS/AIR/AIG/ANS/AGA	Postponed	
ROST Assistance	Guinea Bissau	LEG/ORG/PEL/OPS/AIR/AIG/ANS/AGA	Postponed	
ROST Assistance	CAR	LEG/ORG/PEL/OPS/AIR/AIG/ANS/AGA	Postponed	
Assistance on SSP implementation- REs /FPs Coordination and Validation meetings for the development of SSP documentation	SSP Targeted States	SSP	Completed	
Assistance on SSP implementation- Launching meeting/webinar	SSP Targeted States	SSP	Postponed	
Assistance on SSP implementation to Gabon	Gabon	SSP	Postponed	
Assistance on SSP implementation to Mauritanie	Mauritania	SSP	Completed	
Assistance on SSP implementation to Cote d'Ivoire	Cote d'Ivoire	SSP	Completed	
Assistance on SSP implementation to Ghana	Ghana	SSP	Completed	
Assistance on SSP implementation to Togo	Togo	SSP	Completed	
USOAP Audit	South Africa	AGA	Completed	

2023 Joint Work Programme – Status of Implementation

ICAO Technical Assistance (WACAF)

45

B-AIR NAVIGATION CAPACITY AND EFFICIENCY				
Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
IIM MET Projects Meeting on the identification and planning of actions for the implementation of AMET-B0 and AMET-B1 elements for 2023	AFI States	ANS	Completed	
Assistance to States in the implementation of CODEVMET Project	Botswana Cameroon Capo Verde Côte d'Ivoire Gambia Nigeria	ANS	Completed	
AIM RBIS project: Go-team assistances to beneficiary States that accept the project assistance	Botswana, DRC, Namibia, Nigeria, Seychelles, Benin, Cabo Verde, Ghana, Rwanda, South Africa	ANS	In progress	

2023 Joint Work Programme – Status of Implementation

ICAO Technical Assistance (WACAF)

46

C-SECURITY AND FACILITATION				
Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
Assistance to Equatorial Guinea (High level mission)	Equatorial Guinea	AVSEC FAL	Completed	
AFI SEC FAL Plan Project to Chad (Basic STP 123 Course)	Chad	AVSEC FAL	Completed	
AFI SECFAL Plan Project to CAR (Cargo & Mail ; Supervisors Courses)	CAR	AVSEC FAL	Completed	
AFI SECFAL Plan Project to Chad (Instructor Course)	Chad	AVSEC FAL	Completed	
Preparation and report on AFI SEC FAL Plan Projects	Niger & Sao Tome	AVSEC FAL	Completed	
AFI SECFAL Plan Project to CAR (Crisis and Risk Management Workshops)	CAR	AVSEC FAL	Completed	
AFI SECFAL Plan Project for Congo (Instructor Course)	Congo	AVSEC FAL	Completed	
CAP Development for Guinea	Guinea	AVSEC FAL	Completed	
AFI SECFAL Plan Assistance to Sao Tome (CAP Implementation)	Sao Tome	AVSEC FAL	Completed	
AFI SECFAL Plan Project for CAR (Instructor Course)	CAR	AVSEC FAL	Completed	
AFI SECFAL Plan Project for Chad (Crisis & Risk Management Workshops)	Chad	AVSEC FAL	Completed	
AFI SEC FAL Plan Project for Congo (Crisis & Risk Management Workshop)	Congo	AVSEC FAL	Completed	
AFI SECFAL Plan assistance to Niger (CAP Implementation)	Niger	AVSEC FAL	Completed	
Assistance to Gambia (Supervisor Course)	The Gambia	AVSEC FAL	Completed	
AFI SEC FAL Plan Project to CAR (Inspector & OJT Course)	CAR	AVSEC FAL	Completed	
Assistance on CAP Implementation to Nigeria	Nigeria	AVSEC FAL	Completed	

2023 Joint Work Programme – Status of Implementation

ICAO Technical Assistance (WACAF)

47

C-SECURITY AND FACILITATION				
Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
Assistance on CAP Implementation to Cameroun	Cameroun	AVSEC FAL	Completed	
Assistance on CAP Development to Senegal	Senegal	AVSEC FAL	Canceled	
Assistance to Liberia (Cargo & Mail Course)	Liberia	AVSEC FAL	Completed	
Assistance to the Gambia (Cargo & Mail Course)	The Gambia	AVSEC FAL	Completed	
Assistance to Liberia (Crisis Management Workshop)	Liberia	AVSEC FAL	Completed	
AFI SECFAL Plan assistance to Congo (CAP Implementation)	Congo	AVSEC FAL	Completed	
AFI SECFAL Plan Project for Chad (National Inspector Course & OJT)	Chad	AVSEC FAL	Completed	
Assistance on CAP Development to Guinea	Equatorial Guinea	AVSEC FAL	Completed	
Assistance to Liberia (Risk Management Workshop)	Liberia	AVSEC FAL	Completed	
Assistance to Gambia on (CAP Implementation)	The Gambia	AVSEC FAL	Canceled	
Assistance to Gabon on (CAP Implementation)	Gabon	AVSEC FAL	Canceled	
Assistance on CAP Development for Cameroun	Cameroun	AVSEC FAL	Canceled	
Assistance on CAP Development for Nigeria	Nigeria	AVSEC FAL	Canceled	
Assistance to Burkina Faso on (CAP Implementation)	Burkina Faso	AVSEC FAL	Completed	
AFI SECFAL Plan assistance to States (FAL Course at Douala)	All AFI States	AVSEC FAL	Completed	
AFI SECFAL Plan assistance to States (FAL Course in English)	All AFI States	AVSEC FAL	Completed	

2023 Joint Work Programme – Status of Implementation

ICAO Technical Assistance (WACAF)

48

C-SECURITY AND FACILITATION				
Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
AFI SECFAL Plan assistance to States (MCIS Course)	WACAF States	Training	Canceled	
AFI SECFAL Plan Project for Niger (AVSEC Certification System course)	Niger	AVSEC FAL	Canceled	
AFI SEC FAL Plan Project for Benin (X-Ray Training for instructors)	Benin	AVSEC FAL	Canceled	
AFI SECFAL Plan Project for Sao Tome (AVSEC Certification System)	Sao Tome	AVSEC FAL	Completed	
AFI SEC FAL Plan Project for Niger (Security Culture Workshop)	Niger	AVSEC FAL	Completed	
AFI SEC FAL Plan Project for Benin (AVSEC Supervisor Course)	Benin	AVSEC FAL	Completed	
ASTC ERNAM Training (Security Culture Workshop)	All States in WACAF	AVSEC FAL	Completed	
Assistance to Burkina Faso (Crisis Management Workshop)	Burkina Faso	AVSEC FAL	Canceled	
AFI SEC FAL Plan Project for Niger (AVSEC Supervisor Course)	Niger	AVSEC FAL	Completed	
AFI SEC FAL Plan Project for Sao Tome (Cargo & Mail Course)	Sao Tome	AVSEC FAL	Completed	
AFI SEC FAL Plan Project for Sao Tome (Crisis Management Workshop)	Sao Tome	AVSEC FAL	Completed	
AFI SEC FAL Plan Project for Benin (AVSEC Manager Course)	Benin	AVSEC FAL	Canceled	
ASTC Lagos Training (Behaviour Detection Course)	All States in WACAF	AVSEC FAL	Completed	
AFI SECFAL Plan Project for Benin (National Inspector & OJT)	Benin	AVSEC FAL	Canceled	
AFI SEC FAL Plan Project for Niger (AVSEC Manager Course)	Niger	AVSEC FAL	Canceled	
ASTC Douala Training (AVSEC Managers Course)	All States in WACAF	AVSEC FAL	Canceled	
AFI SECFAL Plan Project for Congo (National Inspector Course & OJT)	Congo	AVSEC FAL	Completed	

2023 Joint Work Programme – Status of Implementation

ICAO Technical Assistance (WACAF)

49

D-ECONOMIC DEVELOPMENT OF AIR TRANSPORT				
Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
Assistance to RECs with review/update of air transport policies and regulations (ECCAS)	ECCAS States	AT/TA	Completed	
Assistance to RECs with review/update of air transport policies and regulations (ECOWAS)	ECOWAS States	AT/TA	Completed	
Support implementation of the BAGAIA Project (BGA09801) (Review of documentation, development of working papers for meetings)	BAG	AT/TA	Completed	
Coordinate with project stakeholders on the closing of the ECCAS PASTA-CO Project (RAF19801)	ECCAS	AT/TA	Completed	
Support implementation of ECOWAS PASTA-CO Projects (RAF19802, RAF19803, RAF19804, RAF19805, RAF19806)	ECOWAS	AT/TA	Completed	
Support development of UEMOA PASTA-CO Projects (RAF21801, RAF21802)	UEMOA	AT/TA	Completed	
Support implementation of the AFPP (RAF14801)	AFI States	AT/TA	Completed	
Support implementation of the CODEVMET-AFI Project (RAF16802)	AFI States	AT/TA	Completed	
Support implementation of the assistance project for Sao Tome and Principe (STP22501)	Sao Tome and Principe	AT/TA	Completed	
Support development and implementation of the assistance project for the Central African Republic (CAR22nnn)	Central African Republic	AT/TA	Completed	

2023 Joint Work Programme – Status of Implementation

ICAO Technical Assistance (WACAF)

50

D-ECONOMIC DEVELOPMENT OF AIR TRANSPORT				
Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
Coordinate the completion of the Aviation Professionals Study and the related procurement	AFI States	AT/TA	Completed	
Provide input to the implementation and monitoring of the AFI Plan Projects in support of the ESAF Office	AFI States	AT/TA	Completed	
Support resource mobilization as required in coordination with HQ	AFI States	AT/TA	Completed	
Quarterly coordination meeting PASTA-CO	WACAF States	AT/TA	Completed	
BAGAIA Meeting (S1-2023)	BAG States	AT/TA	Completed	
Quarterly coordination meeting PASTA-CO	WACAF States	AT/TA	Completed	
Quarterly coordination meeting PASTA-CO	WACAF States	AT/TA	Completed	
BAGAIA Meeting (S2-2023)	BAG States	AT/TA	Completed	
Quarterly coordination meeting PASTA-CO	WACAF States	AT/TA	Completed	

2023 Joint Work Programme – Status of Implementation

ICAO Technical Assistance (WACAF)

51

E-ENVIRONMENTAL PROTECTION				
Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
Assistance Mission ACT CORSIA and ENV	Sierra Leone, Gambia, Ghana, Liberia, Nigeria	ENV	Completed	
ACT CORSIA - French Speaking States -1 event	FR States	ENV	Completed	
ACT CORSIA - French Speaking States -1 event	FR States	ENV	Completed	
ACT CORSIA - ENG States - 1 Event	ENG States	ENV	Completed	
ACT CORSIA - ENG States - 1 Event	ENG States	ENV	Completed	

2023 Joint Work Programme – Status of Implementation

ICAO Technical Assistance (WACAF)

52

F-ALL/MULTIPLE STRATEGIC OBJECTIVE				
Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
Launching of the Sao Tome Safe Project	Sao Tome & Principe	All	Completed	
High level mission to ECCAS on the Regional Cooperation	ECCAS and its member States	All	Completed	
High level mission to Liberia on the SSC	Liberia	ANS	Completed	
High level mission to Mali	Mali	All	Postponed	
High Level Mission to Guinea	Guinea	All	Postponed	
High level Mission to Burkina Faso	Burkina Faso	All	Postponed	
High level to Chad	Chad	All	Postponed	
Assistance to Guinea Bissau (High level mission)	Guinea Bissau	All	Completed	
URSAC Steering Committee Meeting	UEMOA member States and Mauritania	All except ANS	Completed	



Thank You!