



*International Civil Aviation Organization*

**Middle East Regional Monitoring Agency Board**

**Eleventh Meeting (MIDRMA Board/11)**  
*(Cairo, 27–29 September 2011)*

---

**Agenda Item 6: Review and update of the MIDRMA Project Action Plan/Timelines**

**MIDRMA PROJECT ACTION PLAN/TIMELINES**

*(Presented by the Secretariat)*

**SUMMARY**

This paper presents the MIDRMA Project Action Plan/Timelines as updated by the MIDRMA Board/10 meeting for review and update by the meeting.

Action by the meeting is at paragraph 3.

**REFERENCES**

- MIDRMA Board/10 Report

**1. INTRODUCTION**

1.1 The MIDRMA Board, at each one of its meetings, reviews the progress made in the achievement of the actions included in the Action Plan and proceeds to its update.

**2. DISCUSSION**

2.1 Taking into consideration the outcome of its discussions, the MIDRMA Board/10 meeting updated and completed the MIDRMA Project Action Plan/Timelines, as at **Appendix A** to this working paper.

**3. ACTION BY THE MEETING**

3.1 The meeting is invited to review and update the Action Plan/Timelines at **Appendix A** to this working paper.

-----



Item No.	Actions	Responsible	2010							2011													
			M a y	J u n	J u l	A u g	S e p	O c t	N o v	D e c	J a n	F e b	M a r	A p r	M a y	J u n	J u l	A u g	S e p	O c t	N o v		
12	Collection of FPL/Traffic data for the month of January 2011 for the development of SMR 2012	States + MIDRMA																					
13	Collect Bahrain, Jordan and Kuwait SSR radar data for January 2011.	MIDRMA																					
14	Preparation for the convening of the MIDRMA Board/11 meeting	ICAO + Syria																					
15	Prepare the draft version of the SMR 2012 for presentation to the ATM/SAR/AIS SG/12 meeting	MIDRMA																					