

International Civil Aviation Organization

Middle East Regional Monitoring Agency Board

Twelfth Meeting (MIDRMA Board/12) (Kuwait, 17–19 December 2012)

Agenda Item 6: Review and update of the MIDRMA Project Action Plan/Timelines

MIDRMA PROJECT ACTION PLAN/TIMELINES

(Presented by the Secretariat)

SUMMARY

This paper presents the MIDRMA Project Action Plan/Timelines as updated by the MIDRMA Board/11 meeting for review and update by the meeting.

Action by the meeting is at paragraph 3.

REFERENCES

- MIDRMA Board/11 Report

1. Introduction

1.1 The MIDRMA Board, at each one of its meetings, reviews the progress made in the achievement of the actions included in the Action Plan and proceeds to its update.

2. DISCUSSION

2.1 Taking into consideration the outcome of its discussions, the MIDRMA Board/11 meeting updated and completed the MIDRMA Project Action Plan/Timelines, as at **Appendix A** to this working paper.

3. ACTION BY THE MEETING

3.1 The meeting is invited to review and update the Action Plan/Timelines at **Appendix A** to this working paper.

APPENDIX A

MIDRMA PROJECT ACTION PLAN/TIMELINES

	Actions		2011				2012											
Item No.		Responsible	S e p	O c t	N o v	D e c	J a n	F e b	M a r	A p r	M a y	J u n	J u l	A u g	S e p	O c t	N o v	D e c
1	Payment of 2011 contributions	Bahrain, Iran and Iraq																
2	Follow-up with Syria and ICAO HQ the payments of Syria related to the MIDRMA project	Syria, MIDRMA and ICAO		_														
3	Request for the transfer of US\$ 100,000 to the MIDRMA account in Bahrain	Board Chairman + MIDRMA + ICAO																
4	Issuance of invoices for the payment of contributions for 2012	ICAO		_														
5	Payment of contributions to the MIDRMA Project for 2012	States																
6	Send comments/inputs related to the draft SMR 2012 to the MIDRMA	States																
7	Presentation of the SMR 2012 to the ATM/SAR/AIS SG/12	MIDRMA																
8	Development/purchase of a VCR software	MIDRMA			_					_								
9	Develop and post on the web a video- clip supporting States for the reporting of altitude deviations and coordination failures using the new LHD Form	MIDRMA	_															
10	Organize a Second MID RVSM Safety Assessment Seminar	MIDRMA + ICAO																
11	Ensure that the aircraft operators fully comply with Annex 6 provisions related to long term height monitoring requirements, based on the MIDRMA MMR Tables;	States		_	_													

Item No.	Actions	Responsible	2011				2012											
			S e p	O c t	N o v	D e c	J a n	F e b	M a r	A p r	M a y	J u n	J u l	A u g	S e p	O c t	N o v	D e c
12	Provide FPL data related to the month of December 2011 to the MIDRMA for the global check of flight plans related to the verification of RVSM approvals	States																
13	Signature of Service Agreement with CSSI for the provision of 2 GMUs to the MIDRMA	MIDRMA + MIDRMA Board Chairman																
14	Provide the FPL/Traffic data for the month of October 2012 to the MIDRMA for the development of SMR 2013	States																
15	Prepare the final draft version of the MIDRMA Manual for presentation to the MIDRMA Board/12 meeting	ICAO																
16	Collection of SSR radar data for the development of the SMR 2013	MIDRMA, Bahrain, Jordan, Kuwait, Oman and Saudi Arabia																
17	Provide comments on the Post RVSM implementation Report related to Baghdad FIR	MIDRMA and States																
18	Preparation for the convening of the MIDRMA Board/12 meeting	ICAO, Kuwait and the MIDRMA											·		_		Ĺ	