



International Civil Aviation Organization

Middle East Regional Monitoring Agency Board

Thirteenth Meeting (MIDRMA Board/13)
(Bahrain, 9–12 March 2014)

Agenda Item 6: Review and update of the MIDRMA Project Action Plan/Timelines

MIDRMA PROJECT ACTION PLAN/TIMELINES

(Presented by the Secretariat)

SUMMARY

This paper presents the MIDRMA Project Action Plan/Timelines as updated by the MIDRMA Board/12 meeting for review and update by the meeting.

Action by the meeting is at paragraph 3.

REFERENCES

- MIDRMA Board/12 Report

1. INTRODUCTION

1.1 The MIDRMA Board, at each one of its meetings, reviews the progress made in the achievement of the actions included in the Action Plan and proceeds to its update.

2. DISCUSSION

2.1 Taking into consideration the outcome of its discussions, the MIDRMA Board/12 meeting updated and completed the MIDRMA Project Action Plan/Timelines, as at **Appendix A** to this working paper.

3. ACTION BY THE MEETING

3.1 The meeting is invited to review and update the Action Plan/Timelines at **Appendix A** to this working paper.

Item No.	Actions	Responsible	2013												2014			
			Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	
13	Add Iraq, Lebanon, Syria and Yemen to the MIDANPIRG list of air navigation deficiencies (RVSM Approvals)	ICAO																
14	Ensure that the aircraft operators fully comply with Annex 6 provisions related to long term height monitoring requirements, based on the MIDRMA MMR Tables;	States																
15	State Letter on RVSM MMR	ICAO																
16	Provision of Airway structure and Waypoints data to the MIDRMA	States																
17	Delivery of the MID VCR software	MIDRMA																
18	Posting of the final version of the MIDRMA Manual on a restricted page of the MIDRMA Website	MIDRMA and ICAO																
19	Preparation for the convening of the MIDRMA Board/13 meeting	ICAO, Bahrain, the Board Chairman and the MIDRMA																