



International Civil Aviation Organization

MIDANPIRG MIDAD Task Force

Second Meeting (MIDAD TF/2)
(Cairo, Egypt, 3 - 5 March 2015)

Agenda Item 4: MIDAD Project Phase 2 - Detailed Study

TENDER PHASE OF THE MIDAD DETAILED STUDY

(Presented by UAE and ITV)

SUMMARY
This working paper presents the progress of the Tender phase of the MIDAD Detailed Study.
Action by the meeting is at paragraph 3.
REFERENCES
- MIDAD TF/1 Report

1. INTRODUCTION

1.1 The meeting may wish to recall that the MIDAD TF/1 meeting agreed that UAE be assigned the responsibility for the issuance of the Calls for Tender related to the MIDAD Project Phase 2 – Detailed Study. The meeting agreed also that the Chairperson of the MIDAD Task Force would sign the Contracts with the chosen Consultant/Company, on behalf of the MIDAD participating States.

1.2 MIDAD TF/1 also reviewed and updated an Action Plan/Timelines related to the MIDAD Project Phase 2, with the next actions being the finalisation of the specification and tender documentation of the Detailed Study followed by a tender phase.

1.3 This paper provides an update on the actions which have been implemented further to the MIDAD TF/1 meeting, in accordance with the agreed Action Plan.

2. DISCUSSION

2.1 Taking into consideration all the comments/proposals contained in the working papers of the MIDAD TF/1 and those raised during the discussions, ITV prepared a draft Specification of the MIDAD Detailed Study.

2.2 This draft specification was reviewed by the MIDAD Leading States and MIDAD ST at a first stage.

2.3 A revised draft was then shared with all other MID States for further review and consolidation of the final version.

2.4 ITV prepared the Tender documentation which was reviewed and endorsed by the four leading States and the MIDAD ST.

2.5 A coordination between UAE GCAA ANS and Procurement departments took place in order to prepare the RFP according to the GCAA Tender process.

2.6 The tender has been issued on 25th of November, 2014 with the closing date 16th of December and with the offers expected until 1st of March, 2015.

2.7 The tender was advertised on the GCAA website, on AIS AGORA forum and through the Consultant's network

2.8 The closing date was extended until 16/01/2015 to allow more potential interested parties to apply. This was also recommended by ITV.

2.9 The bidders who expressed interest in participating to the tender have been pre-qualified according to the GCAA Tender process.

2.10 It has been agreed that the evaluation process will start after the DGCA-MID/3 decision regarding the funding mechanism.

3. ACTION BY THE MEETING

3.1 The meeting is invited to note the information contained in this paper and take action as appropriate.