



International Civil Aviation Organization

Middle East Regional Monitoring Agency Board

Fourteenth Meeting (MIDRMA Board/14)
(Khartoum, Sudan, 1 – 3 February 2016)

Agenda Item 6: Review and Update of the MIDRMA Project Action Plan/Timelines

MIDRMA PROJECT ACTION PLAN/TIMELINES

(Presented by the Secretariat)

SUMMARY

This paper presents the MIDRMA Project Action Plan/Timelines as updated by the MIDRMA Board/12 meeting for review and update by the meeting.

Action by the meeting is at paragraph 3.

REFERENCES

- MIDRMA Board/13 Report

1. INTRODUCTION

1.1 The MIDRMA Board, at each one of its meetings, reviews the progress made in the achievement of the actions included in the Action Plan and proceeds to its update.

2. DISCUSSION

2.1 Taking into consideration the outcome of its discussions, the MIDRMA Board/13 meeting updated and completed the MIDRMA Project Action Plan/Timelines, as at **Appendix A**.

3. ACTION BY THE MEETING

3.1 The meeting is invited to review and update the Action Plan/Timelines at **Appendix A**.

Item No.	Actions	Responsible	2014												2015							
			Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug		
14	Development of simplified LHD Procedure	States																				
15	Providing the MIDRMA with the FPL/Traffic data for the period 15 January to 15 February 2014	States																				
16	Provide initial results of the SMR 2014	MIDRMA																				
17	Posting the consolidated MID States Aircraft MMR Table on the MIDRMA website	MIDRMA																				
18	Designation of MIDRMA Airworthiness/Flight Operations focal point	States																				
19	Purchase of 2 Enhanced GMU devices	MIDRMA																				
20	Finalizing and posting version 1.1 of the MIDRMA Manual	MDRMA and ICAO																				
21	Preparation for the convening of the MIDRMA Board/14 meeting	ICAO, and the MIDRMA Board Chairman																				