



International Civil Aviation Organization

Middle East Regional Monitoring Agency Board

Fifteenth Meeting (MIDRMA Board/15)
(Muscat, Oman, 29 – 31 January 2018)

Agenda Item 5: Review and Update of the MIDRMA Project Action Plan/Timelines

MIDRMA PROJECT ACTION PLAN/TIMELINES

(Presented by the Secretariat)

SUMMARY

This paper presents the MIDRMA Project Action Plan/Timelines as updated by the MIDRMA Board/14 meeting for review and update by the meeting.

Action by the meeting is at paragraph 3.

REFERENCES

- MIDRMA Board/13 Report

1. INTRODUCTION

1.1 The MIDRMA Board, at each one of its meetings, reviews the progress made in the achievement of the actions included in the Action Plan and proceeds to its update.

2. DISCUSSION

2.1 Taking into consideration the outcome of its discussions, the MIDRMA Board/14 meeting updated and completed the MIDRMA Project Action Plan/Timelines, as at **Appendix A**.

3. ACTION BY THE MEETING

3.1 The meeting is invited to review and update the Action Plan/Timelines at **Appendix A**.

Item No.	Actions	Responsible	2016												2017											
			Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec		
14	Providing the MIDRMA with the FPL/Traffic data for September 2015	States with corrupted data																								
15	Provide the draft SMR 2015 to ANSIG/2 meeting	MIDRMA																								
16	Presentation of the SMR 2015 to MIDANPIRG/16 for endorsement	MIDRMA																								
17	Providing the MIDRMA with the FPL/Traffic data September 2016	States																								
18	Completion of Phase 3 of the MIDRAS (Hot-spot software) and presentation to MIDANPIRG/16	MIDRMA																								
19	Developing of a study relating to States' contributions to the MIDRMA for presentation to the next meeting	MIDRMA Board Chairperson and MIDRMA																								
20	Preparation for the convening of the MIDRMA Board/15 meeting	ICAO, and the																								