



*International Civil Aviation Organization*

**FIFA World Cup 2022 Task Force**

**Fifth Meeting (FWC2022 TF/5)**  
*(Virtual, 23 – 24 March 2021)*

---

**Agenda Item 2:           Regional Framework and Action Plan**

**UPDATE FWC2022 ACTION PLAN**

*(Presented by the Secretariat)*

**SUMMARY**

This paper presents FWC2022 Action Plan, to be reviewed and updated by the meeting.

Action by the meeting is at paragraph 2.

**1.       INTRODUCTION**

1.1           The need to establish FWC2022 action plan was identified by the MSG/6 (Cairo, Egypt, 3 – 5 December 2018), and was reviewed and updated by the related meetings, as at **Appendix A**.

**2.       ACTION BY THE MEETING**

2.1           The meeting is invited to review and update FWC2022 Action Plan at **Appendix A**.

-----

FWC2022 ACTION PLAN

ACTION		Target date	Deliverable	Champion	Supported by	Status / remarks
No.	Description					
1.	Prepare a working paper on the outcome of the FWC2022 to MIDANPIRG/17	30 Mar 2019	WP to MIDANPIRG Combined with ATFM WP	Secretariat	Chairman	Completed
2.	Task the MIDRMA to carry out an airspace assessment for the MID Region based on the anticipated traffic flow during the FWC2022	18 Apr 2019	MIDANPIRG Conclusion	MIDANPIRG	ICAO MID	Completed Conclusion 17/24
3.	Initial FWC2022 Roadmap and Operation plan principles to be presented on FWC2022 TF/4 meeting	22 Sep 2020		Qatar		Completed
4.	Airspace assessment study and tool developer meeting to review the offer and agree on the details	1 Oct 2020	Detailed requirements, deliverables and timelines. Legal and financial responsibilities	Qatar, MIDRMA	ICAO MID	Completed
5.	Provide the forecasted FWC2022 FPL/Traffic data to the MIDRMA using the Traffic Data Sample template	15 Oct 2020	Forecasted FWC2022 FPL/Traffic data for at least 10 days	Qatar	MIDRMA	Completed, Revised version on progress
6.	Assess the potential impact on traffic flows <b>within the RVSM Airspace</b> based on the projected Traffic Data and projected LHD reports	Mar 2021	FWC2022 RVSM Airspace assessment	MIDRMA	Qatar	On-going
7.	Present the results of the airspace assessment to the FWC2022 TF/5 meeting	23 – 24 Mar 2021	WP/PPT	MIDRMA	ICAO MID	On-going
8.	Prepare an initial FWC2022 Roadmap and Operational Plan to be shared with ATFM Core Team that includes all required procedures, action plan, contingency measures, etc.	31 Oct 2020	Initial FWC2022 Roadmap and Operational Plan	Qatar	Core team	Completed
9.	draft FWC2022 Roadmap and Operational Plan to be presented to the FWC2022 TF/5 meeting	23 – 24 Mar 2021	WP/PPT Draft FWC2022 Roadmap and Operational Plan	FWC2022 Chairman		On-going

10.	Enhance the draft FWC2022 Roadmap and Operational Plan to be reviewed by ATM SG/7	15 Dec 2020	Enhanced the draft FWC2022 Roadmap and Operational Plan	Core Team		
11.	Present FWC2022 Roadmap, Operational Plan and Airspace structure assessment to MIDANPIRG/19	Feb 2022	WP	Chairman	ICAO	
12.	Conduct familiarization visit(s) to State(s) or Organizations that would be managing major events	TBD	Familiarization visit(s)	Qatar and Members of FWC2022 TF, as required	FAA EUROCONTR-OL CANSO AEROTHAI	

- END -