



الهيئة العامة للطيران المدني  
CIVIL AVIATION AUTHORITY  
قطر QATAR



# ATFM TF6

## The State of Qatar

### ATFM Implementation Progress

Doha

27-28 June 2022

P.J de Bruyn



# Current Progress


- Qatar ATFM Unit (QATFMU) office
  - Unit is online with 2 Working Positions and an additional workstation provided for the Head of Unit.
- Tasks Completed
  - Metron Harmony System Installed
  - PSAT of operational system is complete
  - ATFM Regulation was approved and will be published 1st August 2022



# Current Progress

## ➤ Tasks Pending

- Operational Readiness Demonstration
- FSAT scheduled for 14-18 August
- ENR 1.9 Under review and set for Publication 8 September 2022



# Training

## ➤ ATFM Staff

- Staff for the ATFM Unit have been engaged and received advanced ATFM training.

## ➤ Stakeholder Training

- Regional Stakeholder training was completed in late March for delegates from various countries.
- Local stakeholders training is scheduled for mid July

## ➤ ATC Training

- ATFM training for ATC Supervisors is scheduled for the beginning of August
- Training for the remaining ATC staff to be completed before 8 September.



# Operational Dates

- Planned Operations from 21 August 2022
  - ATFM staff to start live trails
  - Qatar ATFM Unit to be staffed 24/7
- Go-live from 8 September 2022



# Airport-CDM (ACDM)

## ➤ ACDM Integration

- Kickoff meeting has taken place with a task force identified
- ATFM to be integrated to the ACDM platform provided by the aerodrome operator (MATAR)



# Any Questions?

