

FWC2022 ACTION PLAN

ACTION		Target date	Deliverable	Champion	Supported by	Status / remarks
No.	Description					
1.	Prepare a working paper on the outcome of the FWC2022 to MIDANPIRG/17	30 Mar 2019	WP to MIDANPIRG Combined with ATFM WP	Secretariat	Chairman	Completed
2.	Task the MIDRMA to carry out an airspace assessment for the MID Region based on the anticipated traffic flow during the FWC2022	18 Apr 2019	MIDANPIRG Conclusion	MIDANPIRG	ICAO MID	Completed Conclusion 17/24
3.	Initial FWC2022 Roadmap and Operation plan principles to be presented on FWC2022 TF/4 meeting	22 Sep 2020		Qatar		Completed
4.	Airspace assessment study and tool developer meeting to review the offer and agree on the details	1 Oct 2020	Detailed requirements, deliverables and timelines. Legal and financial responsibilities	Qatar, MIDRMA	ICAO MID	Completed
5.	Provide the forecasted FWC2022 FPL/Traffic data to the MIDRMA using the Traffic Data Sample template	15 Oct 2020 <u>15 Mar 2021</u>	Forecasted FWC2022 FPL/Traffic data for at least 10 days	Qatar	MIDRMA	Completed, Revised version on progress
6.	Assess the potential impact on traffic flows within the RVSM Airspace based on the projected Traffic Data and projected LHD reports	<u>23</u> Mar 2021	FWC2022 RVSM Airspace assessment	MIDRMA	Qatar	On-going <u>Completed</u>
7.	Present the results of the airspace assessment to the FWC2022 TF/5 meeting	23 – 24 Mar 2021	WP/PPT	MIDRMA	ICAO MID	On-going <u>Completed</u>
8.	Prepare an initial FWC2022 Roadmap and Operational Plan to be shared with ATFM Core Team that includes all required procedures, action plan, contingency measures, etc.	31 Oct 2020	Initial FWC2022 Roadmap and Operational Plan	Qatar	Core team	Completed
9.	draft FWC2022 Roadmap and Operational Plan to be presented to the FWC2022 TF/5 meeting	23 – 24 Mar 2021	WP/PPT Draft FWC2022 Roadmap and Operational Plan	FWC2022 Chairman		On-going <u>Completed</u>

10.	Enhance the draft FWC2022 Roadmap and Operational Plan to be reviewed by ATM SG/7	15 Dec 2021	Enhanced the draft FWC2022 Roadmap and Operational Plan	Core Team		<u>On going</u>
11.	Present FWC2022 Roadmap, Operational Plan and Airspace structure assessment to MIDANPIRG/19	Feb 2022	WP	Chairman	ICAO <u>MID</u>	
<u>12.</u>	<u>Implementation of FWC 2022 Roadmap and Operational Plan (checklist)</u>	<u>Q3 2022</u>	<u>List of Activities:</u> <u>-Airspace management</u> <u>-ATFM Implementation</u> <u>-Temporary LoAs</u> <u>-Users consultancy</u>	<u>FWC TF Chair</u>	<u>ICAO MID</u>	
<u>13.</u>	<u>Trial period</u>	<u>Q3 2022</u>	<u>Training and experimental period</u>	<u>Qatar</u>	<u>ICAO MID</u>	
<u>14.</u>	<u>Wrap up and evaluation</u>	<u>Oct 2022</u>	<u>-evaluation and assessment</u>			
<u>12.1</u>	Conduct familiarization visit(s) to State(s) or Organizations that would be managing major events	TBD	Familiarization visit(s) <u>webinar(s)</u>	Qatar and Members of FWC2022 TF, as required	FAA EUROCONTROL CANSO AEROTHAI	
<u>16.</u>	<u>Post implementation and closing</u>	<u>TBD</u>	<u>Lessons learned, Best practices and post implementation report reporting</u>	<u>ICAO MID</u>	<u>MID States and Airspace users</u>	

- END -