

**EVALUATION FORM CHECKLIST
MID RVSM IMPLEMENTATION MILESTONES/REQUIRMENTS**

1

STATE: SAUDI ARABIA

Appendix C

FIR(s): JEDDAH

Rev.003

EVALUATION DATE(s):

01/06/2002	<input checked="" type="checkbox"/>	01/09/2002	<input checked="" type="checkbox"/>	01/12/2002	<input type="checkbox"/>	01/03/2003	<input type="checkbox"/>	01/06/2003	<input type="checkbox"/>	01/09/2003	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
------------	-------------------------------------	------------	-------------------------------------	------------	--------------------------	------------	--------------------------	------------	--------------------------	------------	--------------------------	--------------------------	--------------------------

SAFETY AND AIRSPACE MONITORING ASPECTS

REQUIREMENTS	ACTION TAKEN		REMARKS
	YES	NO	
1.1 -To verify whether the following reports are regularly being sent to MECMA:	✓	-	
Assigned Altitude Deviation (AAD) forms	✓	-	
-Total IFR movements per month	✓	-	
-Average time spent per movement at assigned levels between FL290 and FL410	✓	-	
-ATC/ATC Coordination failures	✓	-	
1.2 Whether any turbulence data reports have been received and sent to MECMA	-	No	
1.3 Whether traffic data has been sent	✓	-	

EVALUATION FORM CHECKLIST
MID RVSM IMPLEMENTATION MILESTONES/REQUIRMENTS

STATE: SAUDI ARABIA

Appendix C

FIR(s): JEDDAH

Rev.003

EVALUATION DATE(s):

01/06/2002	<input checked="" type="checkbox"/>	01/09/2002	<input checked="" type="checkbox"/>	01/12/2002	<input type="checkbox"/>	01/03/2003	<input type="checkbox"/>	01/06/2003	<input type="checkbox"/>	01/09/2003	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
------------	-------------------------------------	------------	-------------------------------------	------------	--------------------------	------------	--------------------------	------------	--------------------------	------------	--------------------------	--------------------------	--------------------------

ATC OPERATIONS ASPECTS

	REQUIRMENTS	ACTION TAKEN		REMARKS
		YES	NO	
2.1	Have appropriate orders been made for purchase of equipment upgrade for ATC systems	✓	-	Order already placed
2.2	Documentations/procedures Have contingency plans been made in case equipment upgrade not received on time Have letters of agreement been signed with adjacent centres for provision of services in an RVSM environment	-	No	
2.3	Have training requirements been assessed	✓	-	
2.4	Issue of aic	✓	-	
2.5	Issue of AIP Supplement (15 May 2003)	-	No	Not applicable now
2.6	Trigger NOTAM to be issued in October 2003 for confirming implementation of RVSM	-	No	Not applicable now

EVALUATION FORM CHECKLIST
MID RVSM IMPLEMENTATION MILESTONES/REQUIRMENTS

STATE: SAUDI ARABIA

Appendix C

FIR(s): JEDDAH

Rev.003

EVALUATION DATE(s):

01/06/2002	X	01/09/2002	X	01/12/2002		01/03/2003		01/06/2003		01/09/2003				
------------	---	------------	---	------------	--	------------	--	------------	--	------------	--	--	--	--

2.7	Evaluation of the need to carry out simulations to assess ATC workload and consideration of possible requirements for airspace/route and/or sector reorganization.	-	No	Not yet ready
2.8	Conduct of local training for air traffic controllers	-	No	Not yet ready
2.9	Have you considered the need for changes to flight strips? (Non-RVSM, State aircraft etc..)	✓	-	Part of the FDPS upgrade
2.10	Is there any need for changes to FDPS?	✓	-	
2.11	Is there any need to changes in radar display systems? (<i>where applicable</i>)	✓	-	
2.12	Have you considered the need for changes to Short Term Conflict Alerts(STCAs)? (<i>where applicable</i>)	✓	-	
2.13	Have you considered any need for changes to Medium Term Conflict Detection (MTCD) Systems? (<i>where applicable</i>)	-	No	
2.14	Have you considered any need for changes to On-Line Data Interchange (OLDI)? (<i>where applicable</i>)	-	No	In progress

EVALUATION FORM CHECKLIST
MID RVSM IMPLEMENTATION MILESTONES/REQUIRMENTS

4

STATE: SAUDI ARABIA

Appendix C

FIR(s): JEDDAH

Rev.003

EVALUATION DATE(s):

01/06/2002	<input checked="" type="checkbox"/>	01/09/2002	<input checked="" type="checkbox"/>	01/12/2002	<input type="checkbox"/>	01/03/2003	<input type="checkbox"/>	01/06/2003	<input type="checkbox"/>	01/09/2003	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
------------	-------------------------------------	------------	-------------------------------------	------------	--------------------------	------------	--------------------------	------------	--------------------------	------------	--------------------------	--------------------------	--------------------------

AIRCRAFT OPERATIONS AND AIRWORTHINESS ASPECTS

	REQUIREMENTS	ACTION TAKEN		REMARKS
		YES	NO	
3.1	National Regulations for RVSM Implementation			
3.2	Aircraft and Operators approval/guidance			
3.3	Procedures for non-compliant aircraft			
3.4	Development of RVSM Training Curriculum for flight crew members and dispatchers			
3.5	What is the percentage ratio of the national aircraft that received RVSM airworthiness approval			
3.6	How many national operators have full RVSM approval			
3.7	What is the percentage ratio of aircraft fleet			
3.8	Did you provide MECMA with RVSM			

**EVALUATION FORM CHECKLIST
MID RVSM IMPLEMENTATION MILESTONES/REQUIRMENTS**

STATE: SAUDI ARABIA

Appendix C

FIR(s): JEDDAH

Rev.003

EVALUATION DATE(s):

01/06/2002	<input checked="" type="checkbox"/>	01/09/2002	<input checked="" type="checkbox"/>	01/12/2002	<input type="checkbox"/>	01/03/2003	<input type="checkbox"/>	01/06/2003	<input type="checkbox"/>	01/09/2003	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
------------	-------------------------------------	------------	-------------------------------------	------------	--------------------------	------------	--------------------------	------------	--------------------------	------------	--------------------------	--------------------------	--------------------------

approval documentation			
3.9 Did you nominate your State RVSM Programme Manager	✓		
3.10 Certification			
OTHER GENERAL REQUIRMENTS			
REQUIREMENTS	ACTION TAKEN		REMARKS
	YES	NO	
FUNDING/BUDGETARY ALLOTMENT	-	No-	
TRAINING	-	No	
