



JAMAICA UPDATE

AFTN-AMHS STATUS AND PLANNING

PRESENTED TO: AMHS WORKSHOP, Miami, FL, USA

By/State: JAMAICA

Date: April 11, 2012



UPDATE

- At the workshop in 2010 an overview of our current AFTN system was presented



UPDATE CONTINUE

- With the new FPL format due in November 2012
- Question was do we purchase a converter box now?
- Do we go to AMHS?



UPDATE CONTINUE

- It made better business sense to procure an AMHS system with the conversion capability
-



UPDATE CONTINUE

- The tender document has been completed and is being reviewed by LEGAL
- It is estimated that it could take approximately eight weeks for the vender selection process to be completed.



UPDATE CONTINUE

- We intend to discuss with the FAA the possibility of extending our FPL testing to AMHS interoperability testing.



THE END