



ICAO

International Civil Aviation Organization  
North American, Central American and Caribbean Office

WORKING PAPER

MEVA/TMG/28 — WP/11  
22/05/14

**Twenty-eighth MEVA Technical Management Group (MEVA/TMG/28)  
Miami, United States, 26 to 30 May 2014**

**Agenda Item 8 MEVA III Implementation: Review of MEVA III Implementation Activities**

**MEVA III IMPLEMENTATION ACTIVITIES**

(Presented by Comsoft: Markus Siefert/Markus Tenbeck)

<b>EXECUTIVE SUMMARY</b>	
COMSOFT will present an overview of the tasks already performed and relevant upcoming tasks related to the Project Schedule Plan.	
<i>Strategic Objectives:</i>	<ul style="list-style-type: none"><li>• Presentation of relevant site surveys</li><li>• Reviewing/Considerations on types of interfaces to be provided</li></ul>
<i>References:</i>	<ul style="list-style-type: none"><li>• Site Survey Documentation</li><li>• Project Management Plan</li></ul>

**1. Introduction**

1.1 During ICAO's Tender phase (Sealed Tender ST-22501390), COMSOFT has already conducted site surveys in nearly all member sites.

**2. Status Viewing**

2.1 Nearly all Site Surveys are successfully done - only Venezuela is still pending, due to the following reason:

- **Venezuela:** Despite the current political and safety issues, COMSOFT is coordinating with the local partner to see when the Site Survey can be done.
- **Recommendation:** Based on the above mentioned situation and in accordance to the implementation schedule, COMSOFT recommends as alternative solution to perform the Site Survey by the Venezuela ANSP itself under supervision of COMSOFT by phone – Clarification needed.

2.2 During the site surveys some MEVA III Member States were not able to provide status on the actual used interfaces and ownership of equipment. Such information is mandatory in accordance to the final network configuration and design – Clarification needed.

2.3 The current status and collected information from the site surveys of the MEVA III Network sites is presented as **Appendix** to this paper.

**3. Suggested Actions**

3.1 The Meeting is invited to:

- a) review the site survey status and results as feedback for the implementation actions;
- b) comment any local site requirements for the installation; and
- c) inform of any changes for the information for contacting each MEVA Member

-----

**APPENDIX**  
**PRESENTATION OF ACTUAL STATUS (NETWORK SITES)**

No	Site Name	Country	Address	Site Survey done by	Conducted	Signed by Customer	Sufficient	Remarks
1	Atlanta	GA, USA	FAA Atlanta, 41 Woolsey Road, Ms. Kimberly Fernau, +1 770 946 0598, Kimberly.fernau@faa.gov	19. Jul. 13	COMSOFT / Koch	YES	YES	
2	Bogotá	Colombia	Calle 17 No. 7 – 02 Casa 10, Mosquera, Bogota, Colombia, Telefonos: 321-4681806 / 321-4852431	1. Aug. 13	COMSOFT / Koch	YES	YES	
3	Caracas	Venezuela	Av. Principal, Calle Jalisco, Edif. La Colonia, Piso 2, Las Mercedes, Caracas Cel: +58 (412) 326 25 23   Ofc. +58 (212) 720 0200 Ext. 21					Site survey postponed until further notice due to lack of safety from current political situation.
4	COCESNA (Tegucigalpa)	Honduras	Colonia Loma Linda Norte Tel +5042235-3018 Cell +5049990-3333 Calle entebbe 252 Tegucigalpa, Honduras	30. Jul. 13	COMSOFT / Koch	YES	YES	
5	Miami	FL, USA	7500 NW 58 Street, FL Miami	18. Jul. 13	COMSOFT / Koch	YES	YES	
6	Freeport	Bahamas	Keith Major; komajorats@gmail.com; 242-377-2008	20. Feb. 14	Expedition/Eldridge	YES	YES	Ownership not clear
7	Georgetown	Cayman Islands	Wayne DaCosta; wayne.dacosta@caymanairports.com; 1-345-244-5817	21. Feb. 14	Expedition/Eldridge	YES	YES	Ownership not clear
8	Havana	Cuba	Final Avenue N114, Havana, CUBA	29. Jul. 13	CSS / Koch	YES	YES	
9	Kingston	Jamaica	Derrick Grant; 1 876 960 3965; dgrant@jcaa.gov.jm	12. Feb. 14	Expedition/Eldridge	YES	YES	
10	Merida	Mexico	Tlacoquemecat 21-3er Piso del Valle, Ciudad de Mexico, Distrito Federal, 03100 Tel 52 (55) 3690 0400, 01 800 681 0243	5. Apr. 14	Expedition/Garcia	YES	YES	
11	Nassau	Bahamas	Keith Major; komajorats@gmail.com; 242-377-2008	18. Feb. 14	Expedition/Eldridge	YES	YES	
12	Oranjestad	Aruba	Sabeu Berde 73-B, Oranjestad	30. Jul. 13	COMSOFT / Kurpat	YES	YES	
13	Panama City	Panama	Calle Decima Santiago de Veraguas Teléfono: (507) 66776437 / Ofic: 933-0775	18. Feb. 14	Expedition/Garcia	YES		Antenna needed
14	Phillipsburg	St Maarten	Raul van Heyningen, +1 721 546-7530, rvanheyningen@sxmairport.com	13. Jan. 14	COMSOFT / WW	YES	YES	No interface/circuit fits into tender requirements
15	Port-au-Prince	Haïti	Yves André César; yacesar@hotmail.com; 509 38 80 67 37	21. Feb. 14	Expedition/Dennis	YES	YES	Ownership not clear

16	San Juan	Puerto Rico	100 Gran Bulevar Paseos, Suite 112-114, San Juan, Puerto Rico 00926 Tel. 787-512-6467	20. Feb. 14	Expedition/Gonzalez	YES	YES	Ownership not clear
17	Santo Domingo	Dominican Republic	Elvis Collado; ecollado@idac.gov.do; 1-809-274-4322 ext 2288 Warren Callwood (warren.callwood@faa.gov) Office +1-787-253-8522 Cell +1-787-379-1100	24. Feb. 14	Expedition/Baez	YES	YES	Two sites surveys had to be performed due to new future location for MEVA installation.
18	Willemstad	Curaçao	Seru Muhona ZIN, Curacao	1. Aug. 13	COMSOFT / Kurpat	YES	YES	Cable Length ????

## ADDITIONAL SITES

No	Site Name	Country	Address	Site Survey done by	Conducted	Signed by Customer	Sufficient	Remarks
19	Moss Town	Bahamas	Exuma International IATA: MWX; Keith Major; komajorats@gmail.com; 242-377-2008	17. Feb. 14	Expedition/Eldridge	YES	YES	
20	Marsh Harbour Abaco	Bahamas	Marsh Harbour Airport IATA: MHH; Keith Major; komajorats@gmail.com; 242-377-2008	19. Feb. 14	Expedition/Eldridge	YES	YES	