# DATA LINK OPERATIONS Piarco FIR

TRINIDAD AND TOBAGO
CURRENT POSITION




## **DATA LINK SERVICES PIARCO**

- > CPDLC/ADS-C being operationalized
- **≻AIDC** off line testing in progress
- >AMHS testing towards operationalization



#### **PIARCO FIR**



**Air Navigation** 

Service Provider





- ✓ CPDLC/ADS-C
- ✓ AIDC
- ✓ AMHS
- ☐ LPPO
  - ✓ CPDLC/ADS-C
  - ✓ AIDC
  - ✓ AMHS
- **□** G000
  - **✓ FANS**
  - ✓ AIDC
- **□** sooo
  - **✓ FANS**
  - ✓ AIDC

#### **FANS PROCESS MAP**



# **ESSENTIAL GUIDANCE**







#### **FANS PROCESS MAP**

- Assemble a multi-sectorial task force
- Formulate an initial Concept of Operations (CONOPS)
- Adopt GOLD as the guidance
- Perform a preliminary Safety Assessment
- Training Plans and data collection
- Testing plans and documentation
- Collation of Test results → collaboration with ATM supplier for improvements
- Determine the UL/DL message that can be supported
- Letters of Agreement
- Testing/Trials/Training
- Implementation
- On-going Performance monitoring



# **CPDLC Challenges Encountered**

- Automatic CPDLC disconnect after first successful DL message
- Route field in pre-set message inadequate
- Aircraft connecting for ADS-C but not CPDLC
- Repeated transmission of "On Demand" contact at short time interval
- Message that were unclear: "Logon refused due to Flight Plan Mismatch" or "Double Logon"




# CPDLC / ADS-C EXPECTATION

#### **GOAL**


- Communication Method in Piarco
   Oceanic Sector by July 2016
- 30% Start-up Target Already Achieved
- Training for All ACC ATCOs
- CPDLC/ADS-C Part of Ab-initio ATC
   Training





# ATS Inter-facility Data Communication -AIDC

- AIDC Network Configuration for testing with the FAA
- ATM test bed configured to replicate the live system.
  - Signal Data Processor (SDP).
  - Flight Data Processor (FDP).
  - Controller Working Position (CWP).
  - Flight Data Operator Position (FDO).
- AIDC Simulator.
- AFTN/AMHS connection
- ECAR Network
- Test circuit to the FAA Technical Centre in Atlantic City.






# **AIDC Planning**

- Assemble a multi-sectorial Task force
- Decide on CONOPS
- Testing
  - Non –operational offline
  - Non-operational
  - Operational
- Safety Assessment
- Documentation- LOA; Records;
- Training




### **AIDC PLANNING**



Air Navigation Service Provider

# AIDC TEST BED



#### **AIDC MESSAGES**

- ABI Advance Boundary Information
- CPL Current Flight Plan
- ACP Acceptance
- CDN Coordination
- REJ Rejection
- LAM Logical Acknowledgement
- LRM Logical Rejection



#### **AIDC PLANNING**

#### **❖**OFF Line testing:

❖ Following the FAA/TTCAA Test Plan



- ❖Test Message Sequence
  - ABI-CPL-ACP
  - ABI-ABI-ABI-CPL-ACP
  - ABI-CPL-CDN-ACP
  - ABI-CPL-CDN-CDN-ACP
  - ABI-CPL-ACP-CDN-REJ
  - ABI-CPL-ACP-CDN-ACP



# **AIDC Challenges**

- AIDC was not activated in the original ATM build
- Only off-line testing possible thus far, configuration required
- There is no "GOLD" document for AIDC
- States are negotiating AIDC V2 we are still to get started on V1



# **AIDC EXPECTATION ATC**






CPL

CDN




# **Aeronautical Message Handling System - AMHS**





#### **AMHS TTCAA - FAA Circuit**




#### **AMHS Testing with the FAA**

- AMHS configuration of AIM switch.
- Configuring ECAR Network.
- Setting up a test circuit to FAA
   Technical Centre in Atlantic City.
- Agreement on a test procedure



# **ECAR Region Transition to AMHS**





AMHS configuration of the switch for each state.

#### **AMHS EXPECTATION**

- Improved robustness due to addressing capabilities → more secure network
- Ability do exchange messages with multimedia attachments → no limit on message size
- Improve data transfer speed
- Reduction in loss of DATA
- Facilitate the implementation SWIM



# Thanks for your attention.

