



ICAO

International Civil Aviation Organization
North American, Central American and Caribbean Office

WORKING PAPER

AIDC/NAM/ICD/3 — WP/04
24/02/20

Third NAM/CAR Air Traffic Services Inter-facility Data Communication (AIDC) and North American Interface Control Document (NAM/ICD) Implementation Follow-up Meeting (AIDC/NAM/ICD/3)
Mexico City, Mexico, from 25 to 28 February 2020

Agenda Item 3: NAM/CAR Pending AIDC Implementation Process

AIDC REGIONAL PLAN REVIEW

(Presented by the AIDC Task Force Rapporteur)

EXECUTIVE SUMMARY

The AIDC Task Force was created with the purpose of streamlining AIDC implementation in the region. Among its tasks is to monitor and report AIDC implementation progress in the region. This working paper presents the implementation status and invites States to update their data accordingly.

Action:	Suggested actions are presented in Section 2.
<i>Strategic Objectives:</i>	<ul style="list-style-type: none"> • Safety • Air Navigation Capacity and Efficiency
<i>References:</i>	<ul style="list-style-type: none"> • AIDC Regional Plan.

1. Introduction

1.1 The AIDC Task Force as part of the ANI Working Group is responsible for coordinating and following up on AIDC implementation in the region. The AIDC regional plan is the table used to keep track of the status of AIDC implementation in each of the NA CC States. This table is updated regularly to reflect the most current status.

1.2 The Appendix to this Working Paper presents the current implementation status recorded for each of the projected interfaces in the region.

2. Suggested Actions

2.1. The Meeting is invited to:

- a) Update the implementation status of their interfaces, estimating as best possible the projected date of interface operation between themselves and their neighbouring FIRs.

AIDC REGIONAL PLAN

Interface	State or Organization	Adjacent State or Organization	Interface Class	Interface Status	Implem. Date	Bilateral Agreement or ICD	Upgrade	Upgrade date
Albuquerque-Mazatlán	Mexico	United States	Class I	Operational	2005	NAM-ICD Version E		
Albuquerque-Monterrey	United States	Mexico	Class I	Operational	2005	NAM-ICD Version E		
Anchorage-Edmonton	United States	Canada	Class II	Operational	0	NAM-ICD Version E		
Anchorage-Vancouver	United States	Canada	Class II	Operational	0	NAM-ICD Version E		
Barranquilla-Kingston	Jamaica	Colombia		Testing				
Belize-CENAMER	COCESNA	Belize	N/A	Testing	2020	PAC ICD		
Belize-Guatemala	Guatemala	Belize	N/A	Planned		PAC ICD		
Belize-Merida	Belize	Mexico	Class I	Implementing	2020	NAM-ICD Version D		
Bogota-CENAMER	COCESNA	Colombia	N/A	Testing	2018	PAC ICD		
Boston-Moncton	United States	Canada	Class II	Operational	0	NAM-ICD Version E		
Boston-Montreal	United States	Canada	Class II	Operational	0	NAM-ICD Version E		
Boston-Toronto	Canada	United States	Class II	Operational	0	NAM-ICD Version E		
CENAMER-Costa Rica	COCESNA	Costa Rica	N/A	Testing	2020	PAC ICD		
CENAMER-El Salvador	COCESNA	El Salvador	N/A	Operational	October 2015	PAC ICD		
CENAMER-Guatemala	COCESNA	Guatemala	N/A	Operational	December 2015	PAC ICD		
CENAMER-Guayaquil	COCESNA	Ecuador	N/A	Testing	TBD	PAC ICD		

Interface	State or Organization	Adjacent State or Organization	Interface Class	Interface Status	Implem. Date	Bilateral Agreement or ICD	Upgrade	Upgrade date
CENAMER-Havana	COCESNA	Cuba	Class I	Operational	q4 2019	NAM-ICD Version E	Class II	Q4 2019
CENAMER-Kingston	COCESNA	Jamaica	Class I	Planned	TBD	NAM-ICD Version E		
CENAMER-Mazatlán	Mexico	COCESNA	Class I	Planned	TBD	NAM-ICD Version E		
CENAMER-Merida	COCESNA	Mexico	N/A	Operational	jul-1905	NAM-ICD Version E		
CENAMER-Nicaragua	COCESNA	Nicaragua	N/A	Operational	September 2015	PAC ICD		
CENAMER-Panama	COCESNA	Panama	N/A	Operational	2016	PAC ICD		
Cleveland-Montreal	Canada	United States	Class II	Operational	0	NAM-ICD Version E		
Cleveland-Toronto	United States	Canada	Class II	Operational	0	NAM-ICD Version E		
Curacao-Kingston	Jamaica	Curacao	N/A	Planned	TBD	PAN		
Curacao-Maiquetia	Curacao	Venezuela	N/A	Planned	0	0		
Curacao-Santo Domingo	Dominican Republic	Curacao	N/A	Planned	2020	PAN ICD V.1		
Edmonton-Reykjavik	Canada	Iceland	N/A	Operational	0	NAT ICD		
Edmonton-Salt Lake City	Canada	United States	Class II	Operational	0	NAM-ICD Version E		
Edmonton-Seattle	Canada	United States	Class II	Operational	0	NAM-ICD Version E		
El Salvador-Guatemala	El Salvador	Guatemala	N/A	Planned	jun-2016	PAC ICD		
El Salvador-Nicaragua	El Salvador	Nicaragua	N/A	Planned	mar-2020	PAC ICD		
French Guyanne-PIARCO	Trinidad and Tobago	French Guyanne	N/A	Planned	2021	PAC ICD		
Gander-New York	Canada	United States	N/A	Operational	0	NAT ICD		

Interface	State or Organization	Adjacent State or Organization	Interface Class	Interface Status	Implem. Date	Bilateral Agreement or ICD	Upgrade	Upgrade date
Gander-Prestwick	Canada		N/A	Operational	0	NAT ICD		
Gander-Reykjavik	Canada	Iceland	N/A	Operational	0	NAT ICD		
Gander-Santa Maria	Canada		N/A	Operational	0	NAT ICD		
Havana-Kingston	Cuba	Jamaica	Class I	Testing	q4 2019	NAM-ICD Version E		
Havana-Merida	Cuba	Mexico	Class I	Operational	March 9, 2012	NAM-ICD Version E		
Havana-Miami	Cuba	United States	Class I	Operational	q4 2019	NAM-ICD Version E	Class II	Q4 2019
Havana-Port au Prince	Cuba	Haiti	N/A	Not planned	TBD	0		
Houston-Merida	United States	Mexico	Class I	Operational	0	NAM-ICD Version E		
Houston-Monterrey	United States	Mexico	Class I	Operational	2005	NAM-ICD Version E		
Kingston-Panama	Jamaica	Panama	N/A	Testing	TBD	PAN ICD V.1		
Los Angeles-Mazatlan	United States	Mexico	Class I	Operational	0	NAM-ICD Version E		
Maiquetia-PIARCO	Trinidad and Tobago	Venezuela	N/A	Planned	TBD	0		
Mazatlan-México	Mexico	Mexico	Class I	Operational	2005	LOA		
Mazatlán-Monterrey	Mexico	Mexico	Class I	Operational	2005	LOA		
Mazatlán-Oakland	Mexico	United States	N/A	Operational	March 2015	PAN ICD V.1		
Mérida-México	Mexico	Mexico	Class I	Operational	2005	LOA		

Interface	State or Organization	Adjacent State or Organization	Interface Class	Interface Status	Implem. Date	Bilateral Agreement or ICD	Upgrade	Upgrade date
Mérida-Monterrey	Mexico	Mexico	Class I	Operational	2005	LOA		
México-Monterrey	Mexico	Mexico	Class I	Operational	2005	LOA		
Miami-Nassau	United States	Bahamas	N/A	Planned	TBD	NAM-ICD Version E		
Miami-Santo Domingo	United States	Dominican Republic	Class I	Operational	December 2019	NAM-ICD Version E		
Minneapolis-Toronto	United States	Canada	Class II	Operational	0	NAM-ICD Version E		
Minneapolis-Winnipeg	United States	Canada	Class II	Operational	0	NAM-ICD Version E		
Moncton-New York	Canada	United States	Class II	Testing	Q4 2019	NAM-ICD Version E		
New York-PIARCO	Trinidad and Tobago	United States	N/A	Testing	2020	PAC ICD		
Nicaragua-San José	Nicaragua	Costa Rica	N/A	Planned	2020	PAC ICD		
Oakland-Vancouver	United States	Canada	Class II	Operational	0	NAM-ICD Version E		
Panama-San José	Costa Rica	Panama	N/A	Testing	2020	PAC ICD		
PIARCO-SAL	Trinidad and Tobago		Class I	Testing	2020	NAM-ICD Version D		
PIARCO-San Juan/Miami	Trinidad and Tobago	United States	Class I	Testing	2020	NAM-ICD Version D		
Port au Prince-Santo Domingo	Dominican Republic	Haiti	N/A	Not planned	TBD	0		
Salt Lake City-Vancouver	Canada	United States	Class II	Operational	0	NAM-ICD Version E		
Salt Lake City-Winnipeg	United States	Canada	Class II	Operational	0	NAM-ICD Version E		
San Juan-Santo Domingo	United States	Dominican Republic	Class I	Operational	December 2019	NAM-ICD Version E		

Interface	State or Organization	Adjacent State or Organization	Interface Class	Interface Status	Implem. Date	Bilateral Agreement or ICD	Upgrade	Upgrade date
Seattle-Vancouver	United States	Canada	Class II	Operational	0	NAM-ICD Version E		

— END —