NACC/WG/RAP/03 — WP/26 21/03/25

Third Meeting of Rapporteurs of the North American, Central American and Caribbean Working Group (NACC/WG/RAP/03)

(ICAO NACC Regional Office, from 24 to 27 March 2025)

Agenda Item 3: Update NAM/CAR regional needs and NACC/WG objectives, its structure and the review and reporting mechanisms (Dashboard)

AERONAUTICAL INFORMATION MANAGEMENT (AIM) / TASK FORCE (TF) ACTION PLAN

(Presented by NACC/WG/AIM/TF Rapporteur)

	EXECUTIVE SUMMARY
decisions from GRE	r builds on the Electronic Air Navigation Plan (e-ANP) WP and the PECAS, aligning with discussions from the AIM TF/07 Meeting. It calls if the required actions by NACC AIM/TF State members to advance mentation.
Action:	This paper presents the AIM/TF's Action Plan for the NAMCCAR region. It illustrates the areas where attention and/or correction is required by the State of the AIS unit, in order to be ICAO compliant. States are to carry out action plan by suggested and/or agreed on deadlines
Strategic Objectives:	Strategic Objective 2 – Air Navigation Capacity and Efficiency
References:	 Doc 9750 - Global Air Navigation Plan (GANP) Final Report of the Twentieth Meeting of the CAR/SAM Regional Planning and Implementation Group (GREPECAS/20), Salvador, Brazil, 16 – 18 November 2022. AIM/TF/3, AIM/TF/4, AIM/TF/5, AIM/TF/6 and AIM/TF/07

1. Introduction

- 1.1. Taking into consideration this first meeting AIM/TF/5 meeting and all previous meetings of the ANI/WG, based on the set ToRs and the activities of the AIM Task Force work programme, the ICAO NACC AIM/TF's Action Plan is presented.
- 1.2. Covered areas within this Action Plan are on the complete transition of the AIS to AIM trajectory, as well as to additional tasks arising in order to provide better AIM & FPL services.
- 1.3. States were requested to review this Action Plan and participate actively to comply with the tasks assigned to the AIM/TF.

2. The Action Plan – AIM/TF/07:

		AIN	/I T	F IC	CA	0 1	NΑ	CC.	Ac	tio	n P	laı	n													
	Period >	>>	2023			2024				2025				026			2027			2028				DEADLINE 1	DEADLINE 2	To colloborate with SAM Region?
Task	Responsible	Qí	L Q2	Q3	Q4	Q1	Q2 O	Q3 Q4	Q1	Q2	Q3 C	Q4 C	Q1 Q2	2 Q:	3 Q4	Q1	Q2 (Q3 C	Q4	Q1	Q2	Q3	Q4			
AIM COLLOBORATIVE PLAN																										
Update the NAMCCAR State - AIM Transition 1 Implementation Status every 2 quarters	All TF members					T			T															30-Jun-23	31-Dec-26	٧
2 NAMCCAR State - GRF Implementation Status	All TF members																							N/A	31-Dec-26	√
aeANP Tables (GREPECAS22) fill out & follow up	All TF members																							24-Apr-23	СР	٧
					Ae	rona	utica	ıl Cha	rts																	
Implementation of digital data sets on charts (DDS)	All TF members																							30-Nov-23	31-Dec-28	٧
Status of eChart implementation	All TF members																							30-Nov-23	31-Dec-28	√
Flight Procedures Program FPP - NAMCCAR States (COCESNA). Elaborate/Develop regulations -based 6 op n ICAO Doc 2026	All TF members																								31-Dec-26	
·		-	AIM	TRAI	ININ	3 - CL	JRRIG	CULUI	м оғ	FICIA	LIZE		-			•	<u> </u>	<u> </u>						<u> </u>		•
Training Curriculum Submission process preparation 7 within AIM TF	All TF Members																							15-Dec-23	31-Dec-24	٧
8 Training Curriculum Submission to TRAINAIR PLUS	AIM TF Rapporteur																							15-Mar-24	31-Dec-24	
Coordinated activities between RASG-PA and GREPECAS for the assessment of skills of the Aeronautical Information Management (AIM) 9 personnel - WP24 of the NACC/WG/RAP/02																								15-Dec-24	31-Dec-24	٧
				,	AIM	TRAC	KINC	G WEE	BSITE																	
Provide website status and input request to AIM TF ORapp	Regional Officer																							31-Oct-23	TBD	
Provide feedback on Website structural setup 1 proposal with TF	AIM Rapp																							29-Feb-24	Completed	

		А	IM	TF	ICA	0	NA	4C	C A	cti	on	ı Pl	lar	1													
		Period >>>	,	2023			20	24			2025	5		20)26			2027	2028					DEADLINE 1	DEADLINE 2	To colloborate with SAM Region?	
Task	Responsible		Q1	Q2	Q3 Q4	Q1	Q2	Q3	Q4 C	1 0	2 0	(3 Q	4 Q	1 Q2	Q3	Q4	Q1	Q2 Q3	3 Q4	Q1	ι a	2 0	Q3 C	Q4			
	AIM Rapp & Regional Officer																								30-Jun-24	31-Dec-25	
AIM TF State members to submit required (pending) data.	All TF members																								1-Apr-24	СР	
AIM Tracking Website Official Launch.	Regional Officer																								1-Apr-24	30-Jun-26	
AIP centralized accessibility of each State (redirect)	AIM Rapp, All TF members & Regional Officer																								1-Oct-23	30-Jun-24	
					cc	DNTI	NGEI	NCY	PLAN	5																	
States to submit their AIM Contingency Plan to the NACC Regional Office.	All TF members																								1-Jul-24	30-Jun-25	٧
sub groups	All TF members																									30-Jun-26	٧
Implement a contingency with one or more States in the region	All TF members																								1-Jul-25	31-Dec-27	V
					SW	/IM	Imple	eme	ntatio	n																	
Provide SWIM status of implementation progress to AIM TF Rapp	All TF members																								30-Sep-24	СР	
AIM Units	All TF members																								31-Mar-25	30-Jun-26	V
Provide feedback on SWIM interoperability tests	All TF members																								1-Jan-25	31-Dec-26	٧
Compliant with requirements for SWIM	All TF members			\perp					Ш											\perp					1-Aug-25	30-Jun-28	
	Global Ai	ir Navigatior	n Plan	(GAI	VP), Se	vent	th Ed	itior	n - Avi	atio	n Sys	stem	Blo	ck Up	grade	es (A	SBU	<u>)</u>									
Analyse the information presented in WP03, the GANP and the ASBU Portal of NACC/WG/RAP/02	All TF members																								31-Oct-23	Completed	
Integrate the evaluation of the ASBU elements according to the ASBU thread.	All TF members																								31-Oct-23	In progress (Dec 2024)	
Review of the AIM related KPAs and KPIs presented in WP04 of NACC/WG/RAP/02	All TF members																								31-Oct-23	In progress	
Establish and indicate status on regional KPA and KPI	All TF members																								31-Oct-23	31-Dec-25	٧
Establish the regional implementation status through the BBBs (see Doc 8126 Part 1 App 2.)	All TF members																								31-Oct-23	31-Dec-24	
			Airr	sace	Optin	nizat	ion: /	AIM	produ	icts (and	Cost	s					<u> </u>									

	A	IM	T	F IC	CA	O I	NA	CC	Ac	ctic	on	Pla	an													
	Period >>>			2023			202	24		2	025		2026				2027				20	28		DEADLINE 1	DEADLINE 2	To colloborate with SAM Region?
Task	Responsible	Q1	Q2	Q3	Q4	Q1	Q2	Q3 C	Q4 Q	1 Q2	2 Q3	Q4	Q1	Q2	23 Q	4 Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4			
eTOD data and publication	AIM Rapp & Regional Officer																							1-Feb-24	TBD	٧
AIP centralized accessibility: to provide direct links 28 to AIM unit and eAIP	All TF members																							31-Dec-24	31-Mar-25	
Publication of Free Routes: Standardization method 31 (SUP) in coordination with ATM	All TF members																							31-Dec-24	TBD	
Publication of electronic Flight Procedures	All TF members																							31-Dec-24	СР	
FPL Reject standard formats publication.	All TF members																							31-Dec-24	TBD	٧
34 FF-ICE (AIDC TF) implementation/update by States	All TF members																							31-Dec-24	TBD	
					S	ingle	ed ou	ut Tas	sks																	
Dissemination of Part I of Doc 8126 – AIS manual	All TF members																							31-Dec-23	Completed	
personnel required minimum skills and educational	All TF members, AIM Rapp & Regional Officer																							30/09/2023	Completed	
Work along side with other TF Rapps on AIM related 37 aspects	AIM Rapp																							31-Dec-23	СР	
Air Navigation Commission (ANC) NOTAM for Aerospace Operations draft																								31-Jul-24	TBD	

International Civil Aviation Organization North American, Central American and Caribbean Office

WORKING PAPER

3. Actions required

- 3.1 The ICAO NACC AIM/TF State members are invited to:
 - a) Take the necessary actions to comply with this Action Plan, and provide timely feedback to the Rapporteur when delays or other issues arise which may prevent States from complying with this Action Plan.
 - b) Discuss any other course of action that allows to update the information;
 - c) Submit requested information promptly to the Aim Rapporteur; and
 - d) Collaborate with other NACC WG TFs and SAM Region on those Action Plan items which require collaboration.