

ANI/WG SAR IMPLEMENTATION TASK FORCE WORK PROGRAMME 2019-2020
REVISION SEPTEMBER 2019

Task Name/ Tarea	Start/ Inicio	Finish / Final	Deliverables/ Resultados	Follow-up/ Seguimiento	Responsible/ Responsables	Remarks/Comentarios
Develop guidelines reflecting State SAR responsibilities based on Annex 12 requirements	September 2019	SAR/TF/2	Document	ANI/WG SAR/TF	Secretariat	
Develop documentation to provide guidelines on possible alternatives to comply with State SAR requirements.	September 2019	SAR/TF/2	Document	ANI/WG SAR/TF	Dominican Republic, El Salvador, COCESNA.	
Follow-up pending SAR LOAs Develop some guidelines to explain the different types of agreement that could be reached	September 2019	SAR/TF/2			Secretariat	
Develop human resource and training planning strategy in line with ICAO SAR provisions	September 2019	SAR/TF/2			Cuba	
Develop Basic GADSS guidelines for the CAR Region	September 2019	SAR/TF/2			USA	To be incorporated as an Appendix to the CAR Region SAR Plan