



International Civil Aviation Organization  
Western and Central African Office

**Second Joint Meeting of the APIRG Performance Based Navigation  
and Global Navigation Satellite System Implementation Task Forces  
(Joint PBN & GNSS/I TFs) (Dakar, Senegal, 2 - 4 March 2010)**

---

---

**Agenda Item 4: PBN Implementation Action Plan**

**REVIEW OF THE PBN IMPLEMENTATION ACTION PLAN**

(Presented by the Secretariat)

<b>SUMMARY</b>
This paper proposes the review and improvement of the PBN implementation Tasks list adopted by the first Joint meeting of PBN/GNSS Task forces.
Action by the meeting is <b>at paragraph 3.</b>
<b>REFERENCES</b>
- Joint PBN/GNSS/I TFs/1 Report.
This Working Paper is related to Strategic Objectives: <b>D</b>

**1. INTRODUCTION**

1.1 The ICAO Business Plan is designated to translate the Strategic Objectives of the Organization into plans and to ensure a link between planned activities and performance assessment.

**2. DISCUSSION**

.2.1 In accordance with the ICAO Business Plan and the requirements for monitoring performance, the First Joint meeting of the PBN and GNSS/I Task Forces (Nairobi 8-10 September 2009) adopted an action plan/tasks list to guide and facilitate PBN implementation activities within the AFI region. See **Appendix A** to this Working Paper .

2.2 In view of actions carried out so far by various stakeholders and experience gained since then, the Second Joint meeting may wish to review and update this action plan as necessary.

**3. ACTION BY THE MEETING**

3.1 The meeting is invited to:

- a) Review and update the tasks list appended to this Working Paper.

-----



6A-2

No.	ICAO Strategic Objective	Associated GPI	Tasks	Objective	Deliverables	Target Date	To be delivered by	Supporting Parties	Status
7	A: Safety D: Efficiency C: Environment	GPI-5, GPI- 7, GPI-10, GPI-11, GPI-12, GPI-20, GPI-21	Follow up development of the national PBN implementation plans	Assist States in developing plans	Completed plans by Dec 09	ongoing	Regional Offices (CNS and ATM)	HQ (PBN Programme)	Ongoing
8	A: Safety D: Efficiency C: Environment	GPI-5, GPI- 7, GPI-10, GPI-11, GPI-12, GPI-20, GPI-21	Assist States with advice and guidance in developing national PBN Implementation Plans.	To facilitate implementation.	Advice and guidance.	As per PAG TOR	PAG		Ongoing

-----