

**Twenty Sixth Meeting of the Africa and Indian Ocean (AFI) Planning and Implementation Group
(APIRG/26)
7- 8 November 2023**

AAO/SG Work Program 2024		
Description of the anticipated activities required from the SG during the year		
Date	Activity	Description
AAO SG 6 end + 4 months (dec 2023)	AAO SG Projects progress review 1	First virtual meeting to review the status of progress in all AAO SG projects and initiate follow up letter for States actions on conclusions and Decisions
AAO SG 6 end + 5 months (Jan 2024)	First AAO SG 7 preparatory meeting	First virtual meeting to launch the preparation of AAO SG 7 and update on monitoring of Conclusions, Decisions and Actions
AAO SG 6 end + 7 months (Apr 2024)	Second AAO SG 7 preparatory meeting	Second virtual meeting to review the status of progress of all AAO SG projects.
AAO SG 6 end + 8 months (May 2024)	AAO SG Projects progress review 2	Second virtual meeting for the preparation of AAO SG 7
AAO SG 6 end + 8 months (May 2024)	Invitation to AAO SG 7	Send out invitation letters to all stakeholders
AAO SG 6 end + 8 months (Jun 2024)	Requests for WP's	Project teams WP requests OEM/Stakeholder WP/IP's
AAO SG 6 end + 10 months (July 2024)	AAO SG 7 Meeting	7 th meeting of AAO SG
Quarterly	AAO SG Project Review	AAO/SG Projects progress review
Feb and May 2024	AAO SG Projects review	Review of AAO Projects deliverables and Status of ASBU implementation
March and June 2024	Air Navigation Deficiencies	Review of Air Navigation Deficiencies
June 2024	Coordination	Coordination to review projects for APCC Consideration
June 2024	Coordination meeting	AAO and IIM Coordination meeting