



**AFTN Shortcomings and deficiencies**

Identification		Shortcomings/deficiencies				Corrective action			
Requirements	States/facilities	Description	Date first reported	Implementation status	Comments	Description	Executing body	Date of complete	Priority
1	2	3	4	5	6	7	8	9	10
Rationalized AFTN Plan AFI/7 Rec.9/7	Algeria Niger	Main circuit Alger/ Niamey	10/2/98	D	Unreliable	VSAT being implemented	Algeria ASECNA	31/12/2000	U
	Angola Congo	Circuit Brazzaville/Luanda	10/2/98	S		Implement the circuit	Angola ASECNA		A
	CONGO South Africa	Main circuit Brazzaville/ Johannesburg	10/2/98	S	All traffic to/from Southern Africa is hindered	The two States have agreed to interconnect the ASECNA and SADC VSAT networks	ASECNA South Africa	Satellite circuit OP 9600 bps since July 99 Dakar/Johannesburg	U
	Ethiopia Djibouti	Circuit Addis- Ababa/Djibouti	25/5/97	D	To be improved	To implement LTT circuit	Ethiopia Djibouti	Both States are discussing implementation of an LTT upgrade	A
	Ethiopia Eritrea	Circuit Addis- Ababa/Asmara	25/8/98	S	To be restored	The circuit has been discontinued	Eritrea Ethiopia		
	Ethiopia Sudan	Circuit Addis- Ababa/Khartoum	7/6/96	S			Ethiopia Sudan		A

Identification		Shortcomings/deficiencies				Corrective action			
Requirements	States/facilities	Description	Date first reported	Implementation status	Comments	Description	Executing body	Date of complete	Priority
1	2	3	4	5	6	7	8	9	10
Rationalized AFTN Plan AFI/7 Rec.9/7	Gambia Senegal	Circuit Banjul/ Dakar	1/11/00	D		Unserviceable LTT circuit	ASECNA Gambia		A
	Guinea Bissau Senegal	Circuit Dakar/ Bissau	10/2/98	S		To implement LTT circuit	ASECNA Guinea Bissau		A
	Madagascar South Africa	Circuit Antananarivo/ Johannesburg	7/6/96	S	-	VSAT being implemented	ASECNA South Africa	Planned in short term	A
	Madagascar Comoros	Circuit Antananarivo/ Dzaoudzi	7/6/96	S	-	To implement LTT circuit	ASECNA Comoros	Planned in mid term	A
	Burundi Tanzania	Circuit Bujumbura/ Dar-es-salaam	7/6/96	S	VSAT being considered. VSAT OP in Tanzania	VSAT being implemented	Burundi Tanzania		U
	Rwanda Tanzania	Circuit Kigali/ Dar-es-salaam	7/6/96	S	VSAT being considered. VSAT OP in Tanzania	Implement VSAT at Kigali	Rwanda (Tanzania for coordination)		U
	Kenya Congo	Circuit Brazzaville/ Nairobi	25/11/98	S		To implement VSAT	ASECNA Kenya		
	Kenya Somalia	Circuit Nairobi/ Mogadishu	7/6/96	S	SITA OP between FICs		Kenya Somalia	-	A

---

Identification		Shortcomings/deficiencies				Corrective action			
Requirements	States/facilities	Description	Date first reported	Implementation status	Comments	Description	Executing body	Date of complete	Priority
1	2	3	4	5	6	7	8	9	10
	South Africa SAM (Argentina)	Circuit Johannesburg/ Buenos Aires	7/6/96	S			South Africa Argentina		A

-----