APPENDIX E1

ATM PERFORMANCE OBJECTIVES

NATIONAL PERFORMANCE OBJECTIVE - IMPLEMENTATION OF THE NEW ICAO FPL PROVISIONS BY 15 NOVEMBER 2012

Benefits					
Environment	reductions in fuel consumption				
Efficiency	• ability of air navigation service providers t make maximum use of aircraft capabilities				
	 ability of aircraft to conduct flights more closely to their preferred trajectories 				
	 facilitate utilization of advanced technologies thereby increasing efficiency 				
	 optimized demand and capacity balancing through the efficient exchange of information 				
Safety	 enhance safety by use of modern capabilities onboard aircraft 				
	Stuatoon				

Strategy

Short term (2010-2012)

ATM OC COMPONENTS	TASKS	TIMEFRAME START-END	RESPONSIBILITY	STATUS
AUO SDM	plan the transition arrangements to ensure that the changes from the current to the new ICAO FPL form occur in a timely and seamless manner and with no loss of service;	2009-June 2011	States	Ongoing
	 ensure that the capabilities of local systems are fully adaptable to the changes envisaged in the new FPL form; 	2010	States	Ongoing
	ensure the ability of FDPS's to parse information correctly to guarantee that misinterpretation of data does not occur;	2010	States	Ongoing
	analyze each individual data item within the various fields of the new flight plan form, comparing the current values and the new values to verify any issue regarding the provision of service by the flight planning facility itself or downstream units;	2010	States	Ongoing
	ensure that there are no individual State peculiarities or deviations from the flight plan provisions;	2011	States	Ongoing

APIRG17 WP 7

	ensure that the accepting ATS Reporting Office accepts and disseminates all aircraft capabilities and flight intent to all the downstream ACCs as prescribed by the PANS-ATM provisions.	2012	States	Ongoing
	• in order to reduce the change of double indications it is important that any State having published a specific requirement(s) which are now addressed by the amendment should withdraw those requirements in sufficient time to ensure that aircraft operators and flight plan service providers, after 15 November 2012, use only the new flight plan indications;	2010-2012	States	Ongoing
	• inform on the implementation status to the ICAO regional offices on an ongoing basis;	2010-2012	States	Ongoing
	• keep the Flight Plan Implementation Tracking System (FITS) up to date based on the information provided by the States.	2010-2012	ICAO Regional Office	Ongoing
linkage to GPIs	GPI/5 RNAV and RNP (Performance-based navigation) GPI-12 Functional integration of ground systems with airborne system GPI/18 Aeronautical Information			