

APPENDIX E5

AFI REGIONAL PERFORMANCE OBJECTIVES/NATIONAL PERFORMANCE OBJECTIVES FOR SEARCH AND RESCUE (SAR)

ESTABLISHMENT OF SUB-REGIONAL SAR ARRANGEMENTS				
Benefits				
Efficiency and Safety	<ul style="list-style-type: none"> • cost-efficient use of accommodation and RCC equipment on a shared basis • service provision more uniform across a geographic area defined by risk • proficient services provided near and within States with limited resources. • harmonization of aviation / maritime procedures • inter-operability of life-saving equipment • development of a pool of experienced SAR mission coordinators skilled across both aviation and maritime domains thus reducing coordination and fragmentation 			
<i>Strategy</i>				
ATM OC COMPONENTS	TASKS	TIMEFRAME START-END	RESPONSIBILITY	STATUS
N/A	• conduct Southern African regional SAR workshop	2010	ICAO	2-3 June Workshop in Niger.
	• establish collaborative decision making process	2011 – 2012	ICAO/States	Not started
	• develop needs assessment and gap analysis	2011 – 2012	APIRG	Not started
	• develop Southern African regional action plan	2011 – 2012	APIRG	Not started
	• conduct regional SAR Administrators training and SAR Mission Coordinators training	2011 – 2012	ICAO	Not started
	• determine regional organisation, functions and responsibilities, accommodation and equipment needs.	2011 – 2012	APIRG	Not started
	• produce draft legislation, regulations, operational procedures, letters of agreement SAR plans and safety management policies for regional SAR provision using IAMSAR manual as guidance.	2010 – 2012	APIRG	Implementation on a continuous basis
	• determine future training needs and develop training plans	2010 – 2011	APIRG	Implementation on a continuous basis

	<ul style="list-style-type: none"> • develop <ul style="list-style-type: none"> ➤ alerting procedures ➤ resource databases ➤ interface procedures with aerodrome emergency procedures and generic disaster response providers ➤ RCC check lists ➤ staffing, proficiency and certification plans ➤ preventive SAR programmes ➤ quality programmes ➤ education and awareness programmes ➤ in-flight emergency response procedures 	2011 – 2012	States	Not started
	<ul style="list-style-type: none"> • conduct training as required 	2010 – Permanent	States	Implementation on a continuous basis
	<ul style="list-style-type: none"> • conduct SAR exercises required 	2012 - Permanent	States	Not started
	<ul style="list-style-type: none"> • monitor implementation process 	As appropriate	ICAO/States	Not started
linkage to GPIs	N/A			
