



ICAO

INTERNATIONAL CIVIL AVIATION ORGANIZATION

WESTERN AND CENTRAL AFRICA OFFICE

Ninth Meeting of the CAFSAT Network Management Committee (CNMC/9)

Luanda, Angola, 3-4 June 2019

Agenda Item 4: CAFSAT re-engineering and modernization

CAFSAT Stations upgrade. Phase II

(Presented by ASECNA)

SUMMARY
This information paper provides guide lines for implementation of phase II of Dakar station
REFERENCE(S): Document “technical Study for CAFSAT network upgrade – February 2012” <ul style="list-style-type: none">- CNMC/6 : Decision 6/07 et conclusion 6/08- CNMC/7 : Meeting report – Paragraph 4.5- CNMC/8 : Conclusion 8/07 and Decision 8/08

1. INTRODUCTION:

During CNMC/6 meeting in Lisbon, the Decision 6/07 considered that CAFSAT modernization and re-engineering phase I is completed. On the other hand the Conclusion 6/08 reminded the CNMC Members to:

- Revitalize the process to conduct Phase II of CAFSAT modernization and re-engineering;
- Take into account the technology evolution to ensure the cost effectiveness for the future development of the network.

According conclusion 8/07 for the CNMC/8, the implementation of phase II of the CAFSAT network be conducted in accordance with the guidelines and the block diagram attached at appendix E.

2. INFORMATION:

- 2.1 Dakar CAFSAT Station will be upgraded by October 2019 according the block diagram in appendix E;
- 2.2 Equipment procurement on going;
- 2.3 Nouakchott CAFSAT Station is already upgraded and compliant with the block diagram.

3. ACTION BY THE MEETING:

The meeting is invited to:

- a) Note the information presented;
- b) Encourage the other members, the finalize the upgrade process for the stations.

-END-



APPENDIX E

CAFSAT II Block Diagram

