



ICAO

UNITING AVIATION

IIM/SG/3- AI....

AIM PROJECT 1

Third Meeting of the APIRG IIM/SG, 12-14 October 2020

Presented by: Kenya
Ms. Nancy Maangi (PTC)



Assessment and development of QMS applied to AIM in AFI states

INTRODUCTION

Purpose

- To present updates on the progress made in the IIM/SG3 (AIM project 1 activities)

SG3 Project 1 AIM

- To assess and identify implementation levels of QMS applied to AIM in AFI region



Assessment and development of QMS applied to AIM in AFI States

- Goal of having 60% of AFI States implement ISO 9001:2015 by December 2019
- Approval was given for an AIM project to support States to implement QMS through establishment of GO-Teams(APIRG/22&RASG-AFI/5-WP/3.5)



Assessment and development of QMS applied to AIM in AFI states

- Expert member states contributing to the project:

Angola, Botswana, Senegal, Gambia, Nigeria, Tanzania, Mozambique, Ghana, Mali, South Africa, Uganda, ASECNA, IATA and Kenya (PTC)



Assessment and development of QMS applied to AIM in AFI states

Discussion

- Survey was conducted to establish the level of compliance and implementation of QMS on AIM (from 1/6 2018 to 31/12 2019)
- Questionnaires were issued to all AFI states by way of email
- Only eight (8) questionnaires were received back (Kenya, Seychelles, Botswana, Zambia, South Africa, Senegal, Tanzania and Ghana)



Assessment and development of QMS applied to AIM in AFI states

- From the conducted survey, some member states confirmed they are ISO certified (Appendix A of the WP) while others confirmed that they are not.
- Seychelles had already contracted an external company to develop their QMS



Assessment and development of QMS applied to AIM in AFI states

Challenges faced

- Non responsiveness
- No certification evidence (certificates)
- Member states are at different stages of implementation
- ESAF lacks a Regional Officer AIM



Assessment and development of QMS applied to AIM in AFI states

Way forward

- AFI states are encouraged to take advantage of the approved project of AIM Go-teams to ensure an effective and organized QMS in the region
- States are requested to develop a time-bound implementation Action plans based on Go-team recommendations
- States to facilitate the follow-up activities conducted by Go-teams as per APIRG 22 & RASG-AFI/5 conclusion 1/05



Assessment and development of QMS applied to AIM in AFI states

- States selected for the initial assistance in implementation of Go-team activities:
- ESAF: Burundi, South Sudan, Lesotho, Mozambique, Swaziland and Djibouti (APIRG/20 Report Appendix 4.4.8-E1)
- WACAF: Gambia, Sierra Leone, Guinea, Liberia, DRC and Ghana (APIRG/20 Report Appendix 4.4.8-E1)
- A list of other potential candidate states for the AIM Go-Team was provided as an Appendix in APIRG/22 RASG-AFI/5-WP/3.5



Assessment and development of QMS applied to AIM in AFI states

Action by the meeting

- Guide Kenya (PTC) on implementation of Go-Team activities
- Encourage states to consider online visits
- Discuss rolling out of the Go-Teams in a phased approach
- Review and adopt the updated survey template(WP04A_Appendix B)



Assessment and development of QMS applied to AIM in AFI states

- Encourage member states to respond when questionnaires are sent out
- Project coordinator to circulate the survey results to Member states Appendix A)



ICAO

UNITING AVIATION

NO COUNTRY LEFT BEHIND



ICAO

North American
Central American
and Caribbean
(NACC) Office
Mexico City

South American
(SAM) Office
Lima

ICAO
Headquarters
Montréal

Western and
Central African
(WACAF) Office
Dakar

European and
North Atlantic
(EUR/NAT) Office
Paris

Middle East
(MID) Office
Cairo

Eastern and
Southern African
(ESAF) Office
Nairobi

Asia and Pacific
(APAC) Sub-office
Beijing

Asia and Pacific
(APAC) Office
Bangkok



THANK YOU