



ICAO

SECURITY & FACILITATION

2021 | THE YEAR OF SECURITY CULTURE



AFI SECFAL PLAN 11TH STEERING COMMITTEE MEETING



Report on the status of implementation of the 2021 AFI
SECFAL Plan Work Programme and Approval of the 2022
Work Programme



Presentation outline

- ❑ **Key Achievements during the 2021 Work Programme**
- ❑ **Implementation of the ICAO CART Recommendations(i-Parks)**
- ❑ **State Specific Projects**
- ❑ **Other milestones for 2021**
- ❑ **Current AFI Performance**
- ❑ **Proposed 2022 Work Programme(Key Priorities)**
- ❑ **Proposed Action By the Steering Committee**



Achievements during the 2021 WP

- ❑ Implemented the ICAO CART Recommendations(i-Parks)
- ❑ Enhanced coordination mechanism amongst the AFI SECFAL Plan partners (webinars, workshops, and meetings),
- ❑ Activities / programmes related to the Year of Security Culture (YOSC 2021)
- ❑ Strengthening of border controls, enhanced risk awareness and assessment,
- ❑ Improved oversight and quality control activities, establishment of sustainable funding mechanism



State Specific Projects

- ❑ 30 Days implementation of Phase One and Three for Djibouti was completed.
- ❑ Phase three for the Guinea Bissau Project was completed
- ❑ Tailored support for Central African Republic (CAR) was completed
- ❑ State specific Project for Mali started and is ongoing.
- ❑ Followed up on implementation of recommendations for concluded projects for Lesotho and Mozambique



Other milestones for 2021

- ❑ ICAO Annex -9 FAL virtual course (border control, NATFP, NATFC) **41 AFI States (over 300 participants benefitting).**
- ❑ USAP –CAPs - **13 Covered**(Zimbabwe, Botswana, Rwanda, Uganda, Namibia, Chad, Equatorial Guinea, Gabon, Gambia, Guinea, Zambia, and Sao Tome.)
- ❑ CART - FAL i-packs- **4 Covered** (Gambia, Sierra Leone. Malawi and Eswatini.
- ❑ CART-AVSEC i-Parks - **4 covered** (Cameroun, Ghana Madagascar and Burundi




.....milestones for 2021

- ❑ Supported the AFI-CES (by AFCAC) that use local experts in execution of various AFI SECFAL Plan WP (i-packs & projects).
- ❑ Provided Support to the AUC towards its agenda 2063(e-Ppt)
- ❑ Supported the operationalization of API/ PNR, Threat Assessment Methodologies(TAM] in collaboration with partners.
- ❑ Encouraged States to join the ICAO PKD (increased 1 - 15 States.
- ❑ Increased Collaboration/ joint activities with ACI, EU - CASE Projects, IOM and UNCTED (counter-terrorism Programme) for API/PNR Systems




Current AFI Performance

Global 71.86



AFI 61.90%





Proposed 2022 Work Programme

KEY FOCUS OF THE WORK PROGRAMME

- ❑ AFI SECFAL Plan Long Term(2021-2023) Activities
- ❑ To achieve Target (90% of States to achieve 80 % EI)
- ❑ Windhoek Targets as aligned with GAsEP
- ❑ Activities carried over from Mid-Term(2018-2020) not completed due to Covid-19, also SC Decisions and Recommendations and other guidelines.



Proposed 2022 Work Programme

Key Priority Activities;

- ❑ To enhance coordination mechanism and implementation modalities in collaboration with partners on prioritised projects
- ❑ Resolution of existing & prevent new/ potential SSeCs.
- ❑ Promotion of Security Culture that started in 2021(YOSC).
- ❑ Enhance Capacity Building for Sustainable aviation security and facilitation
- ❑ Embrace strong political will and promote awareness on the role of aviation security to national development



Proposed 2022 Work Programme

Key Priority activities ...*Cont.*

- ❑ Strengthening border controls through implementation of the ICAO TRIP Strategy,
- ❑ Implementation of UNSC Resolution 2309 (2016)
- ❑ Enhancement of risk awareness and Risk Management, robust crisis management procedures in States
- ❑ Improvement of State oversight and quality control state functions
- ❑ Utilization of technological resources and promotion of innovation.

Action by the Steering Committee

The Steering Committee is invited to:

- Note information contained in the W/paper, and in particular the implementation of the 2021 Plan Work Programme as highlighted in **Attachment A** to the Working Paper;
- Consider and approve retrospectively, the proposed 2022 AFI SECFAL Plan Work Programme, submitted as **Attachment B** to the Working Paper; and
- Commend the job well done by Partners and States for their continued support to the AFI SECFAL Plan, in terms of provision of both human and financial resources.



| ICAO

SECURITY & FACILITATION



2021 | THE YEAR OF SECURITY CULTURE