

**COMPREHENSIVE REGIONAL IMPLEMENTATION PLAN FOR AVIATION SAFETY IN AFRICA (AFI PLAN)
FOLLOW-UP ACTIONS FROM DECISIONS AND RECOMMENDATIONS OF THE
24th AFI PLAN STEERING COMMITTEE MEETING**

Dec/ Rec Reference	Title	Text	Deadline	Deliverable(s)	Responsibility	Expected Activity and Status
SC24 /Dec 01	Establishment and Strengthening of Regional Safety Oversight Organizations	The SC requested the AFI Plan Secretariat to coordinate the Study to develop a Strategic Plan for supporting and strengthening RSOOs in Africa and present the final RSOO study to the next SC meeting.	Dec 2021	Strategic Plan for supporting and strengthening RSOOs in Africa.	AFI Plan Secretariat and ESAF/WACAF Regional Offices.	The RSOOs study was conducted and presented to States and other stakeholders during a validation workshop held in November 2021. The recommendations of the study including the strategy and roadmap will be presented to this meeting as DP 04.
SC24 /Dec02	ROST Support to States	The SC Requested the Regional Office Safety Team (ROST) and AFI-CIS support (Mission/virtual) be continued to further assist States in the implementation of their Corrective Action Plans (CAPs) to specifically addressing the remaining one SSC and improve EIs in low performing States.	Continuous	Effective Implementation of 2021 Work Programme.	AFI Plan Secretariat, ICAO ESAF and WACAF Regional Offices.	Remote assistance have been provided to 13 WACAF and 16 ESAF States virtually; in particular, with emphasis on review/update and guidance on CAP implementation, PQ self-assessment reviews as well as collaborative engagements with States in the region. Recently onsite ROST mission resumed and assistance provided to two ESAF States (Angola and Botswana)

Dec/ Rec Reference	Title	Text	Deadline	Deliverable(s)	Responsibility	Expected Activity and Status
SC24 /Dec 03	Safety related trainings	States and partners to use the available standard courses in AGA and ANS to enhance the personnel qualifications in these areas.	Continuous	The AFI Plan to implement targeted Safety related trainings, workshop and seminars including virtually to enhance the implementation capacity of States.	AATO, AFI Plan Secretariat, ICAO ESAF and WACAF Regional Offices.	26 States took part under the No Country Left Behind (NCLB) initiative through enrolment of 104 participants who completed training on Public Health Corridor, Safety Management, COVID-19 Aviation Safety Risk Management for CAAs, Safety Management for Practitioners (SMxP) Virtual and online training.
SC24/Dec 04	Review of AFI Plan Projects	The Secretariat to finalize the review of the AFI plan projects and present it for the next AFI plan SC meeting.	Dec 2021	Revised Project Documents	AFI Plan Secretariat, ICAO ESAF and WACAF Regional Offices	Review/update of AFI Plan projects completed and revised/updated Project Documents will be presented to this meeting as DP-02 for consideration and approval.
SC23 /Rec05	High-level support in addressing States' aviation safety deficiencies	The ICAO Council President and the Secretary General to continue attending meetings in the AFI region and to engage, at the highest level, those States that are not cooperating and/or sufficiently advancing in addressing their aviation safety deficiencies.	Continuous	Increased high level meetings and engagements; Attend important meetings in the AFI Region. Also, consider virtual	ICAO SG, Council President, African Council Members, ICAO ESAF and WACAF Regional Offices	The Secretary General is scheduled to meet with States and partners during the 7 th AFI Aviation week (side meetings scheduled with selected States from 16 to 17 May 2022).

Dec/ Rec Reference	Title	Text	Deadline	Deliverable(s)	Responsibility	Expected Activity and Status
SC24/Dec 06	Implementation of the AFI Plan programme since 2015	ICAO to continue the effective coordination and implementation of the AFI Plan programme activities; and States, international and regional organizations, financing institutions, and industry to continue supporting the programme.	Continuous	Implementing the revised AFI Plan programme. Coordinate support of Partners.	AFI Plan Secretariat, ICAO ESAF and WACAF Regional Offices	Implementation of the AFI Plan work programme have been coordinated between ICAO Regional Offices and AFCAC, RSOOs as well as other key partners.
SC24/Dec 07	Proposed update of AFI Plan Programme Document	Approved the proposed updated AFI Plan Programme Document to guide the implementation of activities during the planning period of 2021-24.	2024	Effective implementation of the programme	AFI Plan Secretariat, ICAO ESAF and WACAF Regional Offices and partners	The AFI Plan annual work programme and activities were aligned with the revised/updated Project Documents.as well as the overall 2021-24 programme .
SC24 /Dec 08	2021 AFI Plan programme activities and Budget	The Steering Committee approved the proposed 2021 AFI Plan work programme and budget as presented.	Dec 2021	Effective implementation of the work plan	AFI Plan Secretariat, ICAO ESAF and WACAF Regional Offices	The implementation status of the work programme will be presented as attachment B.

Dec/ Rec Reference	Title	Text	Deadline	Deliverable(s)	Responsibility	Expected Activity and Status
SC24 /Rec 09	Monitoring implementation of the Abuja Safety Targets and Air Navigation Services Performance Indicators	Continue encouraging and following up with its member States, and devise an effective information gathering mechanism for monitoring and reporting on the status of implementation of the Abuja Safety Targets and ANS indicators; Finalize the development of the dashboard for the analysis and sharing of safety.	Dec 2021	Updated report on the implementation of the revised Abuja Safety Target dashboard with Aviation Safety information/ data of the region.	AFCAC.	AFCAC will present the implementation progress to this meeting as DP -03
SC24/Rec 10	Implementation of AFI CIS	AFCAC to present a comprehensive information on the support provided to States through AFI CIS regularly.	Dec 2021	Comprehensive Implementation report	AFCAC	AFCAC will present the implementation progress to this meeting as DP -03
SC 24/Rec11	The African Aviation Training Roadmap	The Steering Committee considering the AATO's current serious institutional challenge and its impact in implementing the African training Roadmap, requested the AFI Plan Secretariat and AFCAC in collaboration with partners to closely work and support AATO.	Dec 2022	Support AATOs sustainability	AATO, AFI Plan Secretariat, ICAO ESAF and WACAF Regional Offices and AFCAC	ICAO participated in the 23rd AATO Council meeting and provided guidance to chart the way forward for the sustainability of the Organization. Further consultation meeting with AFCAC and other stakeholders expected in the 3 rd quarter of 2022.

Dec/ Rec Reference	Title	Text	Deadline	Deliverable(s)	Responsibility	Expected Activity and Status
SC 24/Rec 12	Programmes / Activities of aviation safety partners in Africa	The meeting recognized and commended the various support activities provided by FAA, EASA and CAAS as well as other and encouraged to continue their valuable contributions in key priority areas through the existing collaborative framework with the AFI Plan in order to continuously improve aviation safety in Africa.	Continuous	Coordinated programme activities	AFI Plan Secretariat and Partners.	Partners will provide updates in the implementations of their respective programmes and initiatives under Agenda Item 6