



ICAO

INTERNATIONAL CIVIL AVIATION ORGANIZATION

A UN SPECIALIZED AGENCY

**ANNUAL COORDINATION MEETING -
ICAO, AFCAC, REGIONAL AVIATION
ORGANIZATIONS, AND PARTNERS**

31 January to 1 February, 2023



2022 Joint Work Programme Activities Status of Implementation

OUTLINE

01 – 2022 ICAO STATUS OF IMPLEMENTATION

- MEETINGS, WORKSHOPS, AND WEBINARS
- TECHNICAL ASSISTANCE

02 – 2022 REGIONAL ORGANISATIONS AND PARTENERS

- MEETINGS, WORKSHOPS, AND WEBINARS
- TECHNICAL ASSISTANCE



2022 Joint Work Programme

**ICAO Meetings, Training, Workshops, Seminar,
and Webinars
Status of Implementation -**

2022 Joint Work Programme – Status of Implementation

ICAO Meetings, Training, Workshops, Seminar, and Webinars

A - SAFETY

Meetings	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
RASG-AFI SSTs Meetings - Quarterly Monitoring and follow-up on the implementation of the RASG-AFI Conclusions and Decisions.	Aviation Community.	Safety information sharing and exchange.	In progress	Conclusions: 16.67% Accomplished; 75% In-progress; 8.33% Outstanding. Decisions: 80% Accomplished; 20% In-progress.
AATO Stakeholders meeting	African States (ATOs)	AFI Plan	Postponed	Postponed to 2023
RASC/8 Meeting - Eighth Meeting of the RASG-AFI Steering Committee (RASC)	RASC Members.	Safety & CAP.	Completed	Conducted from 29 to 30 August, 2022 at the ESAF Office Complex.
RASG-AFI SSTs Meetings - Development of an AFI Regional Aviation Safety Plan (AFI-RASP); and development and implementation of National Aviation Safety Plans (NASP) by States.	Aviation Community.	Safety information sharing and exchange.	In progress	Draft AFI-RASP under development. Stakeholders' validation workshop to be conducted in Q2 of 2023.
RASC/9 Meeting-Tenth Meeting of the RASG-AFI Steering Committee (RASC)	RASC Members.	Safety & CAP.	Cancelled	
RASG-AFI/8 Meeting and generation of associated report.	RASG-AFI States and other Stakeholders	Safety information sharing and exchange.	Completed	Conducted in Kigali, Rwanda, from 7 to 11 November, 2022 in hybrid mode.
Regional Accident investigation Organizations-Cooperative Platform quarterly meeting	All	AIG	Completed	
23th AATO Council Meeting	African States (ATOs)	AFI Plan	Completed	The meeting chartered the way forwarded on the sustainability of AATO
24rd AATO Council Meeting and 9th African Aviation Training Conference	African States(ATOs)	AFI Plan	Cancelled	
RASG-AFI (ASRT/8 Meeting) - Production of the 8th Edition of RASG-AFI Annual Safety Report.	Aviation Community.	Safety information sharing and exchange.	Completed	The 8th Edition of the ASR produced by the ASRT and officially released at the 7th AFI Aviation Week of Events in May, 2022.
Regional Accident investigation Organizations-Cooperative Platform quarterly meeting	All	AIG	Completed	
OVSF 2022 Meeting	All	AIG	Completed	
ASRT Meeting to consolidate the production of the 8th Edition of the RASG-AFI Annual Safety Report.	Aviation Community	Safety & CAP	Completed	The 8th Edition of the ASR produced by the ASRT and officially released at the 7th AFI Aviation Week of Events in May, 2022.
AATO General Assembly	AFI States	AFI Plan	Completed	

2022 Joint Work Programme – Status of Implementation

ICAO Meetings, Training, Workshops, Seminar, and Webinars

A - SAFETY				
Training, Workshops, Seminar, and Webinars	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
Safety information Management system and safety performance indicator Workshop	ESAF States	SSP	Completed	
GRF Post implementation Follow up Seminar/ Webinar	AFI States	AGA	Completed	Conducted April 2022
GRF Post implementation Workshop-both languages	All	AGA	Completed	Conducted April 2022
Wildlife Hazard Management Workshop	AFI States	AGA	Completed	Conducted 26-27 July 2022
Launching Meeting for SSP project	ESAF/WACAF Targeted States (SSP Project)	SSP	Postponed	Under SSP project. Resources Group of Experts established and on going work on the development of documentation
Workshop State Runway Safety Programme	French - ESAF/WACAF States	AGA	Completed	Conducted October 4 2022
Aerodrome Certification Workshop	ESAF States	AGA	Completed	
Workshop on Safety assessments -Both languages	WACAF States	AGA	Postponed	Under coordination with ESAF
Workshop State Runway Safety Programme	English - WACAF States	AGA	Postponed	Under coordination with ESAF
OSI-SST Activity -Conduct of a LOC-I Workshop for the RASG-AFI States and other stakeholders.	RASG-AFI States and other Stakeholders	OPS	Completed	IATA
Runway Safety Webinar with FAA	AFI States	AGA	Completed	
Runway Safety Webinar with FAA	AFI States	AGA	Completed	
ICAO Government Safety Inspector – Personnel Licesing (GSI PEL E)	Ethiopia	PEL	Completed	
ICAO Government Safety Inspector – Personnel Licensing (GSI PEL EN)	AFI States	PEL	Completed	
Safety Management for Practitioners (SMxP E)	All AFI States	SSP	Completed	
ICAO Governmt Safety Inspector – Personnel Licesing (GSI PEL)	All AFI States	PEL	Completed	
Runway safety Workshops,	Sierra Leone	AGA	Postponed	Pending the approval of the revised Go-Team methodology
Competency PEL -based Training	ESAF States	PEL	Completed	
Safety Management for Practitioners (SMxP E)	AFI States	SSP	Completed	
Coordinate delivery of training /workshop and seminar	Virtual	AFI Plan	In progress	Training for States with less access to internet is on progress
Safety Management for Practitioners (SMxP E)	Ethiopia	SSP	Completed	
Aircraft tracking	ESAF/WACAF States	OPS	Completed	
Safety Management for Practitioners (SMxP E)	Afi States	SSP	Completed	
Safety Management for Practitioners (SMxP E)	Ethiopia	SSP	Completed	

2022 Joint Work Programme – Status of Implementation

ICAO Meetings, Training, Workshops, Seminar, and Webinars

A - SAFETY				
Training, Workshops, Seminar, and Webinars	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
AFI Search and Rescue interregional workshop	ESAF/WACAF States	ATM/SAR	Postponed	
ICAO Government Safety inspector Personnel Licesing (GSI PEL)	Ethiopia	PEL	Completed	
Runway safety Workshops,	Guinea	AGA	Postponed	Pending the approval of the revised Go-Team methodology
Conduct 1 SSP/SMS workshop for the Region	ESAF/WACAF Targeted States (SSP Project)	SSP	Postponed	Under SSP project. Resources Group of Experts established and on going work on the development of documentation
ICAO Government Safety Inspector Airworthiness – Air Operator and Approved Maintenance Organization Certification (GSI AIR E)	AFI States	AIR	Completed	
ICAO Government Safety Inspector Airworthiness – Air Operator and Approved Maintenance Organization Certification (GSI AIR E)	AFI States	AIR	Completed	
OSI-SST Activity -Conduct of a CFIT Workshop for the RASG-AFI States and other stakeholders.	RASG-AFI States and other Stakeholders	OPS	Completed	The CFIT Workshop conducted virtually on 21 November 2022.

2022 Joint Work Programme – Status of Implementation

ICAO Meetings, Training, Workshops, Seminar, and Webinars

B- AIR NAVIGATION CAPACITY AND EFFICIENCY

Meetings	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
African Flight Procedure Programme (AFPP) Steering Committee Extraordinary Meeting	All	ATM	Completed	
Assist and Support APIRG IIM/SG Project Teams	AFI States	AIM/CNS/MET	Completed	
AAO-Project documents review meeting	All AFI States	AGA/ATM	Completed	
AFI ATM Masterplan FP Meeting	All AFI States	ATM	Completed	
Fifth Meeting of the African Air Navigation Services Providers (ANSPs)	All States	ANS	Completed	
Frequency Spectrum Management Panel Working Group/11/12 (For AFI Region)	AFI States	CNS	Completed	Held virtually on 26-27 April 2022
Inter-Regional/FIRs ATM Coordination Meeting	ESAF/WACAF States	ATM	Completed	
SNMC/28	Nigeria	CNS	Postponed	
AAO SG/5 meeting	All	AGA/ATM	Completed	Conducted August 2022
IIM/SG5 Meeting	AFI States	AIM/CNS/MET	Completed	
APCC Meeting	All	All	Completed	
AIAG/19	ESAF/WACAF States	ANS/PEL/OPS	Completed	
Interregional Special Coordination meeting between ESAF and MID states – Somalia/Yemen	Somalia and ARMA	ANS	Completed	
Inter-Regional/FIRs ATM Coordination Meeting	All AFI States	ATM	Postponed	
Eighth Africa Regional Meeting of the Collaborative Arrangement for the Prevention and Management of Public Health Events in Civil Aviation (CAPSCA)	All	AGA	Postponed	
Interregional Special Coordination meeting between ESAF and MID states – Ethiopia/Yemen	Ethiopia and ARMA	ANS	Completed	
TAG/14 Meeting	AFI States	ATM	Completed	
First meeting of the AFI VOLCEX SG (AFI VOLCEX SG/1)	AFI Volcano Observatory States SG Members	MET	Completed	
First Meeting of the AFI VOLCEX SG (AFI VOLCEX SG/1)	AFI Volcano Observatory States	ANS	Completed	
User Preferred Routes/Free Route Airspace/ Tactical Direct Route Operations (UPR/ FRA/DRO)	All AFI States	ATM	In progress	
Interregional Special Coordination meeting between ESAF and MID states – Eritrea/Yemen	Eritrea and ARMA	ANS	Postponed	To be held 31 JAN -2ND Feb. 2023
Interregional Special Coordination meeting between ESAF and MID states – Djibouti/Yemen	Djibouti and ARMA	ANS	Postponed	to be held on 31Jan to 2ND Fe. 2023
Third ATU Preparatory Meeting for ITU WRC-23	AFI States	CNS	Completed	ICAO ESAF didn't participate, invitation letter received too late
Third Meeting of CODEVMET AFI Project SC	All AFI Participating States	MET	Completed	
Civil/Military Cooperation and Flexible Use of Airspace (FUA)	All	ATM	Completed	

2022 Joint Work Programme – Status of Implementation

ICAO Meetings, Training, Workshops, Seminar, and Webinars

B- AIR NAVIGATION CAPACITY AND EFFICIENCY

Training, Workshops, Seminar, and Webinars	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
Webinar on ICAO Position for ITU WRC-23	All States	CNS	Completed	
PBCS – Focal Point Workshop	All	ATM	Postponed	
AAO SG projects review	All	AGA	Completed	
Regional Workshop on Cyber Safety and Resilience for ANS Systems	All States	CNS	Postponed	
Workshop on ATN Ground System (AHMS AIDC)	All States	CNS	Postponed	
Workshop ANNDD	All	CNS/AIM/MET/AGA /ATM	Postponed	
Implementation of ASBU Elements and 6th Edition of GANP	AFI States	AGA/ATM	Completed	
Seminar on AFI Aeronautical spectrum Strategy for ITU WRC 23	Nigeria	CNS	Postponed	
Workshop A-CDM-Both languages	All	AGA	Postponed	
National PBN Implementation Plan Workshop	Burundi, CAR, Djibouti, Eritrea, Eswatini, Guinea Bissau, Lesotho, South Sudan, Zambia	AFPP	Completed	
Workshop on the GANP and the development of Performance Based National Air Navigation Plan	All States	ANS	Completed	
Inter-Regional/FIRs ATM Coordination Meeting	ESAF/WACAF States	ATM	Completed	
Regional Workshop on SSR Mode S II Code and 24 Bits Addresses assignment	All States	CNS	Postponed	
Regional Workshop on the Implementation of RCP & RSP (PBCS)	All States	CNS	Postponed	
Airspace Design Workshop	All States	ATM	In progress	
AAO SG projects review	All	AGA	Completed	
Workshop for the validation of the QMS implementation package	AFI States/ANSP	AIM	Postponed	
Workshop for the validation of the AIXM implementation package	AFI States/ANSP	AIM	Postponed	
Free Routing Airspace (FRA) – FP Meeting	All AFI States	ATM	Completed	
Workshop on the prevention and mitigation measure to address SSCs ANS	All States	ANS	Postponed	
Workshop on C2 link (Annex 10 Volume 6) for the safe integration of RPAS/UAS operation in AFI Non segregated air space	All States	CNS	Postponed	
Workshop for the validation of the eTOD implementation package	AFI States/ANSP	AIM	Postponed	
Introductory Workshop on Frequency Finder Software and Tool Module AidNav	AFI States	CNS	Completed	

2022 Joint Work Programme – Status of Implementation

ICAO Meetings, Training, Workshops, Seminar, and Webinars

B- AIR NAVIGATION CAPACITY AND EFFICIENCY

Training, Workshops, Seminar, and Webinars	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
GNSS/SBAS ICAO Technical Workshop	AFI States	CNS	Postponed	Postponed to 2023
ATN Ground System (AHMS AIDC) Workshop	AFI States	CNS	Postponed	Postponed to 2023
AAO SG projects review	All	AGA	Completed	
ATN Ground Systems Workshop	AFI States	CNS	Postponed	Postponed to 2023
Familiarization workshop on the developed MET documentation (English speaking States)	AFI English speaking States	MET	Postponed	
AFI Search and Rescue interregional workshop	All AFI States	ATM/SAR	Postponed	
Frequency Finder Tool Workshop	AFI States	CNS	Completed	
Familiarisation workshop on the developed MET documentation (French speaking States)	AFI French speaking States	MET	Completed	
Validation workshop of developed MET Regulatory and Operational Documentation	CODEVMET AFI States Ressources Experts	MET	Completed	
Free Routing Airspace (FRA) – FP Meeting	ESAF/WACAF States	ATM	Completed	
CODEVMET AFI introductory workshop on MET oversight and QMS for MET	CODEVMET AFI participating States	MET	Completed	
ADS-B and Surveillance Data Sharing Workshop	AFI States	CNS	Postponed	Postponed to 2023
PBN Workshops-Review of AFI PBN Implementation Road Map	All AFI States	ATM	Postponed	
SSR Mode S II Code and 24 bit address assignment Workshop	AFI States	CNS	Postponed	Postponed to 2023
Global CAPSCA Symposium	All AFI States	AGA	Completed	
Civil/Military Cooperation and Flexible Use of Airspace (FUA)	ESAF/WACAF States	ATM	Postponed	

2022 Joint Work Programme – Status of Implementation

ICAO Meetings, Training, Workshops, Seminar, and Webinars

C-SECURITY AND FACILITATION				
Meetings	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
10th RASFALG AFI Meeting (ICAO/AFCAC)	AFI States	AVSEC/FAL	Completed	
ESAF ASTCs Coordination Meeting	ESAF States	AVSEC/FAL	Completed	
Training, Workshops, Seminar, and Webinars	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
Risk Management Workshop	ESAF /WACAF	AVSEC/FAL	Postponed	
Webinar on API & PNR for States	WACAF States and others	AVSEC/FAL	Cancelled	
National Inspectors Course	ESAF States	AVSEC/FAL	Postponed	
Legal Seminar	AFI States	AVSEC/FAL	Postponed	
National Quality Control Program Workshop	ESAF/WACAF	AVSEC/FAL	Postponed	
ICAO Trip (API/PNR)Workshop	AFI States	AVSEC/FAL	Postponed	
AVSEC Regional GAsEP Seminar	AFI States	AVSEC/FAL	Postponed	
Annex-9 FAL Course	Angola/Mozambique	AVSEC/FAL	Completed	
AVSEC Managers Course	ESAF States	AVSEC/FAL	Completed	
AFI CES orientation/training on Working Tools	AFI States	AVSEC/FAL		AFCAC TO REPORT
Security Equipment Specifications (ICAO/CASSOA Joint Webinar)	AFI States	AVSEC/FAL		AFCAC TO REPORT
Annex -9 FAL Course	ESAF States	AVSEC/FAL	Completed	
Security Culture State Experiences Webinar	ESAF/WACAF States	AVSEC/FAL	Postponed	
Instructors Certified Course	ESAF/WACAF State	AVSEC/FAL	Completed	

2022 Joint Work Programme – Status of Implementation

Meetings, Training, Workshops, Seminar, and Webinars

E-ENVIRONMENT PROTECTION				
Training, Workshops, Seminar, and Webinars	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
ICAO-AFCAC AfDB ENV Project Activities	States and organizations	ENV	Cancelled	Awaiting AFCAC to initiate the Project
Assistance Project with AfDB - ICAO AFCAC environment activities	States and organizations	ENV	Cancelled	Awaiting AFCAC to initiate the Project
Webinar on the data verification for CORSIA	States and organizations	ENV	Completed	
Webinar on the Emissions Units	States and organizations	ENV	Postponed	to be held around Q4 2023
GLADs - LTAG	States and organizations	ENV	Completed	
Workshop on SCS	States and Organizations	ENV	Completed	
Webinar on CERT	States and organizations	ENV	Completed	
Workshop on green airport	States and organizations	ENV	Postponed	ESAF WACAFevent scheduled for Q1 2023
CORSIA: CERT 2021	States and organizations	ENV	Completed	
The CORSIA CO2 Emissions Data Verification Process	States and organizations	ENV	Completed	
Development of the State Action Plan	Djibouti	ENV	Postponed	
CORSIA: Offsetting Requirements Calculations	States and organizations	ENV	Postponed	
Webinar on Offsetting calculation	States and organizations	ENV	Postponed	to be held around Q4 2023
Environmental Innovation for the sustainability of the aviation sector	States and organizations	ENV	Postponed	
Innovation workshop	States and Organizations	ENV	In progress	ESAF/WACAF event scheduled for Q1 2023
CORSIA: Sustainability Certification Schemes	States and organizations	ENV	Completed	
Webinar on SAP	States and organizations	ENV	Completed	
CORSIA: Pilot Phase Requirements for Airlines	States and organizations	ENV	Cancelled	
SAP webinar - with a focus on SAF and CEF	States and organizations	ENV	Completed	
ICAO-EU Project Activities	5 ESAF States under the ICAO-EU Project	ENV	In progress	Project to be completed in 2023
ICAO EU Assistance event	States and organizations	ENV	In progress	Project to be completed in 2023
CORSIA Emissions Units	States and organizations	ENV	Postponed	
ENV Tools and the EBT used for developing States' Action Plans Part I	States and organizations	ENV	Completed	
ICAO HQ and Regional Office ENV Seminar (GLADs)	States and organizations	ENV	Completed	

2022 Joint Work Programme – Status of Implementation

Meetings, Training, Workshops, Seminar, and Webinars

F-ALL/MULTIPLE STRATEGIC OBJECTIVE

Training, Workshops, Seminar, and Webinars	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
Validation workshop on Study and implementation of Aviation professionals capacity building Project	African States	AFI Plan	Postponed	The study Completed end of 2022. The validation workshop rescheduled to 1st Q of 2023

2022 Joint Work Programme

ICAO Technical Assistance Status of Implementation

2022 Joint Work Programme – Status of Implementation

ICAO Technical Assistance

A - SAFETY				
Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
ROST activities	DRC	PEL/OPS/AIR/AIG/ANS/AGA	Completed	Remote assistance activities conducted all audit areas
ROST activities	Guinea	PEL/OPS/AIR/AIG/ANS/AGA	Cancelled	
ROST activities	Liberia	PEL/OPS/AIR/AIG/ANS/AGA	Cancelled	Scheduled assistance activities cancelled due to the unpreparedness of the State. Assistance in CAP development to address the SSCs identified in ANS conducted - accepted by OAS. However, the State failed to implement the CAP.
ROST activities	São Tome and Principe	PEL/OPS/AIR/AIG/ANS/AGA	Completed	Fact finding missions completed in LEG, ORG, PEL, OPS, AIR and ANS from 4 to 8 July 2022 within the framework of the SAFE Project for Sao Tome and Principe INAC Capacity building
ROST activities	Sierra Leone	PEL/OPS/AIR/AIG/ANS/AGA	Completed	ROST assistance missions conducted in the State in July and August, 2022.
ROST activities	Guinea -Bissau	PEL/OPS/AIR/AIG/ANS/AGA	Cancelled	
Establishment of Runway Safety Go-Teams activities	Guinea	AGA	Cancelled	
Establishment of Runway Safety Go-Teams activities	Cabo Verde	AGA	Cancelled	
ROST activities	Mozambique	PEL/OPS/AIR/AIG/ANS/AGA/SSP	Postponed	
Establishment of Runway Safety Go-Teams activities	Mauritania	AGA	Cancelled	
Assistance/Review GRF implementation	WACAF States	AGA	In progress	
ROST activities	Nigeria	PEL/OPS/AIR/AIG/ANS/AGA	In progress	Virtual assistance to the State on-going. On-site ROST assistance missions planned for 2023.
ROST activities	Sierra Leone	PEL/OPS/AIR/AIG/ANS/AGA	Completed	Two ROST assistance missions conducted in Sierra Leone in July and August, 2022. Remote assistance activities on-going.
ROST activities	Guinea	PEL/OPS/AIR/AIG/ANS/AGA	In progress	Remote assistance in the review of 2020 editions of the PQs provided to the State, as well as review of limited PQs for possible off-site validation in the areas of PEL and OPS. On-site ROST assistance missions not conducted due to the political situation on the ground in Guinea.
ROST activities	Guinea -Bissau	PEL/OPS/AIR/AIG/ANS/AGA	Cancelled	
ROST activities	Liberia	PEL/OPS/AIR/AIG/ANS/AGA	Completed	On-site assistance mission to develop the CAP for addressing the SSCs identified in ANS conducted.

2022 Joint Work Programme – Status of Implementation

ICAO Technical Assistance

A - SAFETY				
Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
ROST activities	São Tome and Principe	PEL/OPS/AIR/AIG/ANS/AGA	Completed	Fact finding missions completed in AGA from 17 to 21 October 2022 within the framework of the SAFE Project for Sao Tome and Principe INAC Capacity building
ROST activities	Namibia	PEL/OPS/AIR/AIG/ANS/AGA	Postponed	
Monitoring of Runway Safety Go-Teams activities	States with RST	AGA	In progress	
ROST activities	Uganda	PEL/OPS/AIR/AIG/ANS/AGA	Completed	
ROST activities	Eswatini	PEL/OPS/AIR/AIG/ANS/AGA	Completed	
Evaluation of SSP Foundation PQs, GAP-Analysis and implementation Plan development	Gabon	SSP	In progress	Under SSP project. Resources Group of Experts established and on going work on the development of documentation
ROST activities	Malawi	SSP	Postponed	
ROST activities	Comoros	PEL/OPS/AIR/AIG/ANS/AGA/SSP	Postponed	
Evaluation of SSP Foundation PQs, GAP-Analysis and implementation Plan development	Ghana	SSP	In progress	Under SSP project. Resources Group of Experts established and on going work on the development of documentation
ROST activities	DRC	PEL/OPS/AIR/AIG/ANS/AGA	Completed	
ROST activities	Guinea	PEL/OPS/AIR/AIG/ANS/AGA	Cancelled	
ROST activities	Burundi	PEL/OPS/AIR/AIG/ANS/AGA/SSP	Postponed	
ROST activities	Nigeria	PEL/OPS/AIR/AIG/ANS/AGA	Postponed	Onsite assistance mission postponed to be scheduled in 2023
ROST activities	Botswana	PEL/OPS/AIR/AIG/ANS/AGA	Completed	
Development and presentation of ICAO Plans of Action	Uganda and Tanzania	AFI Plan	Postponed	
Development and presentation of ICAO Plans of Action	Kenya and Zimbabwe	AFI Plan	Postponed	
ROST activities	Seychelles	PEL/OPS/AIR/AIG/ANS/AGA/SSP	Postponed	
Establishment of Runway Safety Go-Teams activities	Sierra Leone	AGA	Cancelled	

2022 Joint Work Programme – Status of Implementation

ICAO Technical Assistance

A - SAFETY				
Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
Evaluation of SSP Foundation PQs, GAP-Analysis and implementation Plan development	Mauritania	SSP	In progress	Under SSP project. Resources Group of Experts established and on going work on the development of documentation
ROST activities	South Sudan	PEL/OPS/AIR/AIG/ANS/AGA	Postponed	
Evaluation of SSP Foundation PQs, GAP-Analysis and implementation Plan development	Togo	SSP	In progress	Under SSP project. Resources Group of Experts established and on going work on the development of documentation
ROST activities	Guinea -Bissau	PEL/OPS/AIR/AIG/ANS/AGA	Postponed	
ROST activities	São Tome and Principe	PEL/OPS/AIR/AIG/ANS/AGA	Completed	Onsite mission for direct assistance to the State postponed to be scheduled in 2023
ROST activities	Sierra Leone	PEL/OPS/AIR/AIG/ANS/AGA	Cancelled	Remote assistance on-going.
Evaluation of SSP Foundation PQs, GAP-Analysis and implementation Plan development	Cote d'Ivoire	SSP	In progress	Under SSP project. Resources Group of Experts established and on going work on the development of documentation
Coordinate RSOO Strategy Implementation	African States	AFI Plan	Completed	
ROST activities	Nigeria	PEL/OPS/AIR/AIG/ANS/AGA	In progress	Remote assistance in the review of 2020 editions of the PQs on-going. On-site ROST assistance missions envisaged for 2023.
ROST activities	DRC	PEL/OPS/AIR/AIG/ANS/AGA	Completed	ROST assistance missions conducted in the State in June and July, 2022.
ROST activities	Rwanda	PEL/OPS/AIR/AIG/ANS/AGA	Postponed	
Development and presentation of ICAO Plans of Action	South Africa; Namibia; and Mauritius	AFI Plan	Postponed	
ROST activities	South Africa	PEL/OPS/AIR/AIG/ANS/AGA	Postponed	
State Specific Consultation Mission - Large Height Deviations (LHD)	Eritrea	ATM	Completed	
ROST activities	Addis Ababa, Ethiopia	APEL/OPS/AIR/AIG/ANS/AGA/SSP	Postponed	
ROST activities	Somalia	PEL/OPS/AIR/AIG/ANS/AGA	Postponed	
ROST activities to State and Assessment of Project AGO 18801	Angola	PEL/OPS/AIR/AIG/ANS/AGA/TA	Completed	
ROST activities	Mauritius	PEL/OPS/AIR/AIG/ANS/AGA	Postponed	
ROST activities	Djibouti	PEL/OPS/AIR/AIG/ANS/AGA	Postponed	

2022 Joint Work Programme – Status of Implementation

ICAO Technical Assistance


B- AIR NAVIGATION CAPACITY AND EFFICIENCY

Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
Monitor APEX reviews activities	Equatorial Guinea,Togo,Liberia, Guinea Bissau, STP, DRC	AGA	In progress	
Follow-up meeting on NOTAM improvement with English speaking States CAA/ANSP	AFI States/ANSP	AIM	Cancelled	
Follow-up meeting on NOTAM improvement with French speaking States CAA/ANSP	AFI States/ANSP	AIM	Cancelled	
Conduct of the first QMS Go-Team visit to the selected State	AFI States/ANSP	AIM	Postponed	
Conduct of the second QMS Go-Team visit to the next selected State	AFI States/ANSP	AIM	Postponed	
Conduct of the third QMS Go-Team visit to the next selected State	AFI States/ANSP	AIM	Postponed	
Somalia Airspace - upgrade to Class A Special coordination Meeting (SASCT/1)	Somalia	ANS	Completed	
ICAO/ Democratic Republic of Congo Delineation of the Kigali FIR Coordination Meeting	Rwanda/DRC/Tanzania	ATM/SAR	In progress	
Assistance in implementation of HLCC and CART Report under CAPSCA Framework	AFI States	AGA	Postponed	
Follow-up Meetings on the implementation of OPMET availability Action Plan	AFI States	MET	Completed	
State Specific Consultation Mission - Coordination, Large Height Deviations (LHD) and participation in regional activities	Ethiopia	ATM	Completed	
State Specific Consultation Mission – ATM Operations and provision of services within the Juba TMA	South Sudan	ATM	Postponed	
Somalia Airspace - SASCT/2 meeting	Somalia	ANS	Completed	
Utilisation of the AANDD interface	AFI States	MET	Completed	

2022 Joint Work Programme – Status of Implementation

ICAO Technical Assistance

C-SECURITY AND FACILITATION				
Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
Technical operational assessment (UN Terminal)	Somalia	AVSEC	Cancelled	
State Specific Project Implementation	Djibouti	AVSEC	Completed	
Technical support in Preparation for USAP-CMA	Mozambique	AVSEC	Completed	
CAP Implementation Mauritania	Mauritania	AVSEC/FAL	Completed	
CAP Implementation Chad	Chad	AVSEC/FAL	Completed	
State Specific Project Implementation	Eritrea	AVSEC	Completed	
AVSEC I-Pack Implementation	Madagascar	AVSEC	Completed	
Technical Support Mission (Needs Assessment)	Malawi	AVSEC	Completed	
CAP implementation assistance with Guinea Bissau	Guinea Bissau	AVSEC/FAL	Completed	However, the High Level Mission to the State is required AFCAC to report
Technical Support Mission	Egypt	AVSEC		
CAP implementation assistance with CAR	CAR	AVSEC/FAL	Cancelled	To be conducted after completion of the ongoing AFI SECFAL Plan projects for the State
AVSEC FAL Technical Assistance with Equatorial Guinea	Equatorial Guinea	AVSEC/FAL	Cancelled	High level mission to the State is postponed
CAP implementation assistance with Guinea	Guinea	AVSEC/FAL	Completed	
CAP development assistance with Benin	Benin	AVSEC/FAL	Completed	
CAP implementation assistance with Senegal	Senegal	AVSEC/FAL	Cancelled	The State postponed the assistance and now the audit is scheduled for Feb 2023.
CAP implementation assistance with Nigeria	Nigeria	AVSEC/FAL	Completed	
CAP implementation assistance with Cabo Verde	Cabo Verde	AVSEC/FAL	Completed	
ICAT Regional Consultation on Trafficking	Kenya	AVSEC	Completed	
Technical Support Mission(need assessment)	Seychelles	AVSEC	Postponed	To 2023
CAP implementation assistance with Ghana	Ghana	AVSEC/FAL	Completed	
CAP implementation assistance with Cameroon	Cameroon	AVSEC/FAL	Completed	
CAP implementation assistance with Togo	Togo	AVSEC/FAL	Completed	
State Specific Project Implementation(Phase two)	Djibouti	AVSEC	Completed	
Technical Support Mission(Needs Assessment Mission)	Ethiopia	AVSEC	Completed	
Technical Support Mission	Egypt	AVSEC		AFCAC to report
State Specific Project Implementation(Phase four)	Djibouti	AVSEC	Completed	
Technical Support Mission (Needs Assessment)	Somalia	AVSEC	Postponed	UNDSS Security status of the State
Technical Support in Preparation for USAP-CMA	Kenya	AVSEC	Completed	
State Specific Project 2019 Follow-up	South Sudan	AVSEC	Completed	
State Specific Project Implementation	Malawi	AVSEC	Completed	
State Specific Project Implementation	Somalia	AVSEC	Postponed	UNDSS Status of Security



2022 Joint Work Programme – Status of Implementation

ICAO Technical Assistance

D-ECONOMIC DEVELOPMENT OF AIR TRANSPORT

Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
Assistance to RECs with review/update of air transport policies and regulations (ECCAS)	TA/TC/AT	Postponed	Postponed	
Assistance to AFRAA on air transport LAB	TA/TC/AT	Completed	Completed	
Assistance to AFCAC on review of SAATM JPAP	TA/TC/AT	Completed	Completed	

2022 Joint Work Programme – Status of Implementation

ICAO Technical Assistance

E-ENVIRONMENTAL PROTECTION				
Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
Development and update of States Action Plan	Selected States	ENV	Completed	
ACT CORSIA for the French Speaking States AFI Region	States Focal Points	ENV	Completed	
ACT CORSIA – Partnership with Nigeria – English Speaking States	States	ENV	Completed	
Development of the State Action Plan	Malawi; Uganda; South Sudan	ENV	Postponed	
ACT CORSIA – Partnership with Nigeria – English Speaking States	States Focal Points	ENV	Completed	
ACT CORSIA for the French Speaking States AFI Region	States Focal Points	ENV	Completed	
CORSIA Eligible Fuels and SAFs	States and organizations	ENV	Postponed	
Green Airports	States and organizations	ENV	Postponed	
The RSB -Ethiopia Sustainable Aviation Fuels (SAF) Project	Ethiopia	ENV	Completed	
Development of the State Action Plan; and Implementing the CORSIA: Emissions Units generating projects	Mbabane, Eswatini	ENV	Completed	
ENV Tools and the EBT used for developing States' Action Plans Part II	States and organizations	ENV	Completed	

REGIONAL ORGANISATIONS AND PARTNERS

2022 Joint Work Programme

**Status of Implementation of Meetings,
Training, Workshops, Seminar, and Webinars**

2022 Joint Work Programme – Status of Implementation

Meetings, Training, Workshops, Seminar, and Webinars

REGIONAL ORGANISATIONS AND PARTNERS MEETINGS

Organisation	Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
AFCAC	High Level/ Ministerial Meeting on The Single African Air Transport Market (SAATM) and Sustainable Development Of Air Transport Within the Eastern Africa, Southern Africa, And Indian Ocean (EA-SA-IO) Region	Eastern Africa, Southern Africa, And Indian Ocean	Air Transport		ESAF, COMESA
AFCAC	Experts meeting in preparation for the 33 AVSEC Panel	TBC	AVSEC/FAL		AFCAC
AFCAC	AVSEC Work Group Meeting in preparation for the ICAO Assembly	AFI States	AVSEC/FAL		Member States
AFRAA	AFRAA LAB on Sustainability	Airlines/States/Airports/ANSPs/Service Providers		Completed	Onsite Nairobi
African Union Commission	Extraordinary meeting of the Specialized Technical Committee on Transport (STC-TTIIIE)	All AU Member States,AFCAC,ICAO,AFRAA	AT	Completed	ICAO will participate as observer Did not take place (or WACAF Office did not participate)
African Union Commission	Validation workshop of the outcome of the continental CBA Study on SBAS	All AU Member States,RECs,AFCAC,ICAO,AFRAA,IATA,ASECNA,JPO, SBAS Project SC	ANS	Completed	Held in hybrid format , 30-31 May 2022- Kigali, Rwanda
African Union Commission	6th SAATM Ministerial Working Group Meeting	All AU Member States,RECs,AFCAC,ICAO,AFRAA,AFDB,IATA,ACI,UNECA	AT		SAATM Champion State agreed to host the meeting Postponed to 2023
African Union Commission	Ministerial meeting on saving lives, economies and livelihoods campaign for safe re-opening of borders to discuss harmonization of health protocols and use of digital platforms	All AU Member States,RECs,AFCAC,ICAO,AFRAA,IATA,AFRICA CDC, WHO	AT		The meeting will be jointly organized by AUC-IED and Africa CDC
BAGAIA	Courtesy Visit of BAGASOO Executive Director to BAGAIA HQ	BAGAIA/BAGASOO	AIG and Working relationship	Completed	BAGASOO
BAGAIA	7th BAGAIA Commission Meeting	ALL	AIG	Completed	BAG MEMBER STATES/EU-ASA
BAGAIA	8th BAGAIA Commission Meeting	ALL	AIG	Completed	BAG MEMBER STATES
BAGAIA	Meeting with TCB	BAGAIA,ICAO	AIG and Working relationship	Completed	MEMBER STATES,TCB,BAG SECRETARIAT
BAGAIA	Coordination Meeting with BAGASOO regarding working relationship	BAGAIA/BAGASOO	AIG and Working relationship	Completed	BAGASOO
BAGAIA	The Council of Ministers' Meeting	BAG Secretariat,ICAO,BAGAIA	AIG and Working relationship	Postponed	BAG SECRETARIAT



ICAO

2022 Joint Work Programme – Status of Implementation

Meetings, Training, Workshops, Seminar, and Webinars

REGIONAL ORGANISATIONS AND PARTNERS MEETINGS

Organisation	Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
BAGAIA	Coordination meeting with Regards to proposed workshop in Nigeria	BAGAIA ,NIGERIA	AIG	Completed	AIB-NIGERIA
BAGAIA	Technical Committee Meeting ,to develop BAGAIA Training Manual for Investigators	ALL	AIG	Postponed	EU-ASA
BAGAIA	Technical Committee Meeting ,to develop BAGAIA Accident/Incident Report Form	ALL	AIG	Postponed	EU-ASA
BAGASOO	Harmonization Workshop	BAG Member States	LEG, OPS, PEL, AIR, ANS, AGA		Funded by EU-ASA Project
BAGASOO	Second ANSP Certification Course	BAG Member States	ANS		Funded by EU-ASA Project
BAGASOO	Second ANS Validation Meeting	BAG Member States	ANS		Funded by EU-ASA Project
BAGASOO	Sixth Technical Committee Regulatory (TCR/06)	BAG Member States	LEG, OPS, PEL, AIR, ANS, AGA		Funded by EU-ASA Project
BAGASOO	Legal Committee Meeting	BAG Member States	LEG, OPS, PEL, AIR, ANS, AGA		
BAGASOO	First Technical Committee Training (TCT/01)	BAG Member States	LEG, OPS, PEL, AIR, ANS, AGA		
BAGASOO	Third Technical Committee Safety (TCS/03)	BAG Member States	LEG, OPS, PEL, AIR, ANS, AGA		
IATA	AIAG	ANSPs/States	ANS, OPS	Completed	
IATA	Regional Coordination Group (RCG)	Airlines, ANSPs States	ORG, OPS, ANS	Completed	
IATA	Technical Panels	Airlines, ANSPs States	AGA, ANS, OPS, ORG, PEL		
ICAO	Eleventh Session of the Statistics Division (STA/11)	AFI States	DEV	Completed	
UEMOA	Atelier de relecture du Code communautaire relative à l'aviation civile	Etats membres UEMOA	LEG/ORG,OPS/PEL,AIR,AIG,ANS,A GA,ENV,AT/TA,AVSEC/FAL,SSP,	Completed	Coordination other regional organization (AAMAC)
UEMOA	Réunion du comité technique mixte du PASTA CO	Etats membres UEMOA	LEG/ORG,OPS/PEL,AIR,AIG,ANS,A GA,ENV,AT/TA,AVSEC/FAL,SSP,	Completed	Venue : Abidjan; Coordination other regional organization (CEDEAO, CEEAC)
UEMOA	Réunion du comité de coordination du PRDTA	Etats membres UEMOA	AT/TA	Completed	Venue : Abidjan Did not take place (or WACAF Office did not participate)
URSAC	Réunion des inspecteurs navigabilité des aéronefs (AIR) pour l'harmonisation des conditions de reprise des vol du Boeing 737 Max dans l'espace UEMOA	URSAC/States	AIR, PEL, OPS	Completed	ICAO Support by providing experts
URSAC	Relecture du Code communautaire relative à l'aviation civile par les experts des Autorités d'aviation civile des Etats membres	URSAC/States	All Areas	Completed	ICAO Support by providing experts
URSAC	Réunion du Comité Consultatif de sûreté en GB	Guinée Bissau	AVSEC	Completed	
URSAC	Atelier de validation du manuel d'inspecteur AGA et procédures de certification des aérodromes	URSAC/States	AGA	Completed	



2022 Joint Work Programme – Status of Implementation

Meetings, Training, Workshops, Seminar, and Webinars

REGIONAL ORGANISATIONS AND PARTNERS - MEETINGS

Organisation	Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
URSAC	Atelier de validation d'une méthodologie de contrôle de conformité de la capacité de supervision de la sécurité des Autorités d'Aviation civile ;	URSAC/States	All Areas	Completed	
URSAC	Réunion des Coordonnateurs nationaux de surveillance continue des Etats membres (NCCM)	URSAC/States	All Areas	Completed	
URSAC	Réunion annuelle des pilotes inspecteurs en vol (FOI) des Etats membres	URSAC/States	OPS, PEL	Completed	French DGAC support
URSAC	Atelier de validation du manuel d'inspecteur PEL	URSAC/States	PEL	Postponed	
URSAC	Validation du Manuel de l'Inspecteur en vol en zone UEMOA et en Mauritanie	URSAC/States	OPS, PEL	In progress	
URSAC	Quatrième réunion du Comité de Direction de l'URSAC	URSAC/States	All Areas	Postponed	
URSAC	Réunion annuelle des auditeurs	URSAC/States	AVSEC	Completed	
URSAC/EASA	Réunion avec les Etats pour la définition et la répartition des tâches entre Autorités Nationales d'aviation civile des Etats membres d l'UEMOA et l'URSAC	URSAC/States	All Areas	Completed	ICAO Support by providing experts; EASA support under EU-ASA.

REGIONAL ORGANISATIONS AND PARTNERS - TRAINING, WORKSHOPS, SEMINAR, AND WEBINARS

Organisation	Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
AAMAC	Workshop: Elaboration of guidance material for ANS area based on HLCC 221 recommendations	All Member States	ANS	Completed	WACAF; ASSA AC; URSAC
AAMAC	ANS Inspector Course	All Member States	ANS	Completed	ASSA AC; URSAC
AATO	Participate in State CAMP Development	States	Other		ESAF/WACAF/AFCAC/AFI Plan SC
AATO	AATO Membership drive	States/Airports/Airlines/ANSPs/Service Providers	OPS/ANS/AGA/AVSEC/FAL/Other		ESAF/WACAF/AFCAC/AFI Plan SC
AATO	Training Partnership	ATOs/States	OPS/ANS/AGA/AVSEC/FAL/Other		ESAF/WACAF/AFCAC/AFI Plan SC
AATO	Seek sustainable funding	States/Airports/Airlines/ANSPs/Service Providers	OPS/ANS/AGA/AVSEC/FAL/Other		ESAF/WACAF/AFCAC/AFI Plan SC



2022 Joint Work Programme – Status of Implementation

Meetings, Training, Workshops, Seminar, and Webinars

REGIONAL ORGANISATIONS AND PARTNERS - TRAINING, WORKSHOPS, SEMINAR, AND WEBINARS					
Organisation	Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
AATO	AATO Membership Benefits Promotion	States/Airports/Airlines/ANSPs/Service Providers	Other		AFI Plan SC
AATO	AATO Institutional Review	States/Airports/Airlines/ANSPs/Service Providers	Other		AFCAC/ESAF/WACAF/AUC
AATO	ATM Curriculum Harmonization CASSOA	States	ANS/LEG		CASSOA Entebbe/AATO
AATO	African Aviation Training Roadmap implementation	States	OPS/ANS/AGA/AVSEC/FAL/Other		ATOS, ESAF, WACAF, AFCAC
AATO	AATO General Assembly	ATOs/States	Other		ATOS, ESAF, WACAF, AFCAC
AATO	ATO Inspectors Training	ATOs/States	Other		EASA= Nairobi
AATO	AATO Stakeholders Meeting	AATO	Other		AFCAC/ESAF/WACAF/AUC
AFCAC	Convene Safety & ANS Expert Working Group meeting for capacity building	Senegal	Safety/ANS		ESAF/WACAF
AFCAC	Convene Safety & ANS Expert Working Group meeting - SAATM Implementation	Senegal	Safety/ANS		ESAF
AFCAC	RSOO Platform for African States - 4th Teleconference	RSOO	RSOOs in Africa		RSOOs
AFCAC	Civil Aviation Regulations and Air Law	AFI States	Safety/ANS		Qatar
AFCAC	Launch of the RSOO Platform for African States	RSOOs	RSOOs in Africa		CASSOA/BAGASOO/ ASSA-AC/ISASO/AAMAC
AFCAC	Expert Working Group meeting - Alignment of Abuja Safety Targets with GASP and GANP. Monitoring and reporting on status of Abuja Safety and Air Navigation Targets.	AFI States	Safety/ANS		ESAF/WACAF
AFCAC	22nd Yamoussoukro Decision Day Celebration	All AU member States	Air Transport	Completed	All stakeholders
AFCAC	Security Risk Assessment and Developing Security Programmes	AFI States	AVSEC/FAL		CAAS
AFCAC	Phase 2 AFCAC- TSA Cooperation	AFI States	AVSEC/FAL		TSA
AFCAC	RSOO Platform for African States - 5th Teleconference	RSOOs	RSOOs in Africa		RSOOs
AFCAC	Customised On-site capacity building workshop	Namibia	Safety/ANS		Singapore
AFCAC	Airport Physical Security Management	AFI States	AVSEC/FAL		TSA
AFCAC	Airport Patrol Management	AFI States	AVSEC/FAL		TSA
AFCAC	Airport Security Management	AFI States	AVSEC/FAL		TSA
AFCAC	African ANSPs Platform - 2nd Teleconference	ANSPs in Africa	ANS & ATM		ANSPs



2022 Joint Work Programme – Status of Implementation

Meetings, Training, Workshops, Seminar, and Webinars

REGIONAL ORGANISATIONS AND PARTNERS - TRAINING, WORKSHOPS, SEMINAR, AND WEBINARS

Organisation	Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
AFCAC	African Drone Forum	Malawi	Development of Drone regulations framework		RSOOs/ World Bank
AFCAC	Launch of the ANS Platform for African States	ANSPs in Africa	ANS & ATM		CASSOA/BAGASOO/ ASSA-AC/ISASO/AAMAC
AFCAC	Two (2) Capacity Building Workshops on the Institutional and Regulatory Texts of the Yamoussoukro Decision (YD) for Member States within the EA-SA-IO region	i) Member States within the EA-SA-IO region ii) Member States of ECOWAS, ECCAS and CEN-SAD	Air Transport		All Stakeholders
AFCAC	2 Capacity Building workshops on harmonization of BASAs with YD provisions	All AU member States	Air Transport		All stakeholders
AFCAC	2 Awareness workshops on Next Generation of Aviation professional - women and youths in aviation, gender equality	i) Member States of ECCAS, ECOWAS and CEN-SAD ii) Eastern Africa, Southern Africa, And Indian Ocean	Air Transport		COMESA
AFCAC	AFCAC ECAC Workshop under the CASE Project	AFI States	AVSEC/FAL		ECAC
AFCAC	AFI CES orientation/training on Working Tools	AFI States	AVSEC/FAL		AFCAC TO REPORT
AFCAC	Workshop on the One Stop Security Initiative: common understanding and interpretation of aviation security requirements	AFI States	AVSEC/FAL		ACI/AFRAA/CASSOA
AFCAC	2 Workshops on Economic Regulation of Air Transport and Draft African Template on Economic Regulation – Onsite	(i) For ECOWAS, CEN SAD and ECCAS (ii) For EA-SA-IO Region (iii) DTA	Air Transport		
AFCAC	Customised On-site capacity building workshop	AFI States	Safety/ANS		Singapore
AFCAC	Virtual Launch of the technical assistance and virtual training	SAATM member States	ENV		ESAF, WACAF
AFCAC	Capacity Building Workshop - CORSIA	All AU member States	ENV		EASA
AFRAA	Aviation Environmental sustainability workshop	Airlines/States/Airports			
AFRAA	Aeronautical charges workshop	Airlines/States/Airports/ANSPs/Service Providers			
AFRAA	Security Workshop	Airlines/States/Airports			
AFRAA	Data & Statistics Workshop	Airlines/States			Onsite Nairobi
AFRAA	One-Stop Security Workshop	Airlines/States/Airports			
AFRAA	CORSIA Workshop – TBC	States/Airports/Airlines/ANSPs/Service Providers			



2022 Joint Work Programme – Status of Implementation

Meetings, Training, Workshops, Seminar, and Webinars

REGIONAL ORGANISATIONS AND PARTNERS - TRAINING, WORKSHOPS, SEMINAR, AND WEBINARS					
Organisation	Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
African Union Commission	Member States negotiations on transport services in line with trade in services protocol under AfCFTA	All AU Member States, RECs, AFCAC, ICAO, AFRAA	AT		The meeting(s) will be organized by AfCFTA Secretariat. ICAO, AUC, AFCAC, AFRAA will be invited Did not take place (or WACAF Office did not participate)
African Union Commission	Workshop of air transport experts and RECs on the development of a continental seamless airspace and air navigation services architecture	All AU Member States, RECs, AFCAC, ICAO, AFRAA, ANSPs,	ANS		The workshop will be in line with the consultancy services to develop seamless airspace and air navigation services architecture and organized by AUC
BAGAIA	BAGAIA Mission to EASA (Cologne)	BAGAIA	AIG	Completed	EU-ASA (To witness EASA regional accident investigation and bring same to the BAG region)
BAGAIA	Aviation Safety Workshop	ALL	AIG	Completed	EU-ASA, IPIAAM
BAGAIA	The Role of Accident/Incident Investigation in SSP	ALL	AIG	Completed	EU-ASA, NIGERIA
BAGAIA	Flight Recorder Readout Workshop	ALL	AIG	Completed	EU-ASA, NIGERIA
BAGAIA	Management of Accident Investigation and benefits to States	ALL	AIG	Postponed	EU-ASA, SIERRA-LEONE
BAGASOO	Resolution of Safety Concern - Pilot Training	BAG Member States	LEG, OPS, PEL, AIR, ANS, AGA		Funded by EU-ASA Project
BAGASOO	OJT Instructor Training (BAGASOO Course BGS 1003)	BAG Member States	LEG, OPS, PEL, AIR, ANS, AGA		Funded by EU-ASA Project
BAGASOO	Legislative Drafting Training Course	BAG Member States	LEG, OPS, PEL, AIR, ANS, AGA		Funded by EU-ASA Project
CASSOA	USAP Findings related to Minimum Detection Settings for Security Equipment (AVSEC) Webinar	EAC Partner States	AVSEC		Webinar to be conducted as planned
CASSOA	EU -ASA training on Examinations Techniques for Partner states inspectors	EAC Partner States	PEL/OPS/AIR		In collaboration with EASA
CASSOA	EU -ASA training on specific approvals for Partner states inspectors	EAC Partner States	OPS		0
CASSOA	Aerodrome Certification Workshop	EAC Partner States	AGA		Under planning between CASSOA and ESAF
CASSOA	Wildlife Hazard Management Training	EAC Partner States	AGA/ANS		
IATA	AIM Action Group	ANSPs/States		Completed	
IATA	CFIT Workshop/Event	States, Airlines	OPS, ORG PEL		
IATA	LOC Workshop/Event	States, Airlines	OPS, ORG PEL		



2022 Joint Work Programme – Status of Implementation

Meetings, Training, Workshops, Seminar, and Webinars

REGIONAL ORGANISATIONS AND PARTNERS - TRAINING, WORKSHOPS, SEMINAR, AND WEBINARS					
Organisation	Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
IATA	Joint User Charges Workshop	States, ANSPs	ANS, OPS		
iSASO	Regulations review by consultants	SADC States	AIR, AGA, ANS, OPS & PEL		Consultants will review proposed model regulations templates provided by CASSOA. The activity is funded by EASA.
iSASO	National Safety Inspector training	SADC States	AIR, AGA, ANS, OPS & PEL		Funded by EASA. Technical training of NSIs
iSASO	Drafting of generic regulations and TGMS	SADC States	AIR, OPS, PEL		Funded by EASA.
iSASO	Drafting of generic regulations and TGMS	SADC States	AGA, ANS		Funded by EASA
iSASO	Regulations familiarisation workshop	SADC States	AIR, AGA, ANS, OPS & PEL		Workshop to familiarise member states with the harmonised regulations
iSASO	Train the trainer course	SADC States	AIR, AGA, ANS, OPS & PEL		Funded by EASA
iSASO	Resolution of Safety Concerns course	SADC States	AIR, AGA, ANS, OPS & PEL		Funded by EASA
iSASO	Training on safety data analysis (ECCAIRS)	SADC and EAC States	AIR, AGA, ANS, OPS & PEL		Funded by EASA. Will include participants from iSASO and CASSOA
iSASO	Workshop on State Action Plan on CO2 emissions	SADC and EAC States	AIR, Other		In collaboration with ICAO and CASSOA
iSASO	Workshop on CORSIA	SADC and EAC States	AIR, Other		In collaboration with ICAO and CASSOA
iSASO	Workshop on Sustainable Aviation Fuels	SADC and EAC States	AIR, Other		In collaboration with ICAO and CASSOA
iSASO	Workshop on USOAP CMA OLF	SADC States	LEG, ORG, PEL, OPS, AIR, AIG, ANS, AGA		To be negotiated with ICAO-ESAF
URSAC	Programme d'appui pour la GB-Formation du personnel en contrôle de la qualité et formation d'inspecteurs nationaux	Guinée Bissau	AVSEC	Completed	
URSAC	Formation de recyclage des médecins aéronautiques des Etats membres	States/URSAC	PEL	Completed	
URSAC	Formation sur les Infrastructures et les plans directeurs d'aérodromes	States/URSAC	AGA	Completed	
URSAC	Atelier d'élaboration de la Méthodologie d'évaluation des risques en sureté (Niger)	Niger	AVSEC	Postponed	
URSAC	Formation sur le processus de certification d'un organisme de formation aéronautique.	URSAC/States	PEL	Postponed	
URSAC	Atelier de validation de la Méthodologie d'évaluation des risques (Burkina Faso)	Burkina Faso	AVSEC	Postponed	
URSAC	Tests de la Méthodologie dans les aéroports de Lomé et de Dakar	Sénégal	AVSEC	In progress	
URSAC	Formation sur la surveillance continue et la résolution des problèmes de sécurité	States/URSAC	All Areas	Completed	EASA support under EU-ASA
URSAC	Formation et certification d'auditeurs AVSEC de l'UEMOA	URSAC/States	AVSEC	Postponed	
URSAC/Airbus Safety	Formation sur les marchandises dangereuses	URSAC/States	All Areas	Completed	Airbus support
URSAC/EASA	Formation sur la délivrance des Spécifications opérationnelles	States/URSAC	OPS, PEL, AIR	Completed	EASA support under EU-ASA

REGIONAL ORGANISATIONS AND PARTNERS

2022 Joint Work Programme

Technical Assistance

Status of Implementation

2022 Joint Work Programme – Status of Implementation

Technical Assistance

REGIONAL ORGANISATIONS AND PARTNERS - TRAINING, WORKSHOPS, SEMINAR, AND WEBINARS

Organisation	Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
AAMAC	Safety Oversight Implementation Assistance	Central Africa Republic; Comoros; Guinea Bissau	ANS		ESAF; WACAF; ASSA AC; URSAC
AAMAC	Guidance on customization of AAMAC common harmonized regulations; assistance to improve safety oversight EI rate.	Benin, Burkina, Chad, Equatorial Guinea, Madagascar, Niger	ANS		ESAF; WACAF; ASSA AC; URSAC
ACI/BAGASSO	Certification Assistance (AGA) - Liberia APEX review	Liberia	AGA		
AFCAC	2nd AFI CIS Technical Assistance Mission (DRC)	DRC	AGA/AIR/ANS/PEL/OPS		ISASO
AFCAC	AFI CIS Technical Assistance Mission (Chad)	Chad	AGA/AIR/ANS/PEL/OPS		AAMAC
AFCAC	AFI CIS Technical Assistance to Eswatini	Eswatini	AGA/AIR/ANS/PEL/OPS		ISASO
AFCAC	2 nd AFI CIS Technical Assistance Mission (Guinea Conakry)	Guinea	AGA/ ANS/ PEL		BAGASSO
AFCAC	2nd AFI CIS Technical Assistance Mission (Zimbabwe)	Zimbabwe	AGA/AIR/ANS/PEL/OPS		ISASO
AFCAC	AFI CIS Technical Assistance Mission (DRC)	DRC	AGA/AIR/ANS/PEL/OPS		ISASO
AFCAC	AFI CIS Technical Assistance Mission – Lesotho	Lesotho	AGA/AIR/ANS/PEL/OPS		ISASO
AFCAC	AFI CIS Technical Assistance Mission (Sierra Leone)	Sierra Leone	PEL/OPS		BAGASSO
AFCAC	AFI CIS Technical Assistance Mission – Sao Tome and Principe	Sao Tome	AGA/AIR/ANS/PEL/OPS		
AFCAC	2nd AFI CIS Technical Assistance Mission (Liberia)	Liberia	AGA/AIR/ANS/PEL/OPS		BAGASSO
AFCAC	AFI CIS Technical Assistance Mission Eritrea	Eritrea	AGA/AIR/ANS/PEL/OPS		CASSOA
AFCAC	AFI CIS Technical Assistance Mission (Burundi)	Burundi	AGA/AIR/ANS/PEL/OPS		CASSOA
AFCAC	AFI CIS Technical Assistance Mission – Central African Republic	CAR	AGA/AIR/ANS/PEL/OPS		AMMAC
AFCAC	AFI CIS Technical Assistance Mission (S. Sudan)	S.Sudan	AGA/AIR/ANS/PEL/OPS		CASSOA
AFCAC	AFI CIS Technical Assistance Mission – Guinea Bissau	Guinea-Bissau	AGA/ ANS/ PEL		BAGASSO
AFCAC	AFI CIS Technical Assistance Mission (Liberia)	Liberia	AGA/AIR/ANS/PEL/OPS		BAGASSO
AFCAC	AFI CES Technical Assistance Mission Comoros	Comoros	AVSEC/FAL		ICAO/AFISECFAL
AFCAC	AFI CES Technical Assistance Mission Eritrea	Eritrea	AVSEC/FAL		ICAO/AFISECFAL
AFCAC	AFI CES Technical Assistance/Training/Workshop Sao Tome et Principe	Sao Tome et Principe	AVSEC/FAL		AFCAC/AFI-SECFAL/Partners
AFCAC	AFI CES Technical Assistance Mission (2 SSec States)	2 SSec States	AVSEC/FAL		AFCAC to report
AFCAC	AFI CES Technical Assistance Mission (Chad)	Chad	AVSEC/FAL		AfDB
AFCAC	2nd AFI CES Technical Assistance Mission (Chad)	Chad	AVSEC/FAL		AfDB
AFCAC	AFI CES Technical Assistance Mission (Congo)	Congo	AVSEC/FAL		AfDB
AFCAC	2nd AFI CES Technical Assistance Mission (Congo)	Congo	AVSEC/FAL		AfDB
AFCAC	AFI CES Technical Assistance Mission (DRC)	DRC	AVSEC/FAL		AfDB
AFCAC	2nd AFI CES Technical Assistance Mission (DRC)	DRC	AVSEC/FAL		AfDB
AFCAC	AFI CES Technical Assistance Mission Egypt	Egypt	AVSEC/FAL		MID/AFISECFAL



2022 Joint Work Programme – Status of Implementation

Technical Assistance

REGIONAL ORGANISATIONS AND PARTNERS - TRAINING, WORKSHOPS, SEMINAR, AND WEBINARS

Organisation	Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
AFCAC	AFI CES Technical Assistance Mission (Equatorial Guinea)	Equatorial Guinea	AVSEC/FAL		AfDB
AFCAC	2nd AFI CES Technical Assistance Mission (Equatorial Guinea)	Equatorial Guinea	AVSEC/FAL		AfDB
AFCAC	AFI CES Technical Assistance Mission (Gambia)	Gambia	AVSEC/FAL		AfDB
AFCAC	2nd AFI CES Technical Assistance Mission (Gambia)	Gambia	AVSEC/FAL		AfDB
AFCAC	AFI CES Technical Assistance Mission (Guinea)	Guinea Conakry	AVSEC/FAL		AfDB
AFCAC	2nd AFI CES Technical Assistance Mission (Guinea)	Guinea Conakry	AVSEC/FAL		AfDB
AFCAC	AFI CES Technical Assistance Mission (Liberia)	Liberia	AVSEC/FAL		AfDB
AFCAC	AFI CES Technical Assistance Mission Madagascar	Madagascar	AVSEC/FAL		ICAO/AFISECFAL
AFCAC	AFI CES Technical Assistance Mission Malawi	Malawi	AVSEC/FAL		ICAO/AFISECFAL
AFCAC	AFI CES Technical Assistance Mission (Morocco)	Morocco	AVSEC/FAL		AfDB
AFCAC	2nd AFI CES Technical Assistance Mission (Morocco)	Morocco	AVSEC/FAL		AfDB
AFCAC	AFI CES Technical Assistance Mission (Mozambique)	Mozambique	AVSEC/FAL		AfDB
AFCAC	2nd AFI CES Technical Assistance Mission (Mozambique)	Mozambique	AVSEC/FAL		AfDB
AFCAC	AFI CES Technical Assistance Mission (Niger)	Niger	AVSEC/FAL		AfDB
AFCAC	2nd AFI CES Technical Assistance Mission (Niger)	Niger	AVSEC/FAL		AfDB
AFCAC	AFI CES Technical Assistance Mission Somalia	Somalia	AVSEC/FAL		ICAO/AFISECFAL
AFCAC	AFI CES Technical Assistance Mission South Sudan	South Sudan	AVSEC/FAL		AFCAC/AFISECFAL/Partners
AFCAC	AFI CES Technical Assistance Mission Sudan	Sudan	AVSEC/FAL		ICAO/AFISECFAL
AFCAC	AFI CES Technical Assistance Mission (Zambia)	Zambia	AVSEC/FAL		AfDB
AFCAC	2nd AFI CES Technical Assistance Mission (Zambia)	Zambia	AVSEC/FAL		AfDB
AFCAC	AFI CES Technical Assistance Mission (Zimbabwe)	Zimbabwe	AVSEC/FAL		AfDB
AFCAC	2nd AFI CES Technical Assistance Mission (Zimbabwe)	Zimbabwe	AVSEC/FAL		AfDB
AFCAC	To support 15 SAATM States review old State Action Plans for CO2 mitigation activities and submit to ICAO by end of the AfDB Support Project	Burkina Faso, Cameroon, CAR, Chad, DRC, Egypt, Eq Guinea, Gabon, Ghana, Kenya, Namibia, Congo, SA, Mozambique, Ethiopia	ENV		ESAF, WACAF, ISASO
AFCAC	2nd AFI CIS Technical Assistance Mission – Eritrea	Eritrea	AGA/AIR/ANS/PEL/OPS		CASSOA
AFCAC	3 rd AFI CIS Technical Assistance Mission – Guinea (Conakry)	Guinea	AGA/ ANS/ PEL		BAGASSO
AFCAC	To support 7 SAATM States develop State Action Plans for CO2 mitigation activities and submit to ICAO by end of the AfDB Support Project	Guinea, Guinea Bissau, Lesotho, Liberia, Morocco, Sierra Leone, and Eswatini	ENV		ESAF, WACAF, ISASO
AFCAC	2nd AFI CIS Technical Assistance Mission – Lesotho	Lesotho	AGA/ ANS/ PEL		iASO



ICAO

2022 Joint Work Programme – Status of Implementation

Technical Assistance

REGIONAL ORGANISATIONS AND PARTNERS - TRAINING, WORKSHOPS, SEMINAR, AND WEBINARS

Organisation	Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
AFCAC/ iSASO	Technical Assistance Mission to Zimbabwe	Zimbabwe	AIR, AGA, ANS, OPS & PEL. However iSASO is participating in AIR only		This is an AFI-CIS mission sponsored by AFCAC. iSASO is participating in the AIR domain
ASSA-AC	Révision du Règlement de Base de l'ASSA-AC	Etats membres	LEG, AGA, AIR, OPS, PEL		
ASSA-AC	Révision du code de l'aviation civile communautaire CEMAC	Etats membres	LEG, AGA, AIR, OPS, PEL		
ASSA-AC	Elaboration des Règlements d'application Communautaires (IR)	Etats membres	AGA, AIR, OPS, PEL		
ASSA-AC	Elaboration des Moyens Acceptables de conformités Communautaires (AMC)	Etats membres	AGA, AIR, OPS, PEL		
ASSA-AC	Elaboration des Spécifications de certification communautaires (CS)	Etats membres	AGA, AIR, OPS, PEL		
ASSA-AC	Elaboration des Elements indicatifs communautaires	Etats membres	AGA, AIR, OPS, PEL		
ASSA-AC	Assistance des Etats membres à leur demande	Etats membres	AGA, AIR, OPS, PEL		
ASSA-AC	Elaboration du programme de formation et qualification des inspecteurs de la sécurité aérienne communautaire	Etats membres	AGA, AIR, OPS, PEL		
ASSA-AC	Autonomisation de l'ASSA-AC	Etats membres/ASSA-AC/Commission de la CEMAC	ORG		
ASSA-AC	Consultation des Etats membres et leur industrie au sujet de la réglementation communautaire	Etats membres	AGA, AIR, OPS, PEL		
ASSA-AC	Elaboration du manuel des procédures administratives et techniques de l'ASSA-AC	Etats membres/ASSA-AC/Commission de la CEMAC	ORG		
ASSA-AC	Formations de Maintien des compétences du personnel technique des Etats membres (02 formations par domaine)	Etats membres	AGA, AIR, OPS, PEL		
ASSA-AC	Formations de Maintien des compétences du personnel technique de l'ASSA-AC (02 formations par domaine)	Etats membres	AGA, AIR, OPS, PEL		
ASSA-AC	Formation du personnel technique de l'ASSA-AC au "Rule Making Process" de la réglementation communautaire	Etats membres	AGA, AIR, OPS, PEL		
ASSA-AC	Assistance des Etats dans la formation/sensibilisation relative à la réglementation communautaire	Etats membres	AGA, AIR, OPS, PEL		
ASSA-AC	Validation de la réglementation communautaire par les instances statutaires	Etats membres	AGA, AIR, OPS, PEL		
ASSA-AC	Assistance des Etats dans la mise en conformité de leurs lois et règlements nationaux en accord avec la réglementation Communautaire	Etats membres	AGA, AIR, OPS, PEL		
ASSA-AC	Etablissement du programme d'inspection de normalisation	Etats membres/ASSA-AC/Commission de la CEMAC	AGA, AIR, OPS, PEL, ORG		



2022 Joint Work Programme – Status of Implementation

Technical Assistance

REGIONAL ORGANISATIONS AND PARTNERS - TRAINING, WORKSHOPS, SEMINAR, AND WEBINARS

Organisation	Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
BAGAIA	EU Expert Mission to BAGAIA	BAGAIA	AIG		EU-ASA/(European Expert Support to BAGAIA)
BAGAIA	Assist states in the development of legislation, regulations, and procedures related to CE:1 – CE:8	NIGERIA	AIG		Note this might exceed 30days
BAGAIA	Assist states on the implementation activities related to CE:5 - CE:8	NIGERIA	AIG		Note this might exceed 30days
BAGAIA	Onsite mission to evaluate the implementation and review the evidences	LIBERIA	AIG		To evaluate effective implementation all requirement
BAGAIA	Assist states in the development of legislation, regulations, and procedures related to CE:1 – CE:8	LIBERIA	AIG		Note this might exceed 30days
BAGAIA	Assist states on the implementation activities related to CE:5 - CE:8	LIBERIA	AIG		Note this might exceed 30days
BAGAIA	Onsite mission to evaluate the implementation and review the evidences	NIGERIA	AIG		To evaluate effective implementation all requirement
BAGAIA	Assist states in the development of legislation, regulations, and procedures related to CE:1 – CE:8	CAPE VERDE	AIG		Note this might exceed 30days
BAGAIA	Assist states in the development of legislation, regulations, and procedures related to CE:1 – CE:8	GAMBIA	AIG		Note this might exceed 20days
BAGAIA	Assist states in the development of legislation, regulations, and procedures related to CE:1 – CE:8	GHANA	AIG		Note this might exceed 20days
BAGAIA	Assist states in the development of legislation, regulations, and procedures related to CE:1 – CE:8	GUINEA	AIG		Note this might exceed 20days
BAGAIA	Assist states in the development of legislation, regulations, and procedures related to CE:1 – CE:8	SIERRA LEONE	AIG		Note this might exceed 30days
BAGAIA	Assist states on the implementation activities related to CE:5 - CE:8	SIERRA LEONE	AIG		Note this might exceed 30days
BAGAIA	Onsite mission to evaluate the implementation and review the evidences	SIERRA LEONE	AIG		To evaluate effective implementation all requirement
BAGASOO	Technical Assistance - Liberia	Liberia	LEG/ORG, OPS, PEL, AIR, ANS, AGA		
BAGASOO	Technical Assistance - Liberia	Liberia	LEG/ORG, OPS, PEL, AIR, ANS, AGA		
BAGASOO	Technical Assistance - Sierra Leone	Sierra Leone	LEG/ORG, OPS, PEL, AIR, ANS, AGA		
BAGASOO	Technical Assistance - Sierra Leone	Sierra Leone	LEG/ORG, OPS, PEL, AIR, ANS, AGA		

2022 Joint Work Programme – Status of Implementation

Technical Assistance

REGIONAL ORGANISATIONS AND PARTNERS - TRAINING, WORKSHOPS, SEMINAR, AND WEBINARS

Organisation	Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
BAGASOO	Technical Assistance - Guinea	Guinea	LEG/ORG, OPS, PEL, AIR, ANS, AGA		
BAGASOO	Technical Assistance - Guinea	Guinea	LEG/ORG, OPS, PEL, AIR, ANS, AGA		
BAGASOO	Technical Assistance - Nigeria	Nigeria	LEG/ORG, OPS, PEL, AIR, ANS, AGA		
BAGASOO	Technical Assistance - Nigeria	Nigeria	LEG/ORG, OPS, PEL, AIR, ANS, AGA		
CANSO	ATFM Roadmap development and implementation	AFI States	ANS		Coordination with ESAF & WACAF through various workshops and onsite visits. Focus on CDM/A-CDM, prioritise Go_To Teams, Training and processes
CANSO	Peer Review Mechanism	AFI States	ANS		Coordination with ESAF & WACAF through various workshops and onsite visits. Onsite Peer Review meetings and Training on the CANSO SoE tool
CANSO	Cybe Security & Resilience	AFI States	ANS & AVSEC		Webinars planned for 2022 in coordination with the Regional Offices. Regional Workshops, Risk Assessments
CANSO	SWIM	AFI States	ANS		Awareness, Implementation pre-requisitises, Success Case Studies, Roadmap and Implementation Guidelines
CANSO	RPAS	AFI States	OPS		Regional RPAS Status Survey, Review RPAS regulatory Documentation / operational compliance of Operators / Geofencing / CONOPS for ANSPs Threat and Risk Management Workshop / guidance on UTM implementation
CASSOA	Development and Finalization of Model EAC Fatigue Risk Management Regulations	EAC Partner States	LEG/ORG/OPS/PEL, AIR, AIG, ANS, AGA		EASA support as FRM evolves
CASSOA	EU-ASA Workshop for CASSOA Experts to develop/review AGA TGMs	EAC Partner States	LEG/ORG/OPS/PEL, AIR, AIG, ANS, AGA		EASA support under EU-ASA
CASSOA	Review the AVSEC inspectors' Manual	EAC Partner States	AVSEC		Benchmarking from other African RSOOs
CASSOA	Building of safety oversight capability of the Republic of South Sudan in collaboration and facilitation of AFCAC under the AFI CIS Programme	Republic of South Sudan	LEG/ORG/OPS/PEL, AIR, AIG, ANS, AGA		AFCAC and CASSOA will conduct the activity under the AFI CIS Programme
CASSOA	Technical mission in support of Personnel licensing compliance issues	Republic of Uganda	LEG/ORG/OPS/PEL, AIR, AIG, ANS, AGA		Implemetation of new provisions for automatic PEL and Examination Techniques

2022 Joint Work Programme – Status of Implementation

Technical Assistance

REGIONAL ORGANISATIONS AND PARTNERS - TRAINING, WORKSHOPS, SEMINAR, AND WEBINARS					
Organisation	Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
CASSOA	EU-ASA Workshop for CASSOA Experts to develop/review OPS TGMs	EAC Partner States	LEG/ORG/OPS/PEL, AIR, AIG, ANS, AGA		
CASSOA	Technical Assistance Mission in the Area of Flight Safety Standards	United Republic of Tanzania	LEG/ORG/OPS/PEL, AIR, AIG, ANS, AGA		Implmentation of Flight Safety Standards requirements
CASSOA	Participation in the AFCAC AFI CIS Programme for capability building in safety areas domains	Zimbabwe	LEG/ORG/OPS/PEL, AIR, AIG, ANS, AGA		CASSOA participates in AFI CIS Programme in Zimbabwe
CASSOA	Providing Preparatory on-site support to the Republic of Kenya in preparation for the ICAO USAP Audit slated for May 2022;	Republic of Kenya	AVSEC		Collaboration from other RSOOs and States need
CASSOA	Implementation of EU funded CORSIA Africa and Caribbean Project	EAC Partner States	ENV		In collaboration with EASA, AFCAC
CASSOA	Certification of Aerodromes under the AFI CIS and ICAO collaboration	Republic of Uganda and Burundi	AGA		BAGASOO and ISASO collaboration needed
CASSOA	Development of the Safety Oversight Management System (SOMS) Platform	EAC Partner States	LEG/ORG/OPS/PEL, AIR, AIG, ANS, AGA		The Programme will be under the RSOO CP
CASSOA	GASOS Assessment of EAC CASSOA	CASSOA/EAC Partner States	LEG/ORG/OPS/PEL, AIR, AIG, ANS, AGA		EASA and RSOO CP support
CASSOA	Development of Model EAC Civil Aviation (Environmental Protection) Regulations	EAC Partner States	ENV		In collaboration with ENV/MET of ESAF, AFCAC
iASAO	Technical Assistance Mission to Botswana	Botswana	AIR, AGA, ANS, OPS & PEL		OJT for CAAB inspectors by SADC NSIs. Botswana is scheduled for an ICVM 15-22 June 2022
iASAO	Technical Assistance to Lesotho	Lesotho	AIR, OPS, PEL		Assistance in development of regulations
iASAO	Technical Assistance mission to Eswatini	Eswatini	AIR, OPS, PEL		
iASAO	Technical assistance to Namibia	Namibia	AIR, OPS, PEL		Funded by EASA. The proposed assistance with be the development of reguations
iASAO	Technical assistance to Angola	Angola	AIR, OPS, PEL		Funded by EASA. Angola is scheduled for a full audit 30 Nov - 12 Dec 2022

2022 Joint Work Programme – Status of Implementation

Technical Assistance

REGIONAL ORGANISATIONS AND PARTNERS - TRAINING, WORKSHOPS, SEMINAR, AND WEBINARS

Organisation	Activity/Event Name	Beneficiary State(s)/Organisation(s)	Area(s) or Subject	Status	Comments
URSAC	Côntrole de conformité en matière de sécurité (audit à blanc) au Bénin	States	All Areas		
URSAC	Côntrole de conformité en matière de sécurité (audit à blanc) en Guinée Bissau	States	All Areas		
URSAC	Côntrole de conformité en matière de sécurité (audit à blanc) au Niger	States	All Areas		
URSAC	Participation aux activités d'audit de certification de l'aéroport de Bouaké (Côte d'Ivoire) ;	Côte d'Ivoire	AGA		
URSAC	Participation aux activités d'audit de certification de l'aéroport de Saint-Louis (Sénégal) ;	Sénégal	AGA		
URSAC	Participation aux activités d'audit de renouvellement du certificat d'aérodrome de Blaise Diagne de Dakar (Sénégal)	Sénégal	AGA		
URSAC	Participation aux activités de certification de d'une compagnie aérienne au Niger ;	Niger	OPS		
URSAC	Assistance technique au Bénin	Bénin	OPS, AGA, AIG, PNS/SMS		Coordination for Technical assistance in SSP/SMS
URSAC	Assistance technique au Burkina Faso	Burkina Faso	All Areas		
URSAC	Assistance technique en Côte d'Ivoire	Côte d'Ivoire	PEL		
URSAC	Assistance technique au en Guinée Bissau	Guinée Bissau	All Areas		
URSAC	Assistance technique au Mali	Mali	PEL, OPS, AGA, PNS/SMS		Coordination for Technical assistance in SSP/SMS
URSAC	Assistance technique au Niger	Assistance technique au Niger	All Areas		
URSAC	Assistance technique au Senegal	Senegal	PEL, OPS,PNS/SMS		Coordination for Technical assistance in SSP/SMS
URSAC	Assistance technique au Togo	Togo	OPS, AGA, AIG, PNS/SMS		Coordination for Technical assistance in SSP/SMS
URSAC	Assistance technique au en Mauritanie	Mauritanie	OPS, AIR, AGA, AIG, PNS/SMS		Coordination for Technical assistance in SSP/SMS
URSAC	Audit initial de sureté en Côte d'Ivoire en 2022	Côte d'Ivoire	AVSEC		
URSAC	Audit initial de sureté au Togo en 2022	Togo	AVSEC		
URSAC	Audit initial de sureté au Sénégal en 2022	Sénégal	AVSEC		
URSAC	Audit initial de sûreté de la GB en 2022	Guinée Bissau	AVSEC		
URSAC	Appui technique aux États membres	Bénin	AVSEC		
URSAC	Appui technique aux États membres	Burkina Faso	AVSEC		





Thank You!