



**Fourth Meeting of the Steering Committee (SC/4) of the Cooperative Development of
Aeronautical Meteorology Services Project in the Africa- Indian Ocean Region**

27 - 29 November 2023

Agenda Item 6: Business Proposals for 2024

SC4 wp6.3 Project work plan for the period 2023/2024

(Presented by the Secretariat).

SUMMARY	
This paper presents the proposal of the work plan up to December 2024 for consideration by the SC/4 Meeting.	
Action by the Meeting is provided in paragraph 3	
REFERENCES	
<ul style="list-style-type: none"> ▪ RAF16802 revised B ProDoc. ▪ CODEVMET-AFI SC/3 Report 	
<i>Strategic Objectives</i>	<i>A – Safety, B – Air Navigation Capacity and Efficiency</i>

1 INTRODUCTION

- 1.1 The Third Meeting of the Steering Committee (SC/3) of the Cooperative Development of Aeronautical Meteorology Services Project in the AFI Region (CODEVMET-AFI) was held in-person in Yaoundé, Cameroon from 28 to 30 November 2023.
- 1.2 The meeting took Decision 3/6 approving the CODEVMET-AFI Project work plan for the planning 2022/2023.
- 1.3 This working paper is proposing an update of the work plan of the project for the period up to December to 2024 for consideration by the meeting.

2 DISCUSSIONS

- 2.1. The SC/3 Meeting held in-person in Yaoundé from 28 to 30 November 2022 agreed on Decision 3/6 approving the Project Work plan for 2022/2023.

- 2.2. The Project planned activities were implemented up to 61% as discussed in the working paper sc4 wp5.1
- 2.3. Following the revision of the project document as discussed in the working paper SC4 wp6.1, the project preliminary schedule and the project workplan was updated accordingly. discussed
- 2.4. The **Appendix 1** to this working paper presents the work plan for 2023/2024 for the SC/4 Meeting review and consideration.

3 ACTION BY THE MEETING

- 2.1. The meeting is invited to:
 - a) Take note of the information presented in this working paper; and
 - b) Review and endorse the project work plan for 2023/2024 to guide the implementation of the project objectives.

Draft Decision 4/xx: CODEVMET-AFI Project Work plan for 2023/2024

That, to implement the project activities, the project work plan for 2023/2024 is endorsed as provided in Appendix 1 to this working paper.

--- END ---